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V.O.CHIDAMBARANAR PORT AUTHORITY 

(CIVIL ENGINEERING DEPARTMENT) 

NOTICE INVITING TENDER 

(Only through E-Tendering Mode) 

VOCPA E-Tendering Website : https://etenders.gov.in/eprocure/app 

Tender No:E(C)/F.59/PD/MULTI CARGO BERTH NO.10-EPC/2025/D.461   Date:19/02/2025 

Electronic Tenders (Online tender) is invited in “Two bid system” on behalf of 

V.O.Chidambaranar Port Authority, Tuticorin from experienced, reputed  

contractors fulfilling minimum qualifying criteria as stipulated in the tender 

document for the following work.  

i Name of work                        Development of Multi Cargo Berth No.10 at 

V.O.Chidambaranar Port on Engineering, 

Procurement And Construction Contract (EPC) 

Basis. 

ii Estimate cost put to tender              Rs.89,52,21,869/- (Rupees Eighty-Nine Crores 

Fifty-Two Lakhs Twenty-One Thousand Eight 

Hundred and Sixty-Nine only) 

iii Earnest Money Deposit 

(EMD)         

Rs.1,14,52,000/- (Rupees One Crore Fourteen 

Lakhs and Fifty-Two Thousand Only). 

Mode of payment as under: 

• Rs.25 Lakhs shall be paid in the form of 

RTGS/NEFT through CPP Portal. 

• Rs.89.52 Lakhs in the form of irrevocable 

Bank Guarantee. 

iv Cost of tender document         Nil 

v Downloading of Tender 

from VOCPA online                      

e-tendering                  

website. 

21.02.2025 to 13.03.2025 upto 15:00Hrs. 

 

vi Pre-bid meeting 06.03.2025 at 11:00 hrs (IST) through Video 

conference (Link will be sent to the bidders 

who show interest via mail) 

vii Last Date and Time for 

submission of Tenders 

online. 

13.03.2025 upto 15:30 Hrs. 

viii Online Technical bid opening  

date and time. 

14.03.2025 at 15:30 Hrs.     

ix Period of completion Sixteen Months  

x Validity of Tender 150 Days from the date of opening of technical 

bid. 

https://etenders.gov.in/eprocure/app
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2. Minimum qualifying criteria (MQC): 

Firm /Company (hereinafter referred to as “The Tenderer”) shall meet the 

Minimum Qualifying Criteria as follows: 

A) Work Experience: The Tenderer shall have successfully completed the 

similar work during the last seven years ending up to 31st of JANUARY, 2025, 

with either the follows; 

a) Three completed similar works, each similar work costing not less than –           

Rs.35,80,88,748 /-  

         (Or)                                                               

 b) Two completed similar works, each similar work costing not less than –             

Rs.44,76,10,935 /-                             

          (Or)                     

 c) One completed similar work costing not less than -  Rs.71,61,77,495/-     

Note: Similar Work means: Tenderer is to have successfully completed 

Construction of any type of concrete pile structures in Marine area such as 

Construction of jetties, berths, dolphins, bridges.  

B) Plant & Equipment 

     Tenderer should have own piling equipments, batching plant and lab testing 

equipments. 

 

C) Financial Position: Average Annual Financial Turnover of the Tenderer 

during last three financial years (i.e) 2021-22, 2022-23 and 2023-24 shall be 

atleast – Rs. 26,85,66,561 /-. 

 

3. General Conditions: 

1. The tender documents and other relevant documents are required to be 

submitted only through e-tender mode offered on the website 

https://etenders.gov.in/eprocure/app.  

 

2. The EMD payment should made only through online payment gateway 

mode in CPP Portal and scanned copy of Bank Guarantee made towards 

Earnest Money Deposit to be uploaded along with technical bid. The 

original BG should be submitted within five days from the date of opening 

of Technical Bid. Port is not responsible for postal delay (or) what so ever 

in this regard. The Bank Guarantee should be sent to the Port directly by 

the Issuing Bank under Registered Post (AD).     

                                                                       

https://etenders.gov.in/eprocure/app
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3. The Ports reserves the rights to waive any formality thereof or to reject any 

or all the tenders without assigning any reason and not bound itself to 

accept the lowest tender. 

4. The tenderer while uploading their document shall also upload the 

undertaking as Annexure-A instead of uploading of signed tender 

documents.  

5. This Notice Inviting Tender shall form part of the contract agreement. 

6. The tenderer shall furnish the GSTIN, PAN, ESI, EPF registration code 

document.  

7. The evaluation will be done only based on the information, evidence 

documents, Records, particulars furnished by the tenderer and hence the 

tenderer are requested to furnish adequate relevant information along with 

requisite documentary evidence without any omission. 

8. If any information furnished by the tenderer is found to be concealed or 

false at later stage, the contract will be terminated forthwith without 

prejudice to the rights thereon, consequent on termination and the 

contractor will be banned to participate in further VOC Port tenderers for 

three years period. 

9. Criteria regarding satisfactory performance of works, personnel, 

establishment, etc., shall also be uploaded according to the requirement of 

the project in the relevant format given in the Tender Document (Technical 

Bid). 

10. The Tender document is open to firms / companies / voluntarily formed 

Joint Ventures / Consortia meeting the Minimum Eligibility Criteria as 

stipulated herein above. In case of Joint Venture / Consortium, criteria can 

be fulfilled collectively by the associated groups. Party who has 

participating in E-Tender must be a member of Joint Venture / Consortium. 

The lead member of the JV / Consortium must have completed at least one 

work costing not less than Rs.35.81 Crores (Rupees Thiry five Crores and 

Eighty-One Lakhs Only).  The average annual turnover of only those 

members of the JV / Consortium should be aggregated who meet such 

experience criteria. There must be a legally binding agreement clearly 

stipulating the responsibilities and liabilities of the members of the JV / 

Consortium.  
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11. The Price Bid of those Bidders who have qualified technically and 

commercially shall be opened at a later date which will be intimated to all 

concerned. 

12. A pre-bid meeting will be held on 06.03.2025 at 11.00 Hrs (IST) through 

Video conference (Link will be sent to the bidders who show interest via 

mail), to answer clarifications, if any, on the Tender document. The 

tenderers are advised to examine the Tender document carefully and if 

there be or appear to be any ambiguity or discrepancy in the documents, 

or any clarifications needed in the Tender documents, shall be referred to 

the Chief Engineer, V.O.Chidambaranar Port Authority, through E-Mail 

(Details given in the Tender Document) on or before 03.03.2025. Oral or 

Telephonic queries are not entertained.  It is to be noted that no queries, 

clarifications will be entertained after the above said time. 

13. The e-tender document will not be considered who had litigation against 

the interest and causing disturbance to the development activity of the 

VOCPA, questioning the Authority of the Port or blacklisted contractors, If 

such tenderers submit the tender document downloaded from the website, 

the same will not be considered.  

14. Tenders which are in any way incomplete will not be considered. The Port 

reserves the right to waive any formality thereof or to reject any or all the 

tenders without assigning any reasons. 

15. For further details and for issue of the tender document, interested 

applicants may contact the Chief Engineer, VOCPA at the following 

address: 

The Chief Engineer, 

V.O.Chidambaranar Port Authority, 

Tuticorin – 628 004 

Tel : 00  91  461  2352252  

Fax : 00  91  461  2354270 

Email  :  ce@vocport.gov.in 

Website  :  www.vocport.gov.in       

 

 

           -Sd/19.02.2025-                                  

          CHIEF ENGINEER 

      V.O.CHIDAMBARANAR  PORT AUTHORITY 

mailto:ce@vocport.gov.in
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DEVELOPMENT OF MULTI CARGO BERTH NO.10 AT 

V.O.CHIDAMBARANAR PORT ON ENGINEERING, PROCUREMENT AND 

CONSTRUCTION CONTRACT (EPC) BASIS. 

Tenders for the Work are invited in two-cover system from the experienced 

reputed and financially sound Contractors “DEVELOPMENT OF MULTI 

CARGO BERTH NO.10 AT V.O.CHIDAMBARANAR PORT ON 

ENGINEERING, PROCUREMENT AND CONSTRUCTION CONTRACT (EPC) 

BASIS”. 

 

2. Tender Document will consist of: 

VOLUME - I - TECHNICAL BID 

Section - I 

  i) Form of Tender 

  ii) Instruction to Tenderer 

iii)   General guidelines to e- tender  

  iv) Appendix to Tender 

  v) Form of Agreement 

Section - II 

  vi) Part ‘A’ - General Conditions 

  vii) Part ‘B’ - Special Conditions  

  viii) Part ‘C’ - General Information Special Conditions 

  ix) Part ‘D’ – Scope of Work 

  x) Part ‘E’ – Materials  

  xi) Part ‘F’ - Workmanship  

 

Section - III 

  xii) Particular Specifications 

xii) Specimen forms of EMD & Bank Guarantees  

xiii) Qualification forms 

 

 

Section - IV 

  xiv) Drawings 

Section - V 

  xv) Preamble 

 

 

VOLUME - II  PRICE BID 

 

   i) Bill of Quantities 
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SECTION – I 

I. FORM OF TENDER 

(Note: This Memorandum form part of the Tender) 

To 

The Chief Engineer,  

V.O.Chidambaranar Port Authority, 

Tuticorin - 628 004.  

Tamil Nadu, INDIA. 

 

Sir, 

1.      Having visited the site and examined the Drawings, conditions of 

Contract, specifications, Schedules and Bill of Quantities for the above 

named work, we offer to execute the work of “Development of Multi 

Cargo Berth No.10 at V.O.Chidambaranar Port on Engineering, 

Procurement and Construction Contract (EPC) Basis” in conformity 

with the said drawings, conditions of Contract, Specifications, Schedules 

and Bill of Quantities for a sum quoted in this tender of the bill of quantities 

is to be executed. 

2.      We undertake, if our Tender is accepted, to achieve completion of the 

various sections of the works within the periods specified in this schedule.  

3.        If our Tender is accepted we will furnish a performance security in the form 

of irrevocable Bank Guarantee from a Nationalized Bank / Scheduled Bank 

having its branch at Tuticorin and payable at Tuticorin to be bound in a 

sum equivalent to 5% of the accepted Tender value approved by the 

Employer of the Contract. 

4.       We agree to abide by this tender for a period of 150 days from the date 

fixed for receiving the same or for such further period as may be mutually 

agreed upon and it shall remain binding upon us and may be accepted at 

any time before the expiration of that period or such further period as may 

be mutually agreed upon. If we fail to abide by our tenders during the 

above said period of three calendar months or such extended period as 

mutually agreed upon, the Port shall be at liberty to forfeit the Earnest 
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Money Deposit paid by us.  

5.      Unless and until a formal Agreement is prepared and executed, this 

Tender, together with your written acceptance thereof, shall constitute a 

binding Contract between us. 

6.       We understand that you are not bound to accept the lowest or any Tender 

you may receive. 

7.      If our Tender is accepted we understand that we are held fully responsible 

for the due performance of the Contract. We have furnished Earnest 

Money Deposit amounting to Rs.1,14,52,000/- (Rupees One Crore 

Fourteen Lakhs and Fifty-Two Thousand Only) Out of which Rs.25 

Lakhs to be paid through online payment gateway mode in CPP 

Portal and Rs.89.52 Lakhs in the form of irrevocable Bank Guarantee 

in verbatim to the specimen enclosed from a Nationalized / Scheduled 

Bank with net worth of at least Rs.100 Crores and having its branch at 

Tuticorin. The Bank Guarantee should be sent to the Port directly by the 

issuing bank under Registered Post (A.D). The original Bank Guarantee 

should reach within Ten days from the date of opening of technical bid. 

However, the copy of Bank Guarantee should be uploaded along with the 

tender document by the bidder while uploading though e-tender. The 

tender will not be considered without EMD. EMD in any other form will not 

be accepted. EMD will not bear any interest. The EMD for unsuccessful 

Tenderers shall be returned on application from the Tenderers after the 

issue of work order to the successful Tenderer or on expiry of 60 days 

from the expiry of validity of the tender whichever is earlier. The EMD 

furnished in the form of Bank Guarantee in respect of successful Tenderer 

will be discharged upon the Tenderer executing the contract and 

furnishing the required Performance Guarantee for the performance of the 

contract under para 6.2.1 of the tender document. EMD furnished in the 

form of RTGS/NEFT shall be adjusted against Security Deposit in case of 

successful Tenderer. 
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 We agree for forfeiture of EMD:-  

 

a) If we withdraw our tender within the validity period  

or 

b) If we make any modification in the terms and conditions of our 

tender before expiry of 150 days from the last date of submission of 

tender or such time as may be extended by the Board to which we 

have agreed in writing  

or 

 

c) In the event of our tender being accepted by the Board we fail to 

enter into a contract  

or 

d) In the event of tender being accepted by the Board we fail to furnish 

Performance Guarantee as per the terms of contract.  

 

9.     We further agree that in addition to the Performance Security, Security 

Deposit as described in Sub-Clause 6.2.2 of the General conditions of 

Contract with good and faithful performance and proper fulfillment of the 

Contract, we shall permit the Port at the time of making any payment to us 

for work done under the Contract to deduct at the rate of 10% of the total 

value of the interim certificate from each interim certificate towards 

Security Deposit till 5% of the Contract sum is realized. 

10.    We agree to execute all the works referred to in the Tender documents upon 

the terms and conditions contained or referred to therein and to carry out 

such deviations as may be ordered. 

 

 

 

Yours faithfully, 

Signature    .......................... 

In the capacity of 
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II. INSTRUCTIONS TO TENDERERS 

2.1. E-Tenders are invited by V.O.Chidambaranar Port Authority in two Bid 

system (i.e,) Bid-I (Technical Bid), Bid-II (Price Bid) from resourceful, 

experienced and bonafide Contractors/ reputed firms for the work 

“Development of Multi Cargo Berth No.10 At V.O.Chidambaranar Port 

On Engineering, Procurement And Construction Contract (EPC) 

Basis”. The tender documents and other relevant documents are required 

to be submitted only through e-tender mode offered in the website 

https://etenders.gov.in/eprocure/app.  

2.2.    The e-tender will be opened as per NIT in the Office of Chief Engineer 

in Civil Engineering  V.O.Chidambaranar Port Authority.  

2.3.  The Tenderer is advised to acquaint himself with the job involved at the 

site, examine soil conditions, hydrological conditions, climatic 

conditions, availability of labour, quarry materials, equipments, means of 

transport, communication facilities, entry restrictions to the Port, being a 

custom bound secured area, laws and bye-laws of Government of Tamil 

Nadu or Government of India and any other statutory bodies and collect 

all information that may be necessary for preparing and submitting the 

Tender and entering into the contract. 

2.3.1 Bidders shall submit their Pre-Bid queries on or before 03.03.2025 

and the pre-bid meeting will be held on 06.03.2025 at 11:00 hrs (IST) 

through Video conference (Link will be sent to the bidders who show 

interest via mail) 

2.4.  The Tenderer shall bear all the costs of visiting the site, collecting the 

information and for preparing and submitting the Tender. 

2.5.  The Tenderer and or his workers and agents will be granted permission 

to visit the site for the purpose of inspection. The Tenderer will be fully 

responsible for any injury (whether fatal or otherwise) to himself or his 

workers and agents or for any loss or damage to property or for any 

other loss, damage, costs and expenses whatsoever caused which but for 

the granting of such permission would not have arisen. The Tenderer will 

https://etenders.gov.in/eprocure/app
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be liable to indemnify the Employer against any loss or damage to the 

property of the Employer or neighboring property which may be caused 

due to any act of the Tenderer or his workers and agents.  

2.6.  The Tender prepared by the Tenderer, all documents and 

correspondence in respect of or in connection with the Tender and the 

work to be executed hereunder shall be in English Language only. 

2.7.1.  The Tenderer shall examine carefully, all instructions, General 

Conditions of Contract, Specifications, Bill of quantities, Scope of work, 

Drawings etc. and all documents issued along with and for the purpose of 

Tender, any amendments made thereto from time to time, conditions, 

nature of the ground and substrata, quantity and nature of work, materials 

necessary for the completion of work, the surface conditions, the 

hydrological and climatic conditions, means of access to the site, the 

existing roads and other means of communication, required pollution 

control measures in the working areas, and in general shall be deemed 

to have been examined and obtained all necessary information as to 

risks, contingencies and other circumstances which may influence or 

affect his Tender. Failure to comply with the requirements of the Tender 

documents will be on Tenderer's own risks. Tenders which are not 

substantially responsive to the requirement of the Tender documents are 

liable to be rejected. The contract price shall not be subject to any 

adjustment in respect of raise or fall in the cost of labour, materials, fuels 

or any other matter affecting the cost of execution of the contract. 

2.7.2.  All Central and State Governments duties, taxes and levies payable by 

the Contractor under the contract or for any other cause, shall be 

included in the rates, prices and amounts submitted by the Tenderer.  

2.8.  Tenderer shall bear all costs for preparation and submission of his 

Tender. Employer will not be responsible for or pay for any expenses or 

losses which might be incurred or suffered by any Tenderer in 

connection with submission of Tender.  

 



 

 

22 

2.9.  No Tender shall be considered which is not accompanied by an Earnest 

Money Deposit.  EMD payment shall be made by the bidders as per 

Cl:6.2 of the Tender document. Otherwise his/her/their tender will be 

rejected.  In the event of Tenderer withdrawing his Tender before the 

expiry of 150 days from the last date of submission of Tender, the Tender 

shall be cancelled and the amount payable by an Earnest Money Deposit 

shall become forthwith payable to Employer and decision of the 

Employer shall be final in that behalf. The EMD for unsuccessful 

Tenderers shall be returned on application from the Tenderers after 

the issue of work order to the successful Tenderer or on expiry of 60 

days from the expiry of validity of the tender whichever is earlier. 

The Earnest Money Deposit in respect of successful Tenderer will be 

forfeited, if he fails to enter into a contract or furnish necessary 

performance security within 15 days from the date of award of contract. 

No interest shall be payable by the Employer on the EMD mentioned 

above. 

2.10      The Tenderer shall furnish his Permanent Account Number (PAN), GST 

registration number if any along with the Tender. Xerox copies shall be 

furnished. 

2.11. The Tenderer must use metric units in the specifications and on all the 

drawings. 

2.12.  The Tenderer shall quote realistic rates in respect of works to be 

executed by him. The rates shall be firm and final and no increase or 

decrease in prices will be allowed as mentioned in the General 

Conditions of Tender document. It must be clearly understood that the 

rates quoted in the tender are to include everything required to be done 

in the Notice inviting Tender, Instruction for Tendering, Tender 

Conditions of Contract, Specification, Bill of Quantities, Schedules and 

Drawings referred to therein and also for all such work as in necessary 

for the proper completion of the contract, although specific mention 

thereof may have been omitted. The rates are for finished items of 

Works and should be inclusive of cost of all materials, labour, hire 

charges of Tools & Plant ladder, scaffolding and incidentals necessary 

for carrying out the works. 
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2.13.  The Employer reserves the rights to reject all or any Tender or to accept 

any Tender in part or to annual the tendering process at any  stage 

without assigning any reason & do not bind themselves to accept the 

lowest or any other Tender. No reasons will be assigned for the rejection 

of any Tender. 

2.14.  The Tender documents will not be issued to the Tenderers who have 

ongoing litigation against the V.O.Chidambaranar Port Authority. If such 

Tenderers submit the Tender documents downloaded from Port website, 

the same will not be considered and the amount paid towards cost of 

EMD will not be refunded. 

2.15.  The Tender shall remain valid and open for acceptance for a period of 

150 days from the last date fixed for receiving the same. The Employer 

reserves the rights to extend the period of validity for a specific time. 

The request and the response thereto shall be made in writing or by 

telegram or telex. The Tenderers will have an option to refuse the 

request without forfeiting his EMD. However, in the event of the 

Tenderer agreeing to the request, he will not be permitted to modify his 

Tender.  

2.16  Documents to be submitted by the bidder 

2.16.1.  The Tenderer shall also submit the following information. 

a)  Copies of Registration of Firm defining the constitution or legal 

status, place of registration and principal place of business of the 

company or firm or partnership. 

b)  Details of the experience and past performance of the Tenderer 

on works of a similar nature works during the past seven years 

ending upto 31st of JANUARY, 2025 and other contractual 

commitments in the format prescribed in Form-III of the Tender 

Documents. 

c)  Qualifications and experience of the key personnel proposed for 

administration and execution of the contract both on & off site, in 

the format prescribed in Schedule-E of the tender document. 

d)  List of Equipment of construction plant and equipment in the 

format prescribed in Form-IV. 
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e)  Reports on the financial standing of the Tenderer including profit 

and loss statements, balance sheets and auditor's reports for the 

past three years in Form-II. 

f) Information regarding any current litigation in which the Tenderer 

is involved. 

2.16.2.  For determination of eligibility and responsiveness the Tenderer shall, 

in addition to satisfying the requirement of sub clause 2.16 also satisfy 

the following criteria. 

A) Work Experience: The Tenderer shall have successfully completed the 

similar work during the last seven years ending up to 31st of JANUARY, 2025, 

with either the follows; 

a) Three completed similar works, each similar work costing not less than –           

Rs.35,80,88,748/-  

         (Or)                                                               

 b) Two completed similar works, each similar work costing not less than –             

Rs.44,76,10,935/-                             

          (Or)                     

 c) One completed similar work costing not less than -  Rs.71,61,77,495/-     

 

Note: Similar Work means: Tenderer is to have successfully completed 

Construction of any type of concrete pile structures in Marine area such 

as Construction of jetties, berths, dolphins, bridges. 

B) Plant & Equipment 

     Tenderer should have own piling equipment’s, batching plant and lab testing 

equipment’s. 

C) Financial Position: Average Annual Financial Turnover of the Tenderer 

during last three financial years (i.e) 2021-22, 2022-23 and 2023-24 shall be 

atleast – Rs.26,85,66,561/-. 

2.17.  At any time prior to the last date for submission of tenders, the Employer 

may for any reason whatsoever, change or modify the Tender 

documents by amendments. The amendments so carried out will be 

forwarded to all the prospective Tenderers who have obtained the 

Tender documents. The amendment so carried out will form part of the 
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Tender and shall be binding upon the Tenderers. The Employer may at 

his discretion extend the last date for submission of the tenders to 

enable the Tenderers to get reasonable time to submit their Tender after 

taking into consideration such amendments.  

2.18.  The Tenderer shall submit the entire content of the Tender and shall be 

without any alterations, erasures except those to accord with the 

instructions issued by the Employer or as may be necessary to correct 

errors made by the Tenderers. All such cancellations, alterations or 

amendments shall be signed / attested by person or persons signing the 

Tender.  

2.19.     The completed Tender shall be submitted only through e-tender mode 

offered in the website https://etenders.gov.in/eprocure/app. 

Bid No. I & II 

2.20  Name of work: “Development of Multi Cargo Berth No.10 in 

VOCPA” Both these BIDS shall be put together through e-tender not 

later than the prescribed time and date as per NIT. The Tender 

(Technical Bid) will be opened on the next day of last date of submission 

of bid and the date of opening of Bid–II of qualified Tenderers will be 

intimated later. If necessary, additional sheets may be added to the 

forms. Tenders are liable to be rejected if relevant details are not 

furnished as per enclosed formats and which do not meet the pre-

qualification requirement as specified in the Tender notice. 

The Tenderer may furnish along with his e-Tender any additional 

information which in his opinion will highlight his capability to perform 

and a covering letter declaring the offer to be unconditional confirming 

its validity for 150 days and a list of all documents submitted in the Bid I 

& II. 

(A) Bid – I (Technical Bid) 

  It shall contain the following general information and Technical Proposals: 

i. EMD payment shall be made by the bidders as per Cl.6.2 of the Tender 

document.  

https://etenders.gov.in/eprocure/app
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ii. Scanned Copies of original document defining the constitution or legal 

status, place of registration and principal place of business of the company 

or firm or partnership, duly attested by a Notary. 

iii. Details of experience and past performance of the Tenderer of works of 

similar nature works within the past 7 years and details of current works on 

hand and other contractual commitments in the prescribed Forms 

respectively. 

iv. The qualifications and experience of key personnel proposed for 

administration and execution of this contract, both on and off site, in the 

prescribed forms. 

v. Major items of plant and equipment proposed for use in executing the 

contract is mentioned in the prescribed form. 

vi. Reports on the financial standing of the Tenderer including profit and loss 

statement, balance sheets and auditor's report for the past three years in 

the prescribed form. 

vii. The Tenderer may furnish Scanned copy of latest assessment of Income Tax 

return filed with IT Department.  

viii. Construction schedule/Equipment schedule/Employment schedule: The 

Tenderer should give construction schedule keeping in view the overall 

time period, requisite equipments and labour to accomplish the job in the 

stipulated period. 

ix. Information regarding any current litigation in which the Tenderer is 

involved. 

x. The Tenderer has to meet all the minimum qualifying criteria. Relevant 

information supported by documentary evidence regarding fulfillment of 

the minimum qualifying criteria as stipulated in Notice Inviting Tender 

should be submitted along with the e-Tender. 

xi. Scanned copy of Power of attorney for the person who is authorized to sign 

the Tender and carrying out the works when awarded. 

xii. Technical Proposal: 

The Tenderer should give the technical proposal indicating. 
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1.  Detailed method of statement for carrying out the work inter-alia, 

indicating, the plant and equipment owned by them and plant and 

equipment they propose to arrange for this work.  

(i) Full Lab facilities to be provided adjacent to the Hot mix/Concrete 

Batching plant sites with lab assistant.  

(ii) The Batching Plant of adequate capacity not less than 30 Cum/Hour shall be 

installed after award of work by the firm in the Port premises at 

contractor’s own cost. Required area for installation will be allotted by the 

Port at free of cost. After completion of the work, the contractor should be 

removed the same within 30 days from the date of completion. Failing 

which, the port will take over the plant and the same will be disposed by 

any auction method.  

2.  Tenderers own quality control management plan & details of testing 

equipment available with the Tenderer. Details of the field laboratory and 

back up facilities for testing should be specified. 

3. If the Tenderer has carried out any work as specified in the eligibility 

criteria of NIT with Private Organizations, the tenderer has to produce 

certificate of deduction of Income Tax at source.  

xiii)  Covering letter declaring the offer to be unconditional confirming its 

validity for 150 days and list of all the documents submitted in the Bid 1 & 

2. 

 (B) Bid  –II (Price Bid) 

The project has to be executed on Lump Sum Turn Key basis (LSTK) (EPC 

Mode). Hence bidder has to quote the rate on Lump Sum. The quoted rate 

shall exclude GST. The Tenderer should quote for the work as per the 

Technical Specifications and scope of the work as specified in the e-Tender 

document. 

(C)  The Tenderer should note the following before submission of offer: 

Regarding work experience of Tenderer: 

i. The work experience as for as a main contractor is acceptable and not as a 

sub–contractor. 
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ii. If the contractor has executed the work directly with any 

Government/Public Sectors, such executed works are considered as main 

contractor. If the contractor has executed the works in Private Sector, then 

they have to submit Tax Deduction at Sources (TDS) certificate.  

iii. If the tenderer executed the work in private organization TDS deducted the 

percentage equivalent main contractor. Such cases are considered as main 

contractor. Work executed as Sub-Contractor will not be considered for 

evaluation of bids. 

iv. The completed works only is considered for qualification. Partly completed 

works or works in progress shall not be considered for evaluation of bids. 

v. Experience of the Tenderer for the completed works including material 

and workmanship shall be considered with respect to work order and 

respective work completion certificate issued by the concerned authority. 

vi. If the tenderer have successfully completed the work (date of completion 

of work i.e   physically / actually completion irrespective of maintenance 

period ) during last 7 years ending last day of month previous to the one in 

which applications are invited irrespective of date of commencement / 

start of work. Such experience of work is also considered for evaluation in 

work experience. 

vii. Once after submission/ uploading of the bid by the tenderer, it will not be 

permitted to withdraw the same. If any instructions are received from the 

tenderer to withdraw the submitted bid on or before the scheduled date 

and time of tender opening, their bid shall be opened and Earnest money 

submitted shall be forfeited. Subsequently their offer shall be treated as 

non-responsive and disqualified. 

viii. Any instructions received from the tenderer after opening of the bids such 

as withdrawal of bid / modification of bid etc. Such instructions shall not be 

considered and their bids shall be evaluated as per tender conditions. 

ix. Individual work experience certificate issued by the competent authority 

against the eligibility criteria shall be submitted along respective work , 

work order, If the tenderer has executed “similar works”  
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x. Tenderer has to submit all copies of documents enclosed along with Bid 

No.1 (Technical Bid) with the attestation of Notary Public. 

2.20 Opening of Tender: 

On the date and time specified in the Tender notice, following 

procedure will be adopted for opening of the Tender. 

2.20.1  Bid –I (Technical Bid) 

Bid-I of all the Tenderers will be opened by the Chief Engineer or his 

representative as per NIT . 

The Tenderer's name, contents of the forwarding letter, the availability 

of requisite Earnest Money Deposit, and such other details as the 

Employer at its discretion, may consider appropriate, will be 

announced at the time of e-Tender Opening for which Tenderer's 

authorized representative can be present. 

2.20.2  Bid No.-II (Price Bid) 

The Bid No.-II shall be opened on a date to be fixed later and intimated 

to all the responsive and eligible Tenderers to enable them to be 

present at the opening, if they so wish. The Bid No -II shall be opened if 

the Tenderer's submission in Bid No.-I satisfies / includes all 

requirements and the same are found acceptable to the Employer, 

V.O.Chidambaranar Port Authority.  

2.20.3. Conditional e-Tender will be rejected outright considering it as non 

responsive offer and the e-Tender will be liable to be rejected outright 

if it is found that: 

i. The Tenderer proposes any alteration in the work specified in the  e-

Tender or in time allowed for completing the works or indicate any 

other condition. 

ii. Disclosure / indication of the price in the technical bid shall render 

the e-Tender disqualified and rejected. 

2.21.  After the opening of e-Tenders, information relating to the examination, 

clarification evaluation and comparisons of Tenders and 

recommendation concerning the award of contract shall not be 
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disclosed to Tenderers or any other(s) any efforts by the Tenderer to 

influence the Employer, in the process of examination, clarification, 

evaluation and comparison of tenders and decisions concerning award 

of contract may result in the rejection of the Tender. 

2.22.  To assist in the examination, evaluation and comparison of tenders, the 

Employer may ask Tenderers, individually for clarifications of their 

tenders. The request for clarification and the response shall be in 

writing or by cable or by telex, but no change in price or substance of 

the Tender shall be sought, offered or permitted nor the Tenderer be 

permitted to withdraw his Tender before the expiry of the Tender 

validation period. 

2.23.  The Employer will determine whether the Tender is substantially 

responsive to the requirements of the Tender documents. For the 

purpose of this clause a substantially responsive Tender is one which 

inter-alia confirms to all the terms, general conditions and 

specifications of the Tender documents and Technically suitable.  

2.24.  Tenders determined to be responsive will be checked by the Employer 

for any arithmetical errors in computation and summation as under: 

(i)  Where there is discrepancy between amounts in figures and 

words, the amount in words will govern and- 

(ii)  Where there is a discrepancy between the unit price and total 

amount derived from the multiplication of the unit price and 

the quantity, the unit price as quoted will govern. 

2.25.  Prior to the expiration of the prescribed period of Tender validity or 

such extended period the Employer will notify the successful Tenderer, 

by cable or telex, fax confirming in writing by registered letter that his 

Tender has been accepted. The notification of award will constitute the 

formation of the contract. Upon the furnishing by the successful 

Tenderer of a performance security in accordance with the provisions 

of clause 6.2.1 of General conditions of contract, the Employer will 

promptly notify the unsuccessful Tenderers that their tenders have 
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been unsuccessful.  

2.26.  All cost, charges and expenses including stamp duty in connection with 

contract as well as preparations and completion of agreement shall be 

borne by the Tenderers. 

2.27.  The Contractor shall, in accordance with the requirement of the 

Employer, afford all reasonable opportunities for carrying out their 

work to any other Contractors employed by the Employer and their 

workmen and to the workmen of the Employer and of any other duly 

constituted authorities who may be employed in the execution on or 

near the site of any work not included in the contract or of any contract 

which the Employer may enter into in connection with or ancillary to the 

works. 

2.28  The Technical Bids of the Tenderers will be evaluated based on the 

whole work stipulated in Bid -II. 
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III. GENRAL GUIDLINES TO E- TENDER 

A.GENRAL 

Electronic Tenders (Online) are invited on behalf of 

V.O.CHIDAMBARANAR PORT AUTHORITY (VOCPA) from reputed and 

experienced contractors for the work of DEVELOPMENT OF MULTI CARGO 

BERTH NO.10 AT V.O.CHIDAMBARANAR PORT ON ENGINEERING, 

PROCUREMENT AND CONSTRUCTION CONTRACT (EPC) BASIS The tender 

shall remain valid for acceptance for a period of 150 days from the date fixed for 

opening of the tender. The period of completion of work is 16 months from the 

date of award of contract. 

Tender Document having all details is available at the URL of the e-Tender 

Portal https://etenders.gov.in/eprocure/app. Tenders in any other manner will 

be rejected and no correspondence on such matter will be entertained.  

VOC Port Tender Form: The tender documents can be downloaded from 

VOC Port Website www.vocport.gov.in through “E-tendering link: 

https://etenders.gov.in/eprocure/app”  and while uploading tender. 

IMPORTANT INSTRUCTIONS AND GUIDELINES TO TENDERERS FOR                   

E-TENDRING 

Tenders Only Through E-Tendering Mode. 

https://etenders.gov.in/eprocure/app VOC Port Tenders through online/                

e-tendering only. 

1) VOCPA and the e-tendering website will not entertain and will not 

accept any reasons of Tenderer due to Net Connection 

Failure/Current Connection Failure and any issues during the filling 

of tender online. Tenderer will be responsible for all those facts and 

failure of Net Connectivity; Current Connectivity and they should be 

at their own risk VOCPA and e-tendering website will not take any 

liabilities and claims for failure of Network and problem arise 

submission of the tender forms online. 

2) VOCPA E-TENDER WEBSITE: 

https://etenders.gov.in/eprocure/app  or go to VOCPA website 

and click on “E-TENDERING” LINK for accessing the site. 

3) Employer has rights to verify the genuineness of the documents 

submitted in the e-tendering process.  

https://etenders.gov.in/eprocure/app
http://www.vocport.gov.in/
https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
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4) The tenders submitted by the firm who has litigation against the Port 

will not be considered and the amount paid towards the cost of EMD 

will not be refunded. 

5) The Tenders which are incomplete will not be considered.  The Port 

reserves the rights to waive any formality thereof or to reject any or 

all the tenders without assigning any reason and not bound itself to 

accept the lowest tender. 

6) The scanned copy of Work Experience certificate along with BOQ 

details, financial turn over as per Profit and Loss account for the last 

three years, Assessment of Income Tax return filed with IT 

Department duly attested by notary public shall be uploaded and the 

same will be considered for evaluation. 

 

DOWNLOADING OF TENDER FROM VOCPA ONLINE E-TENDERING             

WEBSITE: 

 The complete set of tender documents including forms, conditions of 

contract, work specifications, etc. Can be downloaded by contractors registered 

through e-tendering website https://etenders.gov.in/eprocure/app from 

21.02.2025 to 13.03.2025. The instructions for submitting e-tender is given in the 

e-tendering website https://etenders.gov.in/eprocure/app.  

i. In addition to the required documents for tender, scanned Copy of Income 

tax permanent account number card for assessing the income tax has to be 

uploaded. 

ii. The tenderer has to furnish the copy of Income Tax Permanent Account 

Number card for assessing the income tax attested by Notary Public. All 

relevant documents required for the tender for the work have to be 

uploaded in the online tender process on or before 13.03.2025 upto 15:30 

hrs. 

iii. Electronic Tenders are invited by V.O.Chidambaranar Port Authority in two 

bid system (i.e,) Bid-I (Technical Bid), Bid-II (Price Bid) from firms and 

contractors fulfilling minimum qualifying criteria as stipulated in the tender 

document for the work. 

https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
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iv. The tenders will be submitted through online up to 13.03.2025 till 15:30 hrs 

and the same will be opened on 14.03.2025 at 15:30 hrs. The Employer may 

at his discretion extend the date of submission and opening of tenders. 

Tenderer will be responsible for all those facts and failure of Net 

Connectivity, Current Connectivity and they should be at their own risk 

VOCPA and e-tendering website will not take any liabilities and claims for 

failure of Network and problem arise submission of the tender forms online. 

v. The Tenderer is advised to acquaint himself with the study and related with 

hydrological conditions, climatic conditions, availability of manpower, 

communication facilities, entry restrictions to the Port, being a custom 

bound secured area, laws and bye-laws of Government of Tamil Nadu or 

Government of India and any other statutory bodies and collect all 

information that may be necessary for preparing and submitting the Tender 

and entering into the contract. 

vi. The Tenderer shall bear all the costs of visiting the site, collecting the 

information and for preparing and submitting the Tender. 

vii. The Tenderer and or his workers and agents will be granted permission to 

visit the site for the purpose of inspection. The Tenderer will be fully 

responsible for any activity related with this purpose. The Tenderer will be 

liable to indemnify the Employer against any loss or damage to the property 

of the Employer or neighboring property which may be caused due to any 

act of the Tenderer or his workers and agents. 

viii. All documents and correspondence in respect of or in connection with the 

Tender and the work to be executed hereunder shall be in English 

Language only. 

ix. All Central and State Governments duties, taxes and levies payable by the 

Contractor under the contract or for any other cause, shall be included in the 

rates, prices and amounts submitted by the Tenderer. However, Goods and 

Service Tax, if any, may be claimed separately. 

x.  Tenderer shall bear all costs for preparation and submission of his Tender. 

Employer will not be responsible for or pay for any expenses or losses 
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which might be incurred or suffered by any Tenderer in connection with 

submission of Tender.  

xi. The successful tenderer has to furnish the Performance Guarantee within 15 

days from the date of award of work or before commencement of 

commercial operation whichever is earlier. If the successful Tenderer fails, If 

fails, Earnest Money Deposit furnished by the successful Tenderer will be 

forfeited. No interest shall be payable by the Employer on the EMD 

mentioned above. 

xii. The Employer reserves the rights to reject all or any Tender or to accept any 

Tender in part or to annul the tendering process at any stage without 

assigning any reason thereof & do not bind themselves to accept the lowest 

or any other Tender. No reasons will be assigned for the rejection of any 

Tender. 

xiii. At any time prior to the last date for submission of tenders, the Employer 

may for any reason what so ever, change or modify the Tender documents 

by amendments. The amendments so carried out will be uploaded online. 

The amendment so carried out will form part of the Tender and shall be 

binding upon the Tenderers. The Employer may at his discretion extend the 

last date for submission of the tenders to enable the Tenderers to get 

reasonable time to submit their Tender after taking into consideration such 

amendments. 

xiv. The completed Tender shall be submitted through online as per general 

guideline instruction given. 

xv. The Tender (Main Bid and Bid -I) will be opened on the 14.03.2025 at 15:30 

hours. Date of opening of price bid of qualified Tenderers will be intimated 

later.  

B In addition to the required documents for tender, the following  scanned 

copy documents to  be uploaded while submitting tender in online:     

1) The tenderer has to upload scanned copy of RTGS payment or any E-Mode 

payment made towards Earnest Money Deposit and scanned copy of Bank 

Guarantee made towards Earnest Money Deposit. 
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2) Copy of Income tax permanent account number card for assessing the 

income tax. 

3)  The scanned copy of Work experience certificate (work order and 

Work completion certificate) along with BOQ details, Financial turn 

over as per profit and loss account for the last Three years, 

Assessment of Income Tax return filed with IT Department shall be 

attested by notary public and should be uploaded and the same only 

taken into consideration for evaluation.   

 (A)     Cover - I 

It shall contain the following general information and Technical Proposals: 

i.  Letter of Submission (Form of Tender)   

ii.  Scanned copy of RTGS payment or any E-Mode payment made towards 

Earnest Money Deposit. 

iii. The qualifications and experience of key personnel proposed for 

administration and execution of this contract, both on and off site, in the 

prescribed forms. 

iv. Reports on the financial standing of the Tenderer including profit and loss 

statement, balance sheets and auditor's report for the past three years in 

the prescribed form. 

v. The Tenderer may furnish copy of latest three years assessment of Income 

Tax return filed with IT Department. 

vi.  Information regarding any current litigation in which the Tenderer is 

involved. 

vii. The Tenderer has to meet all the minimum qualifying criteria. Relevant 

information supported by documentary evidence regarding fulfillment of 

the minimum qualifying criteria as stipulated in Notice Inviting Tender 

should be submitted along with the Tender. 

The qualification questionnaire contains five forms as follows: 

 Form – I   : A - Letter of Application 

     : B - General Information 

 Form – II   : Financial Data 
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 Form – III   : Experience Record  

 Form – IV   : Equipment available with the bidder 

 Form – V   : Technical personnel available with the bidder 

~~ The qualification of Tenderer is based on the financial 

soundness, technical capability, work experience, past 

performance, reliability, organizational setup with qualified 

and experienced personnel, availability of resources and 

construction equipment. 

 I. Financial conditions 

 II. Experience  

 III. Equipment and manpower  

~~ If necessary, additional sheets may be added to the forms.  

Each page of each form should clearly marked in the right top 

corner as follows: 

 Form-I, page-1 ; Form-I, page-2 ; Form-I, page-3 etc. 

 

~~ Some of the form will require attachment.  Such attachments 

should be clearly marked as follows: 

 Attachment-1 to Form-I ; Attachment-2 to Form-I, etc. 

  

~~ Financial data and project costs should be given in Indian 

Rupees only. 

this project at their own c 

~~ Tender submitted by a Joint Venture / consortium must meet 

the following requirements: 

 

~~ Each partner of the joint venture / consortium must submit the 

complete documentation, or portions applicable thereto, 

required for a firm to apply for eligible for Tendering. 
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~~ In case of Joint Venture / Consortium, Criteria can be fulfilled 

collectively by the associated groups. The lead  Member of 

the JV / Consortium must have completed atleast one work 

costing not less than the amount equal to Rs.35.81 Crores 

(Rupees Thiry five Crores and Eighty-One Lakhs Only). 

The average turnover of only those Members of the JV / 

Consortium shall be aggregated who meet such experience 

criteria. There must be a legally binding agreement clearly 

stipulating the responsibilities and liabilities of the Members 

of the JV / Consortium. However, Lead partner is whole 

responsible to complete the work in scheduled time in order 

to meet the requirement of MQC, clubbing of cost of the 

works executed by different JV partners shall not be 

permitted when the cost of the individual works executed is 

failing Short to meet the MQC requirement. However cost of 

completed individual works of each partners which meets the 

MQC shall be considered. 

 

~~ The applicant(s) shall confirm that if he / they is / are awarded 

the project, the tender submitted shall be legally binding on 

all partners jointly and severally. 

 

~~ A joint venture/consortium agreement providing for the joint 

and several liability of all partners in respect to the contract 

shall be submitted along with the tender. 

~~ The application shall include a full description of the 

proposed participation and responsibility of each partner of 

the joint venture 

~~ The application shall designate one of the partners as the 

partner in charge (Lead member) through whom 
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correspondence between the applicant and the Employer 

shall be channeled and shall be authorized to incur liabilities 

and receive instruction for and on behalf of any and all 

partners of the Joint Venture / Consortium till entire execution 

of the contract including payment. 

 

~~ Each firm shall submit only one application in response to this 

Tender. Multiple applications through subsidiaries shall not 

be entertained. 

 

~~ Each firm can participate only in one joint 

venture/consortium. In case a firm’s name appears in more 

than one consortium / joint venture, then both applications 

may be rejected. 

 

~~ Joint venture agreement shall be on stamp paper valuing                   

Rs.500/- & the same should be notarized or legally registered.   

 

~~ The information furnished by Tenderer must be latest and 

sufficient to show that the Tenderer is capable in all respects 

to complete the envisaged work successfully. 

 

~~ Incomplete information / information which are found to be of 

general nature may render the tender non-responsive. The 

following documents shall be enclosed with Tender. 

i. Power of Attorney (in original) in favour of signatory/s 

to the Tender, duly authenticated by Notary Public. 

 

ii. Copy of Income Tax Return filed for the last three years 

assessment of Income Tax return filed with IT 

department, Profit & Loss account for last three years, 
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Balance sheet (if a firm or a company) and Permanent 

Account Number of the Income Tax Assessment and 

Good and Service Tax Registration number along with 

copy of Certificate duly attested by Notary Public. 

 

iii. A copy of the certified latest Balance Sheet in case the 

Tenderer is a firm or a company. 

 

iv. Independent Provident Fund Code Registration with 

Regional Provident Fund Commissioner. 

 

v. A declaration to the effect that the Tenderer has not 

incorporated any conditions.  In case any conditions 

are specified in the Price Bid, the tender will be 

rejected summarily without making any further 

reference to the Tenderer. 

 

vi. The CPM / PERT / GANTT chart indicating the 

programme of work and material planning chart for all 

the works indicated in the Tender. 

 

vii. The programme showing the order of procedure and 

method in which he proposes to carry out the works. 

 It shall contain clear particulars of his scheme for 

execution of works inclusive of the plants and 

temporary works which he intends to use supply or 

construct as the case may be. 

 

viii. Details of main plants, crafts and equipments available 

with the Tenderer. 
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 Technical Proposal: 

The Tenderer should give the technical proposal indicating, Detailed 

method of statement for carrying out the work inter-alia, indicating, the plant and 

equipment owned by them and plant and equipment.  

i)  Tenderers own quality control management plan & details of testing 

equipment available with the Tenderer. Details of the field laboratory 

and back up facilities for testing should be specified. 

ii)  Covering letter declaring the offer to be unconditional confirming its 

validity for 150 days and list of all the documents submitted in the 

Cover I & II. 

 (B)     Cover –II  

The project has to be executed on Lump Sum Turn Key basis (LSTK)             

(EPC Mode). Hence bidder has to quote the rate on Lump Sum. The quoted 

rate shall exclude GST.  

(C)     The Tenderer should note the following before submission of offer:  

Regarding work experience of Tenderer: 

i. If the contractor has executed the works in Private Sector, then they 

have to submit Tax Deduction at Sources (TDS) Certificate. 

ii. In case bidder executed the works in outside India by Indian or 

foreign firms in such case proof of work executed certified by the 

approved government auditors or any other Authorized body of 

Respective government shall be submitted duly attested by 

Gazetted officer/ Notary public. 

iii.    The completed works only is considered for qualification. Partly 

completed works or works in progress shall not be considered for 

evaluation of bids. 

iv.     Experience of the Tenderer for the completed works including 

material and workmanship shall be considered with respect to work 

order and respective work completion certificate issued by the 

concerned authority. 
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v.   If the tenderer have successfully completed the work (date of 

completion of work) during last 7 years irrespective of date of 

commencement/start of work. Such experience of work is also 

considered for evaluation in work experience. 

vi.  Once after submission/ uploading of the bid by the tenderer, it will 

not be permitted to withdraw the same. If any instructions are 

received from the tenderer to withdraw the submitted bid on or 

before the scheduled date and time of tender opening, their bid shall 

be opened and Earnest money submitted shall be forfeited. 

Subsequently their offer shall be treated as non-responsive and 

disqualified. 

vii.  Any instructions received from the tenderer after opening of the bids 

such as withdrawal of bid / modification of bid etc. Such instructions 

shall not be considered and their bids shall be evaluated as per 

tender conditions. 

viii. Individual work experience certificate issued by the competent 

authority against the eligibility criteria shall be submitted along with 

respective work order. 

Tenderer has to submit all signed copies of documents enclosed 

along with Cover No.1 (Technical   Bid). However the copies related 

to MQC should be attested by the gazette officer/ Public Notary. 

(D) Opening of Tender: 

On the date and time specified in the Tender notice, following 

procedure will be adopted for opening of the Tender 

1  Technical Bid 

Technical bid of all the Tenderers will be opened by the Chief Engineer 

or his representative, on 14.03.2025 at 15:30 hours by E-Mode. The 

Tenderer's name, contents of the forwarding letter, the availability of 

requisite Earnest Money Deposit, and such other details as the 

Employer at its discretion, may consider appropriate, will be 

announced at the time of Tender Opening for which Tenderer's 
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authorized representative can be present. 

2  Price bid 

The price bid of the qualified bidder shall be opened by E-Mode on a 

date to be fixed later and intimated to all the responsive and eligible 

Tenderers to enable them to be present at the opening, if they so wish. 

3   Conditional Tender will be rejected outright considering it as non 

responsive offer and Tender will be liable to be rejected outright if it is 

found that: 

iii. The Tenderer proposes any alteration in the work specified 

in the Tender or in time allowed for completing the works 

or indicate any other condition. 

ii. Disclosure / indication of the price in the technical bid shall 

render the Tender disqualified and rejected. 

 

4  After the opening of Tender, information relating to the examination, 

clarification, evaluation and comparisons of Tenders and 

recommendation concerning the award of contract shall not be 

disclosed to Tenderers or any other(s) any efforts by the Tenderer to 

influence the Employer, in the process of examination, clarification, 

evaluation and comparison of tenders and decisions concerning 

award of contract may result in the rejection of the Tender. 

 

 

5  To assist in the examination, evaluation and comparison of tenders, 

the Employer may ask Tenderers, individually for clarifications of 

their tenders. The request for clarification and the response shall be 

in writing or by cable or by telex, but no change in price or 

substance of the Tender shall be sought, offered or permitted nor 

the Tenderer be permitted to withdraw his Tender before the expiry 

of the Tender validation period. 
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6  The Employer will determine whether the Tender is substantially 

responsive to the requirements of the Tender documents. For the 

purpose of this clause a substantially responsive Tender is one 

which inter-alia confirms to all the terms, general conditions and 

specifications of the Tender documents and Technically suitable. 

  

7  Tenders determined to be responsive will be checked by the 

Employer for any arithmetical errors in computation and summation 

as under: 

(i) Where there is discrepancy between amounts in figures and 

words, the amount in words will govern and- 

(ii) Where there is a discrepancy between the unit price and total 

amount derived from the multiplication of the unit price and 

the quantity, the unit price as quoted will govern. 

 

8  Prior to the expiration of the prescribed period of Tender validity or 

such extended period the Employer will notify the successful 

Tenderer, by cable or telex, fax confirming in writing by registered 

letter that his Tender has been accepted. The notification of award 

will constitute the formation of the contract. Upon the furnishing by 

the successful Tenderer of performance security in accordance with 

the provisions of clause 6.2.1 of General conditions of contract, the 

Employer will promptly notify the unsuccessful Tenderers that their 

tenders have been unsuccessful.  

 

9  All cost, charges and expenses including stamp duty in connection 

with contract as well as preparations and completion of agreement 

shall be borne by the Tenderers. 

 

10  The Contractor shall, in accordance with the requirement of the 

Employer, afford all reasonable opportunities for carrying out their 
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work to any other Contractors employed by the Employer and their 

workmen and to the workmen of the Employer and of any other duly 

constituted authorities who may be employed in the execution on or 

near the site of any work not included in the contract or of any 

contract which the Employer may enter into in connection with or 

ancillary to the works. 

 

11  The Technical Bids of the Tenderers will be evaluated based on the 

whole work. 
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 INSTRUCTION TO TENDERERS        

 

1. Each Tenderer shall submit with his Tender along with a program for the 

execution of the work. Work shall be carried out round the clock on all 

days except Sundays and holidays.  On Sundays and holidays, work can be 

executed with prior written requisition of the Contractor.  

 

2. The Tenderer shall submit with his Tender such information regarding the 

plant and temporary works, as shall be necessary for a full understanding 

of the methods proposed to be used to complete the work. 

 

3. All accompaniments to the Tender shall be with Notary attestation. 

 

4. The Port will not be responsible for or pay for expenses or losses which 

may be incurred by any Tenderer in the preparation of this Tender. 

 

5. The Tender shall be signed by person or persons so authorized by the 

Tenderer with signature duly witnessed and Company seal affixed. The 

Power of Attorney (in original) authorizing the signatory(ie) of the Tender 

shall be signed, scanned document to be uploaded. 

 

6. No alteration shall be made in any of the Tender documents or in the Bill of 

Quantities and the Tender shall comply strictly with the terms and 

conditions of the Tender document.  The Employer / Engineer may, 

however, ask any Tenderer for clarifications of his Tender if required.  

Nevertheless, no Tenderer will be permitted to alter his Tender price after 

opening of the Tender. 

 

7. The Tenderer shall note that no alternative or qualifying Tender conditions, 

or alternative proposal for whole or part of the work will be acceptable.  

Tenders containing any qualifying conditions or even Tenderer's 
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clarifications in any from will be treated as non-responsive and will run the 

risk of rejection and subsequently Part- II: Price Bid of such Tenderers will 

not be opened. 

 

8. Any time prior to the opening of the tenders, the Engineer may modify the 

Tender document by issuance of addendum, which shall be displayed in 

tendering web site.  

 

9. Permission to visit the Site will be given during the Tender period on prior 

application to the Chief Engineer, V.O.Chidambaranar Port Authority.  

Clarification if any required, in connection with the work to be executed 

may be obtained from the Chief Engineer. 

 

10. Tenderer shall carefully examine the Conditions of Contract, Drawings and 

Specifications, visit the site of works and fully satisfy and fully acquaint 

himself in all respects and in particular about the local conditions, such as 

the nature and location of the work and access to site, the rainfall, climatic 

conditions, winds and wind directions, waves, cyclones, tides, etc., around 

the work site, the number of working days available during the year, the 

configuration of the ground, the spring level, the sub surface soils, the 

character of equipment and facilities needed preliminary to and during the 

execution of the work, availability and wages of labour, materials, 

transport facilities etc., which may influence the work or cost thereof.  He 

shall also inspect the sites wherein the materials – sand for mortar and sand 

for filling can be procured and satisfy himself about the quality and 

availability of the materials to the specification.  Any information available 

with the Chief Engineer, V.O.Chidambaranar Port Authority will be made 

available to the Tenderer on request.  But the Chief Engineer will not 

accept any responsibility for the accuracy thereof, or for the inferences that 

may be drawn therefrom.  The cost of visiting the site shall be at Tenderer's 

own expense. 
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11. All recipients of the Tender documents for the purpose of submitting a 

Tender shall treat the contents of the document as private and confidential.  

Those who are not participating in the Tender shall return the document to 

the Engineer, before the date fixed for opening of Tender along with the 

forwarding letter. 

 

12. The Employer will not be responsible or pay for any expenses which may 

be incurred by any Tenderer in connection with the visits to and 

examination of the Site or for the preparation of his Tender for submission. 

 

13. Bore hole detail’s nearby area are enclosed herewith. However, bidder 

has to make their own assessments before quoting. No claims on this 

ground is entertained.    

14. Any further information may be obtained on application in writing to : 

i. The Chief Engineer,  

ii. V.O.Chidambaranar Port Authority,  

iii. Tuticorin - 628 004, India. 

iv. Telephone  : 91-0461-2352252 

v. Fax   : 91-0461-2354270 

vi. Email   : ce@vocport.gov.in 

 

15. Any Tender not conforming with the foregoing instructions will not be 

considered.  The Employer does not bind himself to accept the lowest or 

any Tender and has the right to reject any Tender without assigning any 

reason and without any liability. No representation whatsoever will be 

entertained on this account. 

16. No responsibility will be attached to any officer of the Port for premature 

opening of or the failure to open a Tender which is not properly addressed 

and identified. 
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17. All the conditions applicable to the Central Public Works Department 

including safety code, rules for the protection of health and sanitary 

arrangements for workers employed and labour regulations shall apply to 

this Contract also. 

18. No foreign exchange is available for this work.  All payments will be made 

only in Indian Rupees only. 

19. The vehicles of the Contractor having valid permit from competent 

authority of Government will be permitted to enter the Harbour premises 

and for deployment in the work. 

20. Further the Tenderer undertake that if his Tender is accepted, to enter into 

and execute when called upon to do so, an Agreement with such 

modifications as agreed upon, and unless and until the formal Agreement 

is prepared and executed, this Tender together with the written 

acceptance of the Employer shall form a binding Contract between the 

Authority and the Contractor. 

21. The Contractor shall execute an Agreement in the form annexed and the 

cost of stamping the Agreement must be borne by the Contractor. The bill 

for the work shall be paid to the Contractor only after the execution of the 

Agreement. 

22. Canvassing in connection with the Tender is strictly prohibited and the 

Tender submitted by the Tenderer who resort to canvassing will be liable 

for rejection. 

23. Tenderer should not indicate his cost offer anywhere directly or indirectly 

in Technical Bid. If so such bidders offers are outright rejected. 

 

24. In case of any contract having material and labour components are 

controlled at different heads, in such cases the value of work indicated 

in work order and respective completion certificates only considered 



 

 

50 

for experience.   

25. Marine structure work” means any marine related structure works with pile 

foundation (cast-in-situ) executed in marine area including allied civil work 

in that particular contract such as construction of berths, mooring dolphins, 

Jetties. 

26. If any bidder has completed the work with JV prior to submission of bid. In 

such case, bidder has to submit the JV agreement showing percentage of 

sharing pattern with attested by Notary. Accordingly proportionate value 

of the work will be considered for evaluation of work. 

27. All the documentary evidence uploaded in respect of MQC shall be 

attested by the Notary / Gazetted Officer/Special Executive Officer. 

28. If the work is completed successfully and contract is under maintenance 

period, such works are considered as a completed works for evaluation 

purposes.  

29. If the tenderer has executed “Marine structure works" in any contract / 

project/BOT project/Turnkey project etc. In those particular 

projects/contracts, if the cost of marine structure works (separately or 

combined) meets the requirement of MQC, such experience shall also 

be considered for evaluation. 

30. Submission of tender by making new Joint Venture between two or 

more firms / companies to fulfill the required pre-qualification are 

acceptable for the subject work. If tenderer participating the bid in Joint 

Venture, the evaluation shall be carried out as under. 

a) The each Joint Venture should not have less than 26% share. 

 

b) The tender, and, in the case of successful tender, the Form of 

Agreement shall be signed so as to be legally binding on all 

partners. 
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c) One of the partners shall be nominated as being in charge, and this 

authorization shall be evidenced by submitting a power of attorney 

signed by legally authorized signatories of all the partners. 

 

d) The partner in charge shall be authorized to incur liabilities and 

receives instructions for and on behalf of any and all the partners of 

the joint venture and the entire execution of the contract including 

payment shall be carried out exclusively through the partner in 

charge. 

 

e) All partners of the joint venture shall be liable jointly and severally 

for the execution of the Contract in accordance with the contract 

terms and a relevant statement to this effect shall be included in the 

authorization mentioned under (ii) above as well as in the Tender 

and the Form of Agreement (in case of a successful Tender). 

f) In the event of default by any partner in the execution of his part of 

the contract, the partner in charge will have the authority to assign 

the work to any other party acceptable to the Employer to ensure 

the execution of that part of the contract. 

 

g) A copy of the agreement entered into by the joint venture  partners 

shall be submitted with the Tender. 

31. In JV the lead partner is fully and severally responsible for execution 

and complete the work in stipulated time. 

32. After opening of Technical bid, VOCPA may call the bidder along with 

original documents for verification of the credential’s / documents 

submitted for the work by communicating the exact date and time. 
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33. Conditional Tender will be rejected outright considering it as non-

responsive offer and Tender will be liable to be rejected outright. 

 

34. The employer may ask tenderers, individually for clarifications   of their 

tenders.   The   request   for clarification and the response shall be in 

writing or by cable or by telex, but no change in price or substance of 

the tender shall be sought, offered or permitted nor the tenderer be 

permitted to withdraw his tender before the expiry of the tender 

validation period. 

 

35. No Bidder shall submit more than one Bid Proposal for the Project. A 

Bidder applying individually or as a member of a Consortium shall not 

be entitled to submit another Bid Proposal either individually or as a 

member of any Consortium, as the case may be. 

* * * *
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IV. APPENDIX TO TENDER -  IMPORTANT CLAUSES 

 

Description Clause 

No. 

Data 

Earnest Money 6.2 Rs.1,14,52,000/- (Rupees One Crore Fourteen Lakhs 

and Fifty-Two Thousand Only). 

Mode of payment as under: 

• Rs.25 Lakhs shall be paid in the form of 

RTGS/NEFT through CPP Portal. 

• Rs.89.52 Lakhs in the form of irrevocable 

Bank Guarantee. 

Performance Security 6.2.1  5% of accepted tender value 

Security Deposit 6.2.2  10% deducted in each running bill after adjusting 

the EMD subject to maximum of 5% of contract 

price. 

Minimum amount of 

third party  Insurance 

6.15.2 Rs.10 Lakhs for any one incident with provision for 

reinstatement to the above value for every 

incident 

Traffic Regulations 6.21.1 to 

6.21.4 

----- 

Supply of Material 6.24 & 6.25 All the materials required for execution of work  

are to be arranged by the Tenderer 

Labour 7 ----- 

Cost of samples 8.1.2. To be supplied by the Tenderer at their own cost 

Cost of Tests 8.1.3. To be borne by the Tenderer 

Commencement of 

work  

9.1. Within 30 days from the written order to 

commence the work.   

Time of completion & 

Incentive/Bonus 

9.3. 16 Months from the date of issue of work 

excluding one month mobilization period. 

In case, the contractor completes the work ahead of 

scheduled completion time, a bonus @ 1% (One 
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percent) of the tendered value per month 

computed on per day basis, shall be payable to the 

contractor, subject to a maximum limit of 5%(five 

percent) of the tendered value.  

Liquidated Damages 9.7.1. 1% per week or part thereof the total value of the 

contract subject to a maximum of 10%. 

Period of Maintenance 10.1.1. The period of maintenance is 24 months from the 

date of completion of work certified by the 

Engineer. 

Variation Limits 11.1.1. (+) or (-) 15% of contract price 

Time within which 

payment to be made 

after certification of 

bill by Engineer-in-

charge 

15.1.1. 75% of the net amount of Interim Certificate within 

10 days and balance within 30 days. 

 

Minimum Interim 

payment 

15.1.1 Monthly once based on completion of stage 

activities 

 

Pre final and Final 

amount 

15.1.1 Any amount 

Release of Security 

Deposit 

15.1.2.1. 50% will be released on substantial completion 

and balance 50% after the maintenance certificate 

has been delivered to the Employer. 

Dispute between the 

Contractor and 

Employer 

20.1. 

 

20.2. 

21.0. 

Engineer - in - charge  

 

Amicable settlement 

Arbitration 

Entry of Labour and 

vehicles into Green 

Gate 

28.0. Passes for entry for labour and vehicle on 

payment by the Tenderer. 
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Price Escalation on 

material and Labour 

24.0.  

Validity of tender NIT 150 (Hundred and fifty) days from the last date of 

receipt of tender. 

Goods & Service Tax 6.2.5 Applicable Tax shall be reimbursed on production 

of paid receipt as documentary evidence. 

Jurisdiction 21.1.1. Tuticorin 

* * * * 
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V. FORM OF AGREEMENT 

THIS AGREEMENT is made this_ _ _ _ _ _ _ _ _day _ _ _ _ 2025 (Two thousand 

and Twenty Five) between the Board of Authorities of the V.O.Chidambaranar 

Port, a body corporate under Major Port Authority Act, 2021 (hereinafter called 

the `Board' which expression shall, unless excluded by, or repugnant to the 

context, be deemed to include their successors in office) on the one part AND _ 

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ (hereinafter called the "CONTRACTOR" 

which expression shall, unless excluded by, or repugnant to the context be 

deemed to include his Heirs, Executors, Administrators, Representatives and 

assigns or successors in office) on the other part. 

 

WHEREAS the Board of Authorities of the Port of Tuticorin is desirous of 

executing the Work “Development of Multi Cargo Berth No.10 at 

V.O.Chidambaranar Port on Engineering, Procurement And Construction 

Contract (EPC) Basis” 

 

WHEREAS the Contractor has offered to execute, complete and maintain such 

Works and WHEREAS the Board has accepted the Tender of the Contractor and 

WHEREAS the Contractor has furnished a Sum of …………………………………….. 

as per tender clause 6.2. As Earnest Money Deposit at the time of tendering, 

which will be adjusted against the Security Deposit as per Clause 6.2.2 and 

Performance Security as per Clause 6.2.1 for the due fulfilment of all the 

Conditions of Contract. 

 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:  

1. In this Agreement words and expressions shall have the same 

meanings as are respectively assigned to them in the Conditions of 

Contract hereinafter referred to. 

 

2. The following documents shall be deemed to form and be read and 

construed part of this Agreement, viz. 

a) The Letter of Acceptance - Work Order 

 

b) Notice Inviting Tender, Form of Tender, Instruction to 

Tenderers, Form of Agreement, Memorandum, the 
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General Conditions, General Information, Particular 

Specifications and Environmental Management Plan 

(Technical Bid) 

 

c) The Drawings (Technical Bid) 

 

d) Preamble, Form of Tender and Bill of Quantities (Price 

Bid) 

 

e) Correspondences with contract firm before the letter 

of acceptance. 

 

3. The Contractor hereby covenants with the Board of Authorities of 

V.O.Chidambaranar Port to dredge and complete the Work in all 

respects in conformity with the provisions of the Contract. 

 

4. The Board of Authorities of V.O.Chidambaranar Port hereby 

covenants to pay the Contractor in consideration of such dredging 

and completion of the Works the "Contract Price" at the time and in 

the manner prescribed by the Contract. 

 

IN WITNESS WHEREOF the parties here unto have set their hands 

and seals the day and year first written. 

The Common Seal of the Authorities of V.O.Chidambaranar Port was 

hereunto affixed and 

 

 

The Chairman thereof 

has set his hand in the 

presence of 

CHAIRMAN OF THE BOARD OF 

AUTHORITIES OF 

V.O.CHIDAMBARANAR PORT 

AUTHORITY. 

 

Signed and sealed by the 

Contractor in the presence of 
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SECTION – II 

PART – A : GENERAL CONDITIONS 

DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

 In the Contract (as hereinafter defined) the following words and expressions shall 

have the meanings hereby assigned to them, except where the context otherwise 

requires: 

 

a) “Board” The Board means the Board of Trustees of the Port of Tuticorin, a body 

Corporate under the Major Port Trusts Act 38 of 1963 represented by the 

Chairman, and as amended from time to time also Employer herein after called 

“Board”. 

 

b) “Contractor” means the person or persons or firm or company whose tender has 

been accepted by the Board and the legal personnel representatives or the 

successors of such firm or company and the permitted assigns of such persons or 

firm or company. 

 

c) “Engineer" means the Chief Engineer of the VOC Port Trust and his successors. 

 

d) "Engineer's Representative" means any Representative of the Engineer to 

perform such duties as mentioned in Clauses 2.1 and 2.2 hereof whose authority 

shall be notified in writing to the Contractor by the Engineer.  

 

e) “Work” or “Works” means the work by virtue of the contract to be executed in 

accordance with the contract under the relevant schedule whether temporary or 

permanent and whether original, altered’ substituted or additional. 

 

f) “Contract” means the documents forming the tender and acceptance thereof 

and the format agreement executed between the Port Trust and the contractor 
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together with the documents referred to therein including the General conditions, 

special conditions of contract, specifications designs Drawings. Priced Bill of 

Contractor quantities and instruction issued from time to time by the Engineer – 

in-charge and all these documents taken together shall be deemed to form one 

contract and shall be complementary to one another. 

 

g) "Contract Price" means the sum named in Tender subject to such additions 

thereto, or deductions therefrom as may be made under provisions hereinafter 

contained.  

 

h) "Constructional Plant"  means all appliances or things of whatsoever nature 

required in or about the execution, completion or maintenance of the works or 

Temporary Works (and hereinafter defined) but does not include materials or 

other things intended to form or forming part of the permanent work. 

 

i) "Permanent Work" means the permanent works to be executed and maintained 

in accordance with the Contract. 

 

j) "Temporary Work" means temporary works of every kind required in the 

execution completion or maintenance of the works and which do not form an item 

of the work or works.   

 

k)  "Drawings" means the drawing referred to in the contract agreement and any 

modifications of such drawings approved in writing by the Chief Engineer and 

such other drawings as may from time to time be furnished or approved in writing 

by the Chief Engineer. 

 

l) "Site" means the lands and other places on under in or through which the works 

are to be executed or carried out and any other lands or places provided by the 

Employer for the purpose of the Contract together with such other places as may 

be specifically designated in the Contract as forming part of the site.  
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m) "Approved" means approval in writing including subsequent written 

confirmation of previous verbal approval and "Approval" means approval in 

writing including as aforesaid. 

 

n) "Market Rate" means the rate as decided by the Engineer on the basis of the 

cost of materials and labour to the Contractor at the site where the Works are to 

be executed plus the percentage mentioned in Schedule to cover all overheads 

and profit. 

 

o) "Specifications" means the specification referred to in the Tender and any 

modification thereof or addition thereto as may from time to time be furnished or 

approval in writing by the Engineer.  

 

p) "Provisional Sum" or "Provisional Lump Sum" means a lump sum included by 

the Employer in the Tender documents and shall represent the estimated value of 

work for which details are not available at the time of issue of Tender.(Deleted) 

 

q) "Schedule (s)" referred to in these conditions shall means the relevant 

schedule(s) annexed to the tender papers issued by the Employer. 

 

r) "A Week" means, seven days without regard to the number of hours worked in 

any day in the week. 

 

s) "A Day" means a day of 24 hours from midnight to the next midnight irrespective 

of the number of hours worked in that day. 

 

t) "A Month" means month according to Gregorian calendar. 

 

u) "A Year" means Contract year commencing from 30th day after the date of the 

written order to commence the work. 
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v) "Prime Cost and Prime Cost Sum" means the amount actually paid by the 

Contractor for any article, commodity or special work and shall include all proper 

charges for packing, carriage and delivery to site, after deduction of all trade 

discounts, rebates and allowances and the discount obtainable for cash in so far 

as such discount for cash exceeds 2.5%. 

1.2. Singular and Plural 

Words importing the singular only also include the plural and vice versa where 

the context requires. 

 

1.3 Marginal Headings or Notes 

The marginal headings or notes in these general Conditions shall not be deemed 

to be part thereof or be taken into consideration in the interpretation or laying / 

construction thereof or of the Contract. 

 

2.0. ENGINEER AND ENGINEER'S Representative 

2.1. Duties and Powers of Engineers Representative. (Engineer-In-charge)  

 The Engineer shall carry out such duties in issuing decision, certificates and 

orders as are specified in the contract. The Engineer's Representative shall be 

responsible to the Engineer. 

2.2. The duties of the Engineer's Representatives are to watch and supervise the 

works and to test and examine any materials to be used or workmanship 

employed in connection with the works. He shall have no authority to relieve the 

Contractor or any of his duties or obligations under the contract nor except as 

expressly provided hereunder or elsewhere in the contract to order any work 

involving delay or any extra payment by the employer nor to make any variation 

of or in the works.  

2.3. Any written instructions or approval given by the Engineer's Representative to 

the Contractor within the terms of such delegation (but not otherwise) shall bind 

the Contractor and the employer as though it had been given by the Engineer 

provided, however, that 
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a) Failure of the Engineer's Representative to disapprove any  work or 

materials shall not prejudice the power of the Engineer thereafter to 

disapprove such work or materials and to order the pulling down, 

removal or breaking up thereof. 

 

 b) If the Contractor shall be dissatisfied by reason of any decision of the 

Engineer's Representative, he shall be entitled to refer the matter to 

the Engineer who shall thereupon confirm, reverse or vary such 

decision. 

3.0. ASSIGNMENT AND SUB CONTRACTING 

3.1. Assignment  

 The Contractor shall not, assign the contract or any part thereof or any benefit or 

interest therein or there under without the prior written consent of the Engineer.  

3.2. Sub-Contracting 

 The Contractor shall not sub-contract the whole of the works. Except otherwise 

provided by the Contract, the Contractor shall not sub-contract any part of the 

Works without the prior written consent of the Engineer and such consent if given 

shall not relieve the Contractor from any liability or obligation under the Contract 

and he shall be responsible for the facts, defaults and neglects of any sub 

Contractor, his agents, servants or workmen.   

4.0. EXTENT OF CONTRACT 

 The Contract comprises, the construction, completion and maintenance of works 

and except in so far as the Contract otherwise provides, the provision of all 

labour, materials, constructional  plant, temporary works and everything whether 

of a temporary or permanent nature required in and for such construction, 

completion including removal of temporary works, clearance of site and 
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maintenance so far as the necessity for providing the same is specified in or 

reasonable to be inferred from the Contract.  The period for completion of the 

work stipulated in the Tender is the essence of the Contract. 

5.0. CONTRACT DOCUMENTS 

5.1.1. Language 

 The language in which the Contract documents and correspondences shall be 

drawn up in English. 

5.1.2. Documents mutually explanatory  

 Except if and to the extent otherwise provided by the Contract, the provisions of 

the General conditions and conditions of particular application shall prevail over 

these of any other document forming part of the Contract.  Subject to the 

foregoing the several documents forming the Contract are to be taken as mutually 

explanatory of one another but in case of ambiguities or discrepancies the same 

shall be explained and adjusted by the Engineer who shall thereupon issue to the 

Contractor instructions directing in what manner the work is to be carried out.  

 

5.1.3.1 If there are varying or conflicting provisions made in any one document forming 

part of the Contract, the Engineer shall be the deciding authority with regard to 

the intention of the documents. 

 

5.1.3.2 Any error in description, quantity or rate in Schedule of works / items or bill of 

quantities or any omission there from shall not vitiate the Contract or release the 

Contractor from the execution of the whole or any part of the works comprised 

therein according to Drawings and specifications or from any of his obligations 

under the Contract. No extra claim of whatsoever nature will be entertained for 

any omission in the description of work in the schedule. 
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`5.2.1.Custody of Drawings  

 The Drawings shall remain in the sole custody of the Engineer, but one copy 

thereof shall be furnished to the Contractor at free of cost. The Contractor shall 

provide and make at his own expense any further copies required by him. At the 

completion of the contract the Contractor shall return to the Engineer all 

drawings provided under the Contract, if so desired by the Engineer.  

 

 The Contractor shall give adequate notice in writing to the Engineer or the 

Engineer's Representative of any further drawing or specification that may be 

required for the execution of the works or otherwise under the Contract. The 

enclosed drawing’s are tentative. However, employer will issue construction 

drawings accordingly quantity will be measured and paid. 

5.2.2. One copy of Drawings to be kept at site 

One copy of the drawings furnished  to the Contractor shall be kept by the 

Contractor at the Site and the same shall at all reasonable times be available for 

inspection and use by the Engineer and  the Engineer's Representative and by 

any other person authorized by the Engineer in writing. 

5.3. Further Drawings and Instructions 

 The Engineer shall have full power and authority to supply to the Contractor by 

the Employer, from time to time during the progress of the works such further 

Drawings and instructions as shall be necessary for the purpose of the proper and 

adequate execution and maintenance of the Works and the Contractor shall 

carryout and be bound by the same. 

 

6.0. GENERAL CONDITIONS 

6.1. Contract Agreement 

 The Contractor shall when called so to do enter into and execute a formal 

Agreement with the Employer incorporating the conditions of Contract in the 

form prescribed by the Engineer with such modifications as may be necessary at 
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the cost of the Contractor.  All costs, charges and expenses including stamp duty 

incurred in connection with the Contract as well as preparations of Agreement 

shall be borne by the Contractor.  Until such Contract Agreement is executed the 

acceptance of the Tender in terms of the Contract as defined in Sub-Clause 1.1(f) 

shall be binding upon the parties and shall be the Contract.  The Contractor shall 

be supplied with a copy of the Agreement form free of cost.  

6.2. Earnest Money 

The Tender shall be accompanied with EMD of Rs.1,14,52,000/- (Rupees One 

Crore Fourteen Lakhs and Fifty-Two Thousand Only) Out of which Rs.25 

lakhs through online payment gateway mode in CPP Portal and Rs.89.52 Lakhs 

in the form of irrevocable Bank Guarantee from any Nationalised Bank/ 

Scheduled Bank or Non Nationalised/Scheduled Bank having its branch at 

Tuticorin with net worth of atleast Rs.100 Crores as per format prescribed by the 

Port. The Bank Guarantee should be sent to the Port directly by the Issuing Bank 

under Registered Post (AD). However, the Bidder shall be permitted to upload a 

scanned copy of Bank Guarantee issued by Bank along with tender.  The tender 

without EMD will not be considered. EMD in any other form will not be accepted. 

EMD will not bear any interest. The refund of EMD to the unsuccessful Tenderers 

will be intimated/released after issue of work order to the successful bidder but 

not later than 30 days after the date of award of contract. The successful bidder 

EMD in the form of Bank guarantee shall be returned, after producing 

performance bank guarantee to the Port.  The EMD of successful bidder made 

through E-mode shall be adjusted against security deposit. 

6.2.1. Performance Security  

 The Contractor shall deposit an amount equal to 5% of the accepted tender value 

as Performance Security in the form of D.D. or Bankers Cheque or irrevocable 

Bank Guarantee obtained from the Nationalized Bank / Scheduled Bank / 

Scheduled Commercial Bank, both Nationalized and Non Nationalized Bank  in 

the form as per specimen in the schedule without any modifications. A letter from 

the bank shall also be sent along with the Bank Guarantee, approved by the 

Employer within 15 days on placement of work order or before the 

commencement of work whichever is earlier. However, the Chief Engineer may 

relax the time limit of 15 days and extend it by further period of 10 days in 
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extraordinary circumstances for the reasons recorded by him. If the Performance 

Security is not deposited in time as prescribed above, the work order shall stand 

cancelled automatically and the Earnest Money Deposit will be forfeited. The 

Performance security will remain in force throughout the period of the contract, 

including the maintenance period, and will be refunded thereafter. 

6.2.2. Security Deposit 

 Security Deposit at 10% will be deducted from each Running Bill of the Contractor 

till the sum along with the sum already deposited as EMD will amount to Security 

Deposit of 5% of the contract value. Half of the above sum will be refunded to the 

Contractor, if he so desires, on substantial completion and / or handing over of 

the work to the satisfaction of the Engineer. The balance being held in deposit as 

security for satisfactorily maintaining the works free from defects for a period of 

24 months after the date of completion of works. If during this period of 24 months 

any defects are notified which in the opinion of the  Engineer are due to bad 

materials used and / or defective workmanship, the Contractor shall be required 

to carry out at the Contractor's cost, such repairs as the Engineer considers 

necessary or in the event of Contractor falling to do this within a notified time, the  

Engineer may arrange for such repairs to be carried out and deduct the cost of 

such rectification of the defects from the amount retained without prejudice to the 

recovery of any amount that may have been spent in excess of the deposit.   

 

 For purpose of this clause, the period of 24 months from the date of completion of 

work certified by the Engineer. The amounts as stated above will not bear any 

interest. 

6.2.3 Taxation 

The price bid by the contractor shall include all customs duties, 

import duties, business taxes, and income and other taxes duties, levies, 

royalties, etc. that may be levied in accordance with the laws and 

regulations in the Employer's country on to the last date for submission 

of the tender, on the Contractors equipment and supplies (temporary 

and consumables) acquired for the purpose of the contract and on the 

services performed under the contract. Nothing in the contract shall 

relieve the contractor from his responsibility to pay any tax that may be 

levied in the Employer's country on profits made by him in respect of the 

contract. 
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The Contractor’s staff and labour will be liable to pay personal 

income taxes in the employer’s country in respect of such of the salaries 

and wages as are chargeable under the laws and regulations for the time 

being in force, and the contractor shall perform such duties in regard to 

such deductions thereof as may be imposed on him by such laws and 

regulations. 

The contractor shall obtain all relevant information regarding 

procedures for the import and export of his equipment and materials from 

the Chief Controller of Imports and Exports, and the Ministry of Port’s, 

Shipping & Waterways, New Delhi and shall have informed himself on 

the details of customs charges and drawback regulations applicable to 

items of equipment. The Contractor shall provide the necessary guarantee 

bonds where these are required by Customs Authority. 

New direct taxes or increase in tax rates (other than Income Tax, 

Customs duties, Import duties, additional / counter veiling duties etc.,) 

commencing from 14 days prior to the date for submission of bids will be 

reimbursed by the Employer subject to production of documentary 

evidence of remittance of the said new taxes or increase in tax rates to the 

Departments concerned.  The benefit on account of withdrawal of taxes or 

decrease in rate of existing taxes mentioned above will be passed on to 

the Employer. 

Any new Taxes if to be payable by VOCPA as per rules if applicable 

shall be reimbursed on production of documentary evidence/adherence 

for the relevant rules, Terms and Conditions of the said Act. 

6.2.4 Income Tax 

The Contractor and his staff shall be responsible for payment of all 

personal income taxes or any other taxes to the concerned authorities as per the 

law in force in India from time to time. 

Deduction of Income Tax shall be made by the Employer from each 

Certificate of Payment to the Contractor at the rates specified by the Central 

Government under the provisions of IT Act, 1961 or the authority concerned from 

time to time, on the gross amount of the Contractor's Bill for payment. 
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6.2.5 Goods & Service Tax (GST) 

The GST shall be paid by the Port at the rates applicable from time to time on 

submission of bills / invoices as prescribed under GST rules mentioning the full 

details regarding the Name, Address, GST Registration Number of the bidder 

along with the description, classification and value of taxable services and GST 

payable thereon. The GST shall be reimbursed by the Port to the Contractor on 

his making available the GST claimed by him in GSTR2A against the Port GST 

number. 

6.2.6 Permanent Account Number (PAN) 

 The Tenderer shall furnish his Permanent Account Number (PAN) and his VAT / 

Sales Tax Registration number, and Service Tax Registration number, if any, 

along with the tender.  Xerox copies shall be furnished. 

6.3. Inspection of Site 

 The Tender shall be deemed to have been based on such data regarding 

hydrological, climate and physical conditions, nature of ground and underlying 

strata as shall have been supplied by the Employer in the documents furnished to 

the Contractor by the Employer for the purpose of tendering.  The Contractor 

shall nevertheless inspect and examine the site and its surroundings and shall 

satisfy himself before submitting his Tender as to the form and nature of the site, 

the quantities and nature of the work and materials necessary for the completion 

of the works and the means of access to the site the accommodation he may 

require and in general shall himself obtain all necessary information as to risks, 

contingencies and other circumstances which may influence or affect his Tender. 

6.4. Sufficiency of Tender 

 The Contractor shall be deemed to have conversant himself with the scope of 

work, site condition and nature of job before tendering as to the correctness and 

sufficiency of the Tender for the works and of the rates and prices stated in the 

period, bill of quantities and the schedule of rates and prices (if any) which rates 

& prices shall except in the Contract cover all his obligations under Contract and 

shall cover matters and things necessary for the proper completion and 

maintenance of the works. 
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6.5. Work to be done to the Satisfaction of the Engineer 

 The Contractor shall execute, complete and maintain the works  strict in 

accordance with the Contract to the satisfaction of the Engineer and shall comply 

with and adhere strictly to the Engineer's instructions and directions on any 

matter (whether mentioned in the Contract or not) touching or concerning the 

works. The Contractor shall take instructions and directions only from the 

Engineer or (subject to the limitations referred to in Clause 2 hereof) from the 

Engineer's Representative. 

 

6.6.1. Program to be furnished 

 The execution of the works shall be so planned as to cause as little impediment as 

practicable to the working of the Port in general.  

 

6.6.2. The Contractor shall submit to the Engineer within fifteen days or further period 

as may be permitted by the Engineer after receipt of the acceptance letter for the 

Tender, a detailed PERT / CPM network based programme for completion of the 

work in the form of a detailed network and bar charts both in triplicate. The 

network shall include the various activities involved in the execution of the work 

and their inter-dependencies and the time required for completion of the 

different activities. The progress of the work shall be periodically reviewed and 

the network will be updated by the Contractor every three months and three 

copies of this shall be supplied expeditiously to the Engineer. The Contractor 

shall submit to the Engineer during the first week of every calendar month the up-

to-date progress and the progress made during the previous month on important 

sections or portions of the work in relation to the network programme. 

6.6.3. Progress Photographs and videos 

 The Contractor shall arrange to take Progress Photographs and videos on various 

activities every month till the completion of the project at his cost. The positions 

from which the photographs are to be taken shall be directed by the Engineer. 

The Contractor shall submit on monthly basis minimum 2 sets colour photographs 
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of A4 size in albums. The contractors also submit soft copy in the form of CD/DVD 

of the photos and videos in every month. Prints may not be reproduced without 

the approval of the Engineer. 

6.6.4. Completion Photographs, Video Film, Slides, Etc. 

The total project video programme of about 30 minutes duration shall be 

arranged to be taken covering the main features of the project, stage wise 

execution showing each activities from time to time and two copies of CD/DVD of 

the video programme shall be submitted to the Engineer at the end of Contract. 

6.6.5. Contractor has to submit progress photographs along with interim bill. 

6.6.6. The Contractor shall submit to the Engineer for his approval full details and 

drawings for the design of any temporary works which he proposes to construct 

sufficiently in advance as directed by the Engineer depending on the nature of 

the work on the erection of any such Temporary Works commences on the site. 

6.6.7. The submission to and approval by the Engineer or Engineer's Representative of 

such programme or the furnishing of such particulars shall not relieve the 

Contractor of any of the duties or responsibilities under the Contract in 

connection with the Works or Temporary Works. 

6.7. Contractor's Superintendency 

The Contractor shall give or provide all necessary superintendency during the 

execution of the Works and as long thereafter as the Engineer may consider 

necessary for the proper fulfilling of the Contractor's obligations under the 

Contract. The Contractor, or his competent and authorized agent or 

Representative approved of in writing by the Engineer (which approval may at 

any time be withdrawn) is to be constantly on the works and shall give his whole 

time to the superintendency of the same. If such approval shall be withdrawn by 

the Engineer the Contractor shall as soon as is practicable after receiving written 

notice of such withdrawal remove the agent from the Site and shall not thereafter 
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employ him again on the Site in any capacity and shall replace him by another 

agent approved by the Engineer. Such authorized agent or Representative shall 

receive on behalf of the Contractor directions and instruction from the Engineer 

or (subject to the limitations of Clause 2 hereof) the Engineer's Representative. 

6.8 Contractor compliances 

6.8.1. Contractor's Employees  

The Contractor shall provide and employ on the site in connection with the 

execution and maintenance of the works. 

a) Only such technical assistance as are skilled and experienced in their respective 

callings and such sub-agents, foreman and leading hands as are competent to 

give proper supervision to the work they are required to supervise and  

 

b) Such skilled, semi-skilled and un-skilled labour as is necessary for the proper 

and timely execution and maintenance of the works. 

6.8.2. Removal of Workmen 

The Engineer shall be at liberty to object to and require to Contractor to remove 

forthwith from the works any person employed by the Contractor in or about the 

execution or maintenance of the works who in the option of the Engineer 

misconducts himself or is incompetent or negligent in the proper performance of 

his duties or whose employment is otherwise considered by the Engineer to be 

undesirable and such person shall not be again employed upon the works without 

the written permission of the Engineer any person so removed from the work 

shall be replaced as soon as possible by a competent substitute approved by the 

Engineer. 

6.8.3. Regarding Employment of Government Retired Persons 

The Employer shall be at liberty to terminate the Contract if the successful  

Tenderer himself or any of his partners / employees or any of his directors who 

having held Class-I post in the Port Authority prior to his retirement has failed to 

obtain the Port Authority Chairman's specific permission to undertake any outside 
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employment before the expiry of two years from the date of his retirement, in 

accordance with the provisions of the Regulation 4 (a) under V.O.Chidambaranar 

Port Authority Class-I Employees (Acceptance of Employment after Retirement) 

Regulations, 1979. 

6.8.4. Employment of Technical Staff 

The Contractor shall employ the minimum technical staff as stated in form v 

during the execution of this work. However contractor has to access the site 

requirement additional staff shall be placed.  The technical personnel should 

have sufficient experience in such nature of works. 

6.9. Setting Out 

The Contractor shall be responsible for the true and proper setting out of the 

works in relation to original points, lines and levels of reference given by the 

Engineer in writing and for the correctness (subject as above mentioned) of the 

position, levels, dimensions and alignment  of all parts of the Works and for the 

provision of the necessary instruments, appliances and labour in connection 

therewith. 

 If, at any time during the progress of the Works, any error shall appear in the 

position, levels, dimensions or alignment of any part of the Works the Contractor 

on being required so to do by the Engineer or Engineer's Representative shall at 

his own expense, rectify such error to the satisfaction of the Engineer or 

Engineer's Representative. The checking of any setting out or of any line or level 

by the Engineer or Engineer's Representative  shall not in any way relieve the 

Contractor of his responsibility for the correctness thereof and the Contractor 

shall carefully protect and preserve all bench marks sight-rails, pegs and other 

things used in setting out the works.  

6.10. Bore-holes and Exploratory excavation: 

If at any time during of the works the Engineer shall require the Contractor to 

make boreholes or to carryout exploratory excavation, such requirement shall be 
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ordered in writing and shall be deemed to be an addition ordered under the 

provisions of Sub-Clauses 11.1.1 and 11.1.2. hereof unless a provisional sum on 

respect  sum in respect of such anticipated work shall have been included in the 

Bill of Quantity. 

6.11.1. Watching and Lighting 

The Contractor at his own cost shall make such provisions for the lighting the 

works, material and plant and shall provide all such works and lights as may be 

required by the Engineer or the Employer or any other authority having 

jurisdiction in connection with the Site together with all labour, stores and 

services required for their efficient working and use at any time of day and night. 

He shall also provide at his own cost every description of watching and 

maintenance required in connection with the foregoing and all other services and 

for protecting and securing all places dangerous whether to the Contractor's 

workmen or to other persons until the work shall have been handed over to the 

Employer unless the Engineer shall decide that such services are no longer 

required. 

 

6.11.2. All lights provided by the Contractor shall be placed or screened so as not to 

interfere with any signal lights on the Employer's railways or with any traffic lights 

of any local or other authority. 

6.12.1. Care of Works 

From the commencement to the completion of works the Contractor shall take full 

responsibility for the care thereof and of all Temporary works and in case any 

damage, loss or injury shall happen to the works or to any part thereof or to any 

Temporary works from any cause whatsoever (save and except the Excepted 

Risks as defined in clauses 6.12.2.) shall at his own cost repair and make good the 

same so that at completion, the works shall be in good order and condition and in 

conformity in every respect with the requirements of the Contract and the 

Engineer's instructions.  In the event of any such damage, loss, injury happening 
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from any of the Expected Risks the Contractor shall if and to the extent required 

by the Engineer and subject always to the provisions of Clause 17 hereof repair 

and make good the same as  aforesaid at the cost of the  Employer.  The 

Contractor shall also be liable for any damage to the works occasioned by him in 

the course of any operations carried out by him for the purpose of complying with 

his obligations under Sub-Clauses 10.1.1 to 10.1.4, hereof. 

6.12.2. Excepted Risks 

The "Excepted Risks" are war hostilities (whether war be declared or not) 

invasion act of foreign enemies, rebellion, revolution, insurrection or military or 

usurped power civil war or (otherwise than among the Contractor's own 

employee's) riot, commotion or disorder or use or occupation by the Employer of 

any portion of the works in respect of which a certificate of completion has been 

issued or a cause solely due to the Engineer's design of the Works or any such 

operation of the forces of nature as reasonable foresight and ability on the part of 

the Contractor could not foresee or responsibility provide against (all of which 

are herein collectively referred to as "The Excepted Risks"). 

6.13. Insurance of Works Etc. 

Without limiting his obligations and responsibilities under clauses 6.12.1. and 

6.12.2. hereof the Contractor shall insure at his cost in the joint names of the 

Employer and the Contractor against all loss or damage from whatever cause 

arising (other than the Excepted Risks) for which he is responsible  under the 

terms of the Contract and in such manner that the Employer and Contractor are 

covered during the period of construction of the works and are also covered 

during the period of maintenance for loss or damage arising from a cause 

occurring  prior to the commencement of the period of maintenance  and  for any 

loss or damage occasioned by the Contractor in the course of any operation 

carried out by him for the purpose of complying with his obligations under 

Clauses 10.1.1. to 10.1.4 hereof:- 
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(a) The works and the Temporary works to the full value of such works 

executed from time to time. 

(b) The materials, constructional plant and other things brought on to the 

site by the Contractor to the full value of such materials, constructional 

plant and other things. 

(c) As in case of sinking of constructional plant and equipment for the cost 

of salvage of the same as assessed by the Port. 

6.14. Damage to Persons & Property 

The Contractor shall (except if and so far as the specification provided otherwise) 

indemnify and keep indemnified the Employer against all losses and claims for 

injuries or damages to  any person, or any property whatsoever (other than 

surface or other damage to land being  on the site suffered by tenants or 

occupiers) which may arise out of or in consequence of the construction and 

maintenance of the works and against all claims, demands, proceedings damages 

costs, charges and expenses whatsoever in respect of or in relation thereto. 

 

 Provided further that for the purposes of this Sub-Clause the expression "the Site" 

shall be deemed to be limited to the area defined in the specification or shown on 

the drawing in which land will be disturbed or damaged as an inevitable 

consequence of carrying out of the works. 

6.15.1. Third Party Insurance 

Before commencing the execution of the works the Contractor (but without 

limiting his obligations and responsibilities under Sub-Clause 6.14 hereof) shall 

insure at his cost against any damage, loss or injury which may occur to any 

property (including that of the Employer) or to any person (including any 

employee of the Employer) by or arising out of the execution of the works or 

Temporary works or in the carrying out of the Contract (Limit as stated in 

appendix). 
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6.15.2. Minimum Amount of Third Party Insurance 

Such insurance shall be effected with an insurer and in terms approved by the 

Employer and for atleast the amount stated in the Appendix to Tender and the 

Contractor shall whenever required produce to the Engineer or the Engineer's  

Representative the Policy or Policies of insurance and the receipts for payment of 

the current premiums.  As per Appendix the amount is Rs.10 lakhs for any one 

incident with provision for reinstatement to the above value for every incident. 

6.16.1. Accident or Injury to Workmen 

The Employer shall not be liable for or in respect for any damage or 

compensation payable at Law in respect of or in consequence of any accident or 

injury to any workman or other person in the employment of the Contractor or 

any sub-Contractor and the Contractor shall indemnify and keep indemnified the 

Employer against all such damages and compensation and against all claims, 

demands, proceedings, costs, charges and expenses whatsoever in respect 

thereof or in relation thereto. 

6.16.2. Insurance against Accident etc., to Workmen  

The Contractor shall insurance against such liability with an insurer approved by 

the Employer and shall continue such insurance during the whole of the time that 

any persons employed by him on the Works and shall when required produce to 

the Engineer or the Engineer's Representative such policy of insurance and the 

receipt for payment of the current premium.  Provided always that in respect of 

any persons employed by any sub-Contractor the Contractor's obligation to 

insure as aforesaid under this Sub-Clause shall be satisfied if the Sub-Contractor 

shall have insured against the liability in respect of such persons in such manner 

that the Employer is indemnified under the policy but the Contractor shall require 

such Sub-Contractor to produce to the Engineer or the Engineer's Representative 

when required such policy of insurance and the receipt for payment of the 

current premium.  
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6.17. Remedy on Contractor Failure to Insure 

If the Contractor shall fail to effect and keep in force the insurance referred to in 

clauses 6.13; 6.15.1; and 6.16.1; hereof or any other insurance which he may be 

required to effect under the terms of Contract then and in any such case the 

Employer may effect and keep in force any such insurance and pay such 

premium or premiums as may be necessary for that purpose and from time to 

time deduct the amount so paid by Employer with interest (Rate of interest as 

applicable is 3% above the prevailing 'Bank Rate', as announced by the Reserve 

Bank of India from time to time under Section 6.17.49. of R.B.I. Act,1934) as 

aforesaid from any money due or which may become due to the Contractor or 

recover the same as a debt due from the Contractor. 

6.18.1. Giving of Notice and Payment of Fees 

The Contractor shall give all notices and pay all fees required to be given or paid 

by any National or State Statute ordinance or other law or any Regulation or Bye-

Law of any local or other duly constituted authority in relation to the execution of 

the works or of any Temporary Works and by the Rules and Regulations of all 

Public Bodies and Companies whose property or rights are affected or may be 

affected in any way by the works or any Temporary Works. 

 

6.18.2. Compliance with Rules and Regulations: 

The  Contractor shall at all times during currency of contract conform to and 

comply with the Regulations and Bye-Laws of the State or Central Government or 

of the Board and of all other local authorities the provisions, contained in the 

various labour acts enacted by the State Legislature and Central Parliament in 

force and the rules made there under including those under Minimum Wages Act, 

Factories Acts, the Indian Electricity Act and Rules framed under it, Workmen 

Compensation Act, Provident Fund and Miscellaneous Provisions Act.  Health and 

Sanitary arrangements for worker safety code and Contract Labour (Regulation 

and Abolition) Act, 1970 and the Contract (Regulation and Abolition) Central 

Rules 1971 etc., for welfare and protection of works, workers or for the safety of 

the public and other insurance provisions. 
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The Board shall not be liable for the failure of the contracted in conforming to the 

provisions of the Acts, Rules and Regulations Act referred to in the above para 

and in case of any contravention of the provision of the Acts Rules and Regulations 

etc., the  Contractor shall keep the Board indemnified against any loss cost and 

damage in the event of any action being taken for contravention. 

6.19. Fossils Antiquity Etc. 

All fossil coins articles of value of antiquity and structures and other remains or 

things or geological or archaeological interest discovered on the site of the work 

shall as between the employer and the Contractor be deemed to  be absolute 

property of the employer and the Contractor shall take responsible precautions 

to prevent his workmen or any persons from removing or damaging any such 

article or things and  shall immediately upon discovery thereof and before 

removal acquaint the Engineer's Representative  such discovery and carry out 

Engineer's Representative orders  as to the disposal of the same at the expense of 

the employer. 

6.20. Patents Rights and Royalties 

 The Contractor shall save harmless and indemnify the Employer from and against 

all claims and proceedings for or on account of infringement of any patent rights, 

design trademark or name or other protected rights in respect of any 

constructional plant, machine, work or material used for or in connection  with the 

works or Temporary works or any of them and from and against all claims, 

demands, proceedings, damages, costs charges and expenses whatsoever in 

respect thereof or in relation thereto.   Except where otherwise specified the 

Contractor shall pay all tonnage and other  royalties, rent and other payments or 

compensation ( if any ) for getting stone, sand, gravel, clay or other materials 

required for the works  or Temporary works or any of them.  
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6.21.1. Interference with Traffic and Adjoining properties and Anti-Pollution 

Measures. 

All operations necessary for the execution of the works and for the construction of 

any Temporary works shall, so far as compliance  with requirements of the 

Contract permits, be carried on as not to interfere unnecessarily or improperly 

with the public convenience or the access to use and occupation of public or 

private roads and footpaths to or of properties whether in the possessions of the 

Employer or of any other person and the Contractor shall save harmless and 

indemnify the Employer in respect of all claims demands proceedings damages 

costs charges and Expenses whatsoever arising out of or in relation to any such 

matters in so far as the Contractor is responsible therefor. 

 

6.21.2. The works and the Temporary works shall be carried out in such manner as not 

to interfere with ships or other vessels using the Port etc., endanger or interfere 

with traffic whether by road, rail or water and other normal operations of the 

Ports. 

 

6.21.3. The Employer will afford the Contractor reasonable facilities to enable him to 

carry out the Contract but the Contractor must strictly observe any Rules, 

Regulations or instructions which he may from time to time receive from the 

Employer or the Engineer or any person or persons authorised by them for the 

safety and protection of persons, traffic whether by road, rail or water and 

property on the site or the land adjacent to the site. 

 

6.21.4. The Contractor shall take all possible precautions to secure the efficient 

protection of the Docks, Harbours and all other water-ways against pollution of 

any kind during the execution completion and maintenance of the works as per 

requirement of appropriate authorities and he shall ensure that no oil, organic 

matter, refuse, rubbish or other things of whatsoever nature are allowed to sweep 

or be supplied or thrown into the waterways  by him, his employees  or sub 

Contractors or any other agency of his. 
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6.22.1. Extra-ordinary Traffic 

The Contractor shall use every reasonable means to prevent any of the highways 

or bridges communicating with or on the routes to the Site from being damaged 

or injured by any traffic of the Contractor or any of his Sub-Contractor and, in 

particular, shall select routes, choose and use vehicles,  restrict and distribute 

loads so that any such extraordinary traffic as will inevitably arise from the 

moving of Plant and materials from  and to the site shall be limited, as far as 

reasonable possible, and so that no unnecessary damage or injury may be 

occasioned to such road and bridges. 

6.22.2. Special Loads 

Should it be found necessary for the Contractor to move one or more loads of 

constructional plant machinery or pre-constructed units or parts of units of work 

over part of a highway or bridge falling within the jurisdiction of the Employer the 

moving whereof  is likely to damage any highway or bridge unless special 

protection or strengthening is carried out then the Contractor shall before 

moving the load on to such highway or bridge give notice to the Engineer or 

Engineer's Representative of the weight and other particulars of the  weight and 

other particulars of the load to be moved and his proposals for protecting or 

strengthening the said highway or bridge.  Unless within fourteen days of the 

receipt of such notice the Engineer shall by counter-notice direct that such 

protection or strengthening is unnecessary then the Contractor will carry out such 

proposal or any modification thereof that the Engineer shall require, at his own 

cost. 

6.22.3. Waterborne Traffic 

Where the nature of the works is such as to require the use by the Contractor of 

waterborne transport the foregoing provisions of this Sub-Clause shall be 

construed as though "highway" included a lock, dock, sea wall, or other structure 

related to a waterway and "vehicle" included craft, and shall have effect 

accordingly. 
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6.23. Opportunities for other Contractors 

The Contractor shall in accordance with the requirements of the Engineer afford 

all reasonable opportunities for carrying out their work or any other Contractors 

employed by the Employer and their workmen and to workmen of the Employer 

and of any other duly constituted authorities who may be employed in the 

execution on or near the site of any work not included in the Contract or of any 

contract which the Employer may enter into in connection with or ancillary to the 

works. If however, the Contractor shall on the written request of the Engineer or 

the Engineer's Representative make available  to any such other Contractor or to 

the Employer or any such authority any roads or ways for the maintenance of 

which the Contractor is responsible, or permit the use by any such of the 

Contractor's scaffolding or other plant on the site provide any other service of  

whatsoever nature for any such the Employer shall pay to the Contractor in 

respect of such case or services such sum or sums as shall in the opinion of the 

Engineer be reasonable. Provided also that if the Contractor avails of similar 

services from such other or the Employee the Employer shall be entitled to 

recover from the Contractor in respect of such service such sum or sums as shall 

in the opinion of the Engineer be reasonable. The decision of the Engineer shall 

be final.  

6.24. Supply of Plant, Materials and Labour 

Except where otherwise specified the Contractor shall at his own expense supply 

and provide all the  

a) Constructional Plant, temporary works, materials both for temporary and 

for the permanent works, labour (including the supervision thereof) 

transport to or from the site and in and about the works and other things of 

every kind required for the construction, completion and maintenance of 

the works. 

b) The Contractor shall not hire out any item of plant or equipment brought by 

him in connection with the execution of the work under the contract to any 

other party in connection with any work of the latter in the Port without the 
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written permission of the Engineer and such permission may or may not be 

granted by the Engineer. 

 

c) The Contractor shall at his own cost make due arrangements for the proper 

watch and safety of all materials and plant supplied to him by the Employer 

/ or brought by him for use on this work.  The Contractor shall arrange to 

operate the machinery in proper care with all safety precaution.  He shall 

not remove such constructional plant or materials from the site without the 

permission of the Engineer.   

 If any of the materials supplied or constructional plants hired out by the 

Department are lost or damaged in any way due to negligence or 

carelessness on the part of the Contractor or any of his employees, the cost 

thereof as determined by the Engineer shall be recovered from the 

Contractor from any money due to him or to become due to him. 

  

d) Removal of plant etc., upon completion of works the Contractor shall 

remove from the site all the constructional plant and temporary works 

remaining thereon any unused materials provided by the Contractor. 

 If the Contractor fails to remove any such constructional plant, temporary 

works or unused materials within such reasonable time after completion of 

works as may be allowed by the Engineer then the Employer may sell the 

same and shall after deducting from the proceeds costs charges and 

expenses of and in connection with such sale pay the balance if any to the 

Contractor. 

  

 The Employer shall not at any time liable for the loss of or injury to any of 

the said constructional plant temporary works or materials. 
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6.25. Materials to be supplied by the Contractor : 

The procurement of all the necessary materials for the completion of the works 

shall be sole responsibility of the Contractor which shall conform to I.S. 

Specifications.  For any delay in procurement / non-availability etc., the 

Contractor is solely responsible. 

6.26. Clearance of Site on Completion:    

On completion of the works the Contractor shall clear away and remove from the 

site all construction plant, surplus materials, rubbish and temporary works of 

every kind and leave the whole of the site and works clean and in a workman like 

condition to the satisfaction of the Engineer.  If not done the cost of clearing etc., 

will be recovered from any money due to the Contractor. 

6.26.1. Ownership of Debris and Excavated Materials Etc. 

All excavated materials, debris, etc., arising from the demolition or removal of 

properties, buildings or structures of the work site and all other materials or 

things of whatsoever nature found or being upon or excavated from the site shall 

remain the property of the Employer and shall not be removed by the Contractor 

from the site or used in the works until permission for such removal or use has 

been given by the Engineer in writing. 

 

6.26.2.Except as specifically authorized in writing by the Engineer no photographs shall 

be taken nor shall any photograph, articles or description of the work or the site 

or any part thereof be published nor  shall any details of the drawings furnished 

to him or part thereof  be  disclosed by the Contractor, his employees, sub-

Contractors, agents and Representatives. 

6.27. Removal of Craft or Plant that has sunk 

The Contractor shall forthwith and will dispatch at his own cost raise and remove 

any craft or plant (floating or otherwise) belonging to him or to any sub-

Contractor employed by him (including also any plant which is held by the 
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Contractor or any sub-Contractor under Agreement for hire or hire-purchase) 

which may be sunk in the course of the construction, completion or maintenance 

of the works or otherwise deal with the same as the Engineer may direct and until 

the same shall be raised and removed.  The Contractor shall set all such buoys 

and display at night such lights and do all such things for the safety of navigation 

as may be required by the Engineer or by the Employer.  In the event of the 

Contractor not carrying out the obligation imposed upon him by this Sub-Clause 

the Employer may provide buoy and light such sunken craft or plant and raise 

and remove the same and the Contractor shall reimburse to the Employer all 

costs incurred in connection therewith. 

6.28. Contractor's Temporary Moorings and Payment of Charges 

 Should the Contractor for the purpose or the Contractor desire to provide the 

temporary moorings for his craft and floating plant, he will be allowed to do so in 

positions and manner approved by the Engineer without levy charges. The 

Contractor shall not lay such moorings so as to interfere with traffic in the water 

ways and such moorings shall be removed if and when required by the Engineer. 

The boat, pontoons and other floating are not liable to all the Port dues while 

work/stationed at project site during the contract period subject to certified by 

the Engineers. Contractor has to provide one small boat with operator for 

inspection of employer during execution of work. Failing which Rs 2000/ day will 

be deducted. The cost for the same is deemed to be included in the quoted rates. 

6.28.1. Registration with the Boards regarding the Contractor's Floating Crafts 

Used in the Execution of the Contract Works 

The Contractor shall register with Employer's Deputy Conservator / Deputy Port 

Conservator / Director Marine Department all his floating crafts employed in the 

execution of his contract and no floating craft which has not been so registered 

shall be allowed to be employed in the execution of this contract.  No exemption 

whatsoever shall be granted in this regard. 
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6.29. Life Saving Appliances and First Aid Equipments 

The Contractor shall provide and maintain upon the work sufficient proper and 

efficient life saving appliances and first aid equipment to the approval of the 

Engineer and in accordance with the requirements of I.L.O. Convention No.62. 

The appliances and equipment shall be available for use at all times.  For work 

carried out within the dock area or in the vicinity of any wharf or quay, the 

Contractor shall abide by all the provisions of the Dock Workers (Safety, Health 

and Welfare) Scheme, 1961. The Contractor's particular attention is drawn to 

Clause 43 of the said Regulation in respect of erection and maintenance of 

staging. Contractor shall indemnify the Port from the cases booked by the LEO for 

his negligence. 

6.30. Bribes, Commission and Corrupt Gifts: 

Any bribe, commission, gift or advantage given, promised or offered by or on 

behalf of the Contractor or his partner, agent or servant or anyone of his or their 

behalf to any officer, servant, Representative or agent of the Engineer or to any 

person on his behalf in relation to the obtaining or to the execution of this or any 

other  Contract with the Employer shall in addition to any criminal liability which 

he may incur subject to the Contractor to the cancellation of this and all other 

contract with Employer and also to the payment of any loss, or damage resulting 

from any such cancellation.  The Employer shall be entitled to deduct the amounts 

so payable from any money otherwise due to the Contractor during this or any 

other Contract.  Any question or dispute as to the commission of any offense 

under the present Clause shall be settled by the Engineer, in such manner and on 

such evidence or information as he shall think fit and consider sufficient and his 

decision shall be final and binding on the Contractor. 

6.31.1. Precautions Against Water-Borne Diseases: 

Every precaution to prevent the breeding of mosquitoes on the site and all 

receptacles used for the storage of water must be suitably protected for this 

purpose and must be applied at the close of work every day. 
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6.31.2. Precautions Against Air & Water Pollution: 

Every precaution shall be taken by the Contractor to prevent air and water 

pollution resulting from his operations as per requirements of the appropriate 

authorities. 

The hazardous wastes shall be disposed off only to the genuine processors having 

requisite in accordance with the Implementation of Hazardous Waste Rule, 1989, 

notified under Environment Act, 1986 and the Rules and Regulations made 

thereunder from time to time. 

6.32. Deleted 

6.33. Use of Explosives  

No explosives will be allowed inside the Port premises for execution of the 

project.  

6.34 Use of Port Authority Lands 

Port will allot an open area of about 20,000 m2 within Port premises for working 

space for the purpose of laying out his work yard,  setting up of Batch Mix  Plant,  

casting yard site, Project related offices, stores, etc. to the extent required to be 

decided by the Engineer at free of any rental charges. If additional land is used 

such additional area land rent, shall be recoverable as per Port’s prevailing rates. 

The Contractor, however, shall fix all electrical, water supply and drawings 

installation, as per existing local Regulations and pay charges for consumption of 

electrical energy and water as levied by the Port from time to time. On execution 

of the works the site shall be handed over to the Engineer in good state within 

such a date as may be intimated to him by the Engineer. The location, area and 

the plan of such structures must be got approved by the Engineer. But these 

buildings are not to be used for residential purposes. 

 



 

 

87 

6.35. Levels, Soundings and Charts: 

The Contractor shall provide all assistance, instruments, machines, labour and 

materials as are normally required for taking level/sounding for the preparation 

of charts and cross sections before commencement of work and after execution of 

works. The Contractor shall provide at his own expense experienced attendants 

for the Engineer or the Engineer's Representatives to assist him in taking levels 

and checking of alignments. 

6.36. Inflammable Stores: 

The Contractor shall comply with all central and local Regulations in respect of 

safe storage of all inflammable stores, or other materials involving risk to third 

parties and shall take all special precautions required in the transport and use of 

such materials. The Contractor shall submit to the Engineer for approval all 

drawings and documents required for the construction of storage sheds or other 

accommodation and shall build all such storage sheds to the proper 

requirements.  

6.37. Apprentices : 

The Contractor shall during the term of this Contract comply with the provisions 

of the Apprentices Act, 1981 and maintain as part of his organization a system of 

apprenticeship for training craftsmen. Failure on the part of the Contractor to 

observe the conditions and stipulations of this Clause shall be deemed to be a 

failure to employ a sufficient number of proper and efficient workmen within the 

meaning of Sub-Clause 6.8.4 above and all the rights and remedies of Employer 

therein provided including the power to determine the Contract shall be 

applicable in such case. 

7.0. LABOUR 

7.1.1. Engagement of Labour: 

 The Contractor shall make his own arrangements for the engagement of all labour 

local or otherwise, and save in so far as the Contract otherwise provides for the 

transport, housing, feeding and payment thereof. 
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7.1.2. Supply of Water: 

Subject to availability, Port will permit to draw water from the near available 

supply line at applicable charges. The Contractor shall make their own 

arrangements for taking water from port water supply line. Port is not responsible 

for quantity/quality of supply of water. The contractor has to make their own 

arrangements for any additional demand. In case any demand/scarcity of water, 

the contractor as to make their own arrangements for the water supply. The port 

is not responsible for the supply of water. 

7.1.3. Alcoholic Liquor or Drugs: 

The Contractor shall not, otherwise than in accordance with the Statues, 

Ordinances and Government Regulations or Orders for the time being in force, 

import, sell, give, barter or otherwise dispose of any alcoholic liquor, or drugs, or 

permit or suffer any such importation, sale, gift, barter or disposal by his Sub-

Contractors, agents or employees. 

7.1.4. Arms and Ammunition: 

The Contractor shall not give barter or otherwise dispose of to any person or 

persons, any arms or ammunition of any kind or permit or suffer the same as 

aforesaid. 

7.1.5. Festival and Religious Customs: 

The Contractor shall  allow his labour the Government notified National and local 

festival holiday and also such closed holidays for the Port declared by the 

Employer and also have due regard to local religious and social custom in 

respect of labour employed by him. 

7.1.6. Epidemics: 

In the event of any outbreak of illness of an epidemic nature, the Contractor shall 

comply with and carryout such Regulations, orders and requirements as may be 

made by the Government, or the local medical or sanitary authorities for the 

purpose of dealing with and overcoming the same. 
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7.1.7. Disorderly Conduct Etc: 

The Contractor shall at all time take all reasonable precautions to prevent any 

unlawful, riotous or disorderly conduct by or amongst his employees and for the 

preservation of peace and protection of persons and property in the 

neighborhood of the Works against the same. 

7.1.8. Observation by Sub-Contractors: 

The Contractor shall be responsible for observance by his Sub-Contractors of the 

foregoing provisions. 

7.1.9. Compliance with Regulations etc: 

The Contractor shall at all times during the continuance of the Contract so far it 

may be necessary comply with all existing enactments including central and state 

Legislation as well as an applicable  Bye-Laws of any local authority  regarding 

labour, particularly the Minimum Wages Act, Factories Act, Workmen's 

Compensation Act, Provident Fund and Miscellaneous Provisions Act, Family 

Pension Fund Act and Employees State Insurance Act,   Contract Labour 

(Regulation and Abolition) Act, Payment of Wages Act, Maternity Benefit Act, 

National Festival Holiday Act, Shop and Establishment Act and shall keep the 

Employer indemnified against any action that may be taken against him for the 

contravention of provisions of the above said enactments by the Contractor. The 

rates quoted by the Contractor in Bill of Quantities and Rates shall be deemed to 

include all expenses whatsoever the Contractor may be required to incur for the 

compliance with the provisions of the above said legislation. The Contractor shall 

make necessary arrangements for the Employer to witness the payments made 

by the Contractor to his staff and labour and get the certificate from the Employer 

as required in terms of the CPWD Contract Labour Regulations. The Tenderer 

shall also produce copies of certificates of registration with Employees Provident 

Fund Authorities and Employees State Insurance Authorities. 
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7.1.10. Foreign Personnel: 

Should the Contractor find that suitable qualified and experienced personnel 

required for the works are not available in India in sufficient numbers and should 

Contractor wish to employ personnel of nationalities other than Indian the 

Contractor must obtain the necessary permits from the Central Government to 

permit foreign personnel to enter India and to work in India for this work. The 

Contractor shall keep the Employer fully informed of application made by him for 

the work permits for foreign staff and / or approvals by the Indian authorities.    

7.1.11. Fair Wages: 

The Contractor shall pay the labour engaged by him on the work not less than fair 

wages which Expression shall mean whether for the time or piece work the 

labour rates or wages as fixed by the Central Public Works Departments as fair 

wages of the state payable to the different categories of labourers or those as 

notified under the Minimum Wages Act for the District for Corresponding 

employees of the Employer whichever may be higher. 

 The Contractor shall  pay the labour engaged by him on the work not less  than 

the minimum wages notified under any Central or State law as applicable to the 

Port and he shall not engage persons below the minimum age fixed under any 

such law applicable. 

7.1.12. Wage Records: 

The Contractor shall maintain records of wages and other remuneration paid to 

his employees in such forms as may be convenient and to the requirements of the 

Engineer and conciliation officer, Central Ministry of Labour Government of India 

or such other authorised persons appointed by the State Government.  The 

Contractor shall also exhibit the different notices as required under the Minimum 

Wages Act, 1949, Payment of Wages Act, 1936 and other Acts, Rules and 

Regulations made there under from time to time. 
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7.1.13.1 Inspection of Wage Records: 

The Engineer or the Engineer's Representative or any other person authorized by 

them on their behalf shall have power to make enquiries with a view to ascertain a 

proper observance of the fair Wage Clause. He shall also have the power to 

investigate into any compliance regarding any default made by the Contractor or 

Sub-Contractor in regard to such provisions and also the provisions made in the 

Contract Labour Act. 

 

7.1.13.2. The Engineer shall have the right to deduct from the moneys due to the 

Contractor any sum required or estimated to be required by making good the 

loss suffered by a worker or workers by reason of non-fulfillment of the 

conditions of the Contract for the benefit of the workers, non-payment of wages or 

of deductions made from his or their wages which are not justified by their terms 

of the Contract or non-observance of the Regulations. 

7.1.13.3 Employees State Insurance Act 1948 (34 of 1948) 

i. The Contractor should adhere to the Employees State Insurance Act 

1948(34 of 1948). contractor should submit the ESI code number and 

confirm the payments made to them. 

ii. The quoted rates inclusive of applicable ESI amount for the project. 

7.1.13.4 Employees Provident fund Act 1952: 

The contractor has to comply with all provision contained in EPF & MP Act 

1952. Rate quoted in Price bid (Prescribed) shall exclude EPF component.  

7.1.14. Accidents: 

The Contractor shall within 24 hours of the occurrence of any accident at or about 

the site or in connection with the execution of the work report such accidents to 

the Engineer / Engineer's Representative. The Contractor shall also report such 

accidents to the competent authorities to whom such report is required by law. 
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7.1.15. Wage book & Wage Slip: 

The Contractor shall maintain:- 

a) A wage book of each in such forms as may be convenient but the same 

shall include the following particulars:  

i)  Rate of daily or monthly wages. 

ii) Nature of work on which employed. 

iii) Total number of days worked during each wage period.  

iv) Total amount payable for the work during each wage period. 

v) All deductions made from the wages with an indication in each case of 

the grounds for which the deduction is made. 

vi) Wage actually paid for each wage period. 

b) A wage slip for each worker employed on the work. The Engineer may 

grant exemption for the maintenance of wage slip, if in his opinion not 

more than 19 persons are likely to be employed directly on the work, but 

in any case he will have to maintain wage books as specified in 7.1.15(a) 

above. 

7.1.16. Preservation of Books & Slips: 

The Wage books and wage slips shall be preserved for a period of not less than 

12 months after the date of the last entry made in it. 

7.2. Return of Labour: 

The Contractor shall, if required by the Engineer, deliver to the Engineer's 

Representative or at his office a return in detail in such form and at such intervals 

as the Engineer may prescribe showing the supervisory staff and the numbers of 

the several classes of labour from time to time employed by the Contractor on the 

Site and such information respecting Constructional plant as the Engineer's 

Representative may require. 

7.3. Housing for Labour : 

For housing the Contractor's labours temporarily during construction period, 

plots can be allotted in the Port's area based on the specific application from the 

Contractor for erecting temporary huts. Nominal ground rent will be charged as 

per rules at the rate fixed by the Port from time to time. The Contractor should 
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furnish the layout of the land required for approval of the Engineer. The allotment 

of plots will be at the discretion of the Engineer. 

 The Contractor has to make their own arrangements at their cost for erecting 

sheds, water supply, electricity and sanitary arrangements. 

 

8.0. MATERIALS AND WORKMANSHIP 

8.1.1. Quality of Materials and Workmanship & Tests: 

All materials and workmanship shall be of the respective kinds described in the 

Contract and in accordance with Engineer's instructions and shall be subjected 

from time to time to such tests as the Engineer may direct at the place of 

manufacture or fabrication or on the Site or at all or any of such places or any of 

the approved test houses.  The Contractor shall provide such assistance, 

instruments, machines, labour and materials as are normally required for 

examining measuring and testing any work and the quality weight or quantity of 

any materials used and shall supply samples of materials before incorporation in 

the works for testing as may be selected and required by the Engineer. 

8.1.2. Cost of Samples: 

All samples required for testing and comparison shall be supplied by the 

Contractor at his own cost at the places indicated by the Engineer if the supply 

thereof is clearly intended by or provided for in the specification or Bill of 

Quantities. 

8.1.3. Cost of Tests: 

The cost of making any test shall be borne by the Contractor if such test is clearly 

intended by or provided for in the specification or Bill of Quantities and (in the 

cases only of a test under load or of a test to ascertain whether the design of any 

finished or partially finished work in appropriate for the purposes which it was 

intended to fulfill) is particularized in the specification or Bill of Quantities in 

sufficient detail to enable the Contractor to price or allow for the same in his 

Tender.  In case specifications for a particular item are not in the Tender 

documents, relevant I.S. Specification will apply. 
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8.1.4. Cost of Tests Not Provided for, Etc: 

If any test is ordered by the Engineer which is either 

 a) Not so intended by or provided for  or 

 b) (In the case above mentioned) is not so particularized or 

c) though so intended or provided for is ordered by the Engineer to be carried 

out by    an independent person at any place other than the site or the place of 

manufacture of fabrication of the material tested then the cost of such test shall be 

borne by the Contractor if the test shows the workmanship or material not to be in 

accordance with the provisions of the Contract or the Engineer's instructions but 

otherwise by the Employer. 

8.2.1. General: 

Materials required for the Works, whether brought by the Contractor or supplied 

by the Employer shall be stored by the Contractor only at places approved by 

the Engineer.  Storage and safe custody of materials shall be the responsibility of 

the Contractor. 

8.2.2. Materials Brought to Site: 

All Materials brought to the site shall become and remains property of the 

Employer and shall not be removed off the site without the prior written approval 

of the Engineer.  But whenever the works are finally completed and advance if 

any in respect of any such materials is fully recovered the Contractor shall at his 

own expenses forthwith remove from the site all surplus materials originally 

supplied by him and upon such removal, the same shall revert in and become the 

property of the Contractor. 

8.3. Access to Site: 

The Engineer and any person authorized by him shall at all times have access to 

the works and to the Site and to all workshops and places where work is being 

prepared or hence materials, manufactured articles or machinery are being 
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obtained for the works and Contractor shall afford every facility for and every 

assistance in or in obtaining the right to such access. 

8.4.1. Examination of Work before Covering Up: 

No work shall be covered up or put out of view without the approval of the 

Engineer or the Engineer's Representative and the Contractor shall afford full 

opportunity for the Engineer or the Engineer's Representative to examine and 

measure any work which is about to be covered up, painted or put out of view 

and to examine foundations, etc., before permanent work is placed thereon.  The 

Contractor shall give due notice to the Engineer's Representative whenever any 

such work or foundations is or are ready or about to be ready for examination and 

the Engineer's Representative shall without unreasonable delay unless he 

considers it necessary and advises the Contractor accordingly attend for the 

purpose of examining and measuring such work or of examining such 

foundations. 

8.4.2. Uncovering and Making Openings: 

The Contractor shall uncover any part or parts of the Works or make openings in 

or through the same as the Engineer may from time to time direct and shall 

reinstate and make good such part or parts to the satisfaction of the Engineer.  If 

any such part or parts have been covered up or put out of view after compliance 

with the requirements of Sub-Clause 8.4.1. and are found to be executed in 

accordance with the Contract the expenses of uncovering, making openings in or 

through reinstating and making good the same shall be borne by the Employer 

but in any other case all such expenses shall be borne by the Contractor and shall 

be recoverable from him by the Employer or may be deducted by the Employer 

from any money due or which may become due to the Contractor. 

8.5 Removal of Material 

8.5.1. Removal of Improper Works and Materials 

The Engineer shall during the progress of the Works have power to order in 

writing from time to time 
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a. The removal from the Site within such time or times as may be specified 

in the order of any materials which in the opinion of the Engineer are not 

in accordance with the Contract 

b. The substitution of proper and suitable materials and 

c. The removal and proper re-execution (not withstanding any previous test 

thereof or interim payment therefor) for any work which in respect of 

materials or workmanship is not in the opinion of the Engineer in 

accordance with the Contract 

8.5.2. Default of Contractor in Compliance 

 In case of default on the part of the Contractor in carrying out such order the 

Employer shall be entitles to employ and pay other persons to carry out the same 

and all expenses consequent thereon or incidental thereto shall be borne by the 

Contractor and shall be recoverable from him by the Employer or may be 

deducted by the Employer from any money due or which may be come due to the 

Contractor. 

8.6 Suspension of Work 

8.6.1.1.  The Contractor shall on the written order of the Engineer suspend the 

progress of the works or any part thereof for such time or times and in such manner 

as the Engineer may consider necessary and shall during such suspension 

property protect and secure the work so far as is necessary in the opinion of the 

Engineer.  The extra cost including all running wages to be paid on the Site 

salaries, depreciation and maintenance of plant, site on-costs and general 

overhead costs of the Contract incurred by the Contractor is giving effect to the 

Engineer's instructions under this Sub-Clause shall be borne and paid by the 

Employer unless such suspension is  

a. Otherwise provided for in the Contract or  

b. Necessary for the proper execution of the work or by reason of weather 

conditions effecting the safety or quality of the works or by some default on 

the part of the Contractor of  
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c. Necessary for the safety of the works or any part thereof. 

 

8.6.1.2. Provided that the Contractor shall not be entitled to recover any such extra cost 

unless he gives notice in writing of his intention to claim to the Engineer within 28 

days of the Engineer's order. The Engineer shall settle and determine such extra 

payment to be made to the Contractor in respect of such claim as shall in the 

opinion of the Engineer be fair and reasonable. 

 

9.0 COMMENCEMENT TIME AND DELAYS 

9.1. Commencement of Works: 

The Contractor shall commence the works on site within 30 days from the written 

order to commence the work from the Engineer and shall proceed with the same 

with due expedition and without delay except as may be expressly sanctioned or 

ordered by the Engineer or be wholly beyond the Contractor's control.  Failure on 

the part of the Contractor to commence the work, without reasonable grounds 

which will be decided by the Engineer will entail forfeiture of the EMD to the 

Employer.  No further correspondence on this account will be entered into with the 

Contractor. 

9.2. Work Advance 

 No work advance is payable. 

9.2.1. Possession of Site 

 Save in so far as the Contract may prescribe the extent of portions of the site of 

which the Contractor is to be given possession from time to time and the order in 

which such portions shall be made available to him and subject to any requirement 

in the Contract as to the order in which the works shall be executed. The Employer 

will with the Engineer's written order to commence the works give to the 

Contractor possession of so much of the site as may be required to enable the 

Contractor to commence and proceed with the construction of the works in 

accordance with the  programme refer to in Sub-Clauses 6.6.1. to 6.6.5. hereof (if 
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any) and otherwise in accordance with such reasonable proposals of the Contractor 

as he shall by notice in writing to the Engineer make and will from time to time as 

the works proceed give to the Contractor possession of such further portions of the 

site as may be required to enable the Contractor to proceed with the construction 

of the works with due despatch in accordance with the said programme or 

proposals (as the case may be). If the Contractor suffers delay from failure on the 

part of the Employer to give possession in accordance with the terms of this Sub-

Clause the Engineer shall grant an extension of time for the completion of the 

works. 

9.2.2. Way Leaves Etc: 

The Contractor shall bear all expenses and charges for special or temporary way-

leaves required by him in connection with access to the site.  The Contractor shall 

also provide at his own cost any additional accommodation out-side the Site 

required by him for the purposes of the works. If land required same shall be 

allotted on temporary basis during contract period on chargeable basis as time to 

time notified rate of Port. 

9.3 Time of Completion 

Completion period of total contract is 16 Months from the date of issue of work 

order. 

Incentive/Bonus 

In case, the contractor completes the work ahead of scheduled completion time, a 

bonus @ 1% (One percent) of the tendered value per month computed on per day 

basis, shall be payable to the contractor, subject to a maximum limit of 5%(five 

percent) of the tendered value. The amount of bonus, if payable, shall be paid 

along with final bill after completion of work. 
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9.4. Extension of Time for Completion: 

The Contractor shall commence the works on site with the period named in the 

Tender after the receipt by him of an order in writing to this effect from the 

Engineer and shall proceed with the same with due expedition and without delay 

except as may, be expressly sanctioned or ordered by the Engineer or be wholly 

beyond the Contractor's control. 

 The Contractor shall maintain the rate of progress required as per schedule.   If the 

progress of work is held up owing to circumstances which, in the opinion of 

Engineer are beyond the control of the Contractor such as war, stormy weather and 

for other reasonable causes the Engineer may, at his discretion, grant to the 

Contractor such extension of time as he considers reasonable for the completion of 

the work.  In such circumstances, the Contractor shall apply for extension of time 

within 15 days of the hindrance on account of which he desires such extension as 

aforesaid. 

 The execution of the work during the extended period also shall be only under the 

conditions and at the rate specified in the contract. 

 No claim shall be made by the Contractor on the grounds of executing the work 

beyond the completion period stipulated in the contract.  

9.5. Night or Sunday Work  

 Subject to any provision to the contrary contained in the Contract none of the 

permanent work shall save as hereinafter provided be carried on during the night 

or on Sundays (if locally recognized as days of rest) or their locally recognized 

equivalent without the permission in writing of the Engineer's Representative save 

when the work is unavoidable or absolutely necessary for the saving of life or 

property or for the safety of the works in which case the Contractor shall 

immediately advise the Engineer's Representative. Provided always that the 

provisions of this Sub-Clause shall not be applicable in the case of any work which 

it is customary to carry out by rotary or double shifts. 
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9.6. Rate of Progress: 

The whole of the materials, plant and labour to be provided by the Contractor 

hereof and the mode manner and speed of execution and maintenance of the work 

are to be of a kind and conducted in a manner to the satisfaction of the Engineer.  

Should the rate of progress of the works or any part thereof be at any time in the 

opinion of the Engineer too slow to ensure the completion of the works by the 

prescribed time or extended time for completion the Engineer shall so notify the 

Contractor in writing and the Contractor shall there-upon take such steps as the 

Contractor may think necessary and the Engineer may approve to expedite 

progress so as to complete the works by the prescribed time or extended time for 

completion.  If the work is not being carried on by day and night and Contractor 

shall request permission to work by night as well as by day the Engineer shall 

consider grant of such permission but the Contractor will not be entitled for any 

additional payment for so doing.  If, however, the Engineer refuses such 

permission, the Contractor shall not be entitled for any extension of time on the 

Contract on account of such refusal.  All work at night shall be carried out without 

unreasonable noise and disturbance.  The Contractor shall indemnify the Employer 

from and against any liability for damages on account of noise or other disturbance 

created while or in carrying out the work and from and against all claims demands, 

proceedings, costs, charges and expenses whatsoever in regard or in relation to 

such liability. 

9.7.1. Liquidated Damages 

 If the Contractor fails to complete the work in all respects within the time specified 

or within the extended time that may be allowed by the Engineer as per Clause 9.4 

hereof, the Contractor shall pay or allow the Board to deduct a sum equivalent to             

1 % per week or part thereof  the total value of the Contract subject to a maximum  

10% as liquidated as ascertained damages and not by way penalty, for every week 

or part thereof beyond the said period or extended period as the case may be 

during which the work shall remain unfinished,  such damages will be deducted 

from any moneys due to the Contractor. 
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 The payment of such damages will not relieve the Contractor of his obligations to 

complete the works or from any other of his obligations or liabilities under this 

Contract. 

9.7.2. Reduction of Compensation: 

If before the completion of the whole of the works any part of the works has been 

certified by the Engineer as completed pursuant to Sub-Clause 9.8 hereof and 

occupied or used by the Employer the liquidated damages for delay shall for any 

period of delay after such certificate be reduced in the proportion which the value 

of the part so certified bears to the value of the whole of the works. 

9.8. Certificate of Completion of Work : 

As soon as in the opinion of the Engineer the works shall have been substantially 

completed and shall have satisfactorily passed and final test that may be 

prescribed by the Contract the Engineer shall on receiving a written undertaking 

by the Contractor to finish any outstanding work during the period of maintenance 

issue a Certificate of Completion in respect of the works and the period of 

Maintenance of the works shall commence from the date of such certificate.  

Provided that the Engineer may give such a certificate with respect to any part of 

the works before the completion of the whole of the works and shall upon the 

written application of the Contractor give such certificate with respect to any 

substantial part of the Works which has been both completed to the satisfaction of 

the Engineer and occupied or used by the Employer and when any such certificate 

is given in respect of a part of the works such part shall be considered as 

completed and the period of maintenance of such part shall commence from the 

date of such certificate.  Provided also that a certificate of completion given in 

accordance with the foregoing provisions of any part of the works occupied and 

used as aforesaid shall not be deemed to certify completion of any ground or 

surface requiring reinstatement unless such certificate shall expressly so state. 

  

10.0 MAINTENANCE AND DEFECTS 

10.1.1. Definition of Period of Maintenance 

a) Maintenance period for DEVELOPMENT OF MULTI CARGO BERTH 

NO.10 AT V.O.CHIDAMBARANAR PORT ON ENGINEERING, 

PROCUREMENT AND CONSTRUCTION CONTRACT (EPC) BASIS is 

Two year from the date of issue of substantial completion certificate of work 

by Engineer in charge. 
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10.1.2. Execution of Works of Repair Etc. 

To the intent that the works shall at or as soon as practicable after the expiration of 

the period of maintenance be delivered upto the Employer is as good and perfect a 

condition (fair wear and tear excepted) to the satisfaction of the Engineer as that in 

which they were at the commencement of the Period of Maintenance the Contractor 

shall execute all such work of  repair, amendment, reconstruction, rectification and 

making good of defects imperfections shrinkages or other faults as may be 

required of the Contractor in writing by the Engineer during the period of 

maintenance or within fourteen days after its expiration as a result of an inspection 

made by or on behalf of the Engineer prior to its expiration. 

10.1.3. Cost of Execution of Work of Repair Etc: 

All such work shall be carried out by the Contractor at his own expense if the 

necessity thereof shall in the opinion of the Engineer be due to the use of materials 

or workmanship not in accordance with the Contract or to neglect or failure on the 

part of the Contractor to comply with any obligation expressed or implied on the 

Contractor's part under the Contract.  If in the opinion of the Engineer such 

necessity shall be due to any other cause the value of such work shall be 

ascertained and paid for as if it were additional work. 

 

            The contractor shall guarantee successful performance of work for 2 year 

completion of projects. Any defects like peeling off, discoloration, blistering, 

effervescence, delamination, cracking etc, spalling of concrete, appearance of rust 

streaks etc on the structure observed during the guarantee period shall be made 

good by the contractor at no extra cost to the VOC Port Authority.  Based on the 

findings of the inspection, the contractor shall carry out the necessary 

repair/rectification measures, as suggested by EIC, within 2 months for the date of 

joint inspection without any cost to VOC Port Authority. 
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10.1.4. Remedy on Contractor's Failure to Carry out Work Required: 

If the Contractor shall fail to do any such work as aforesaid required by the 

Engineer, the Employer shall be entitled to carry out such work by his own 

workmen or by other Contractors and if such work is a work which the Contractor 

should have carried out at the Contractor's own cost shall be entitled to recover 

from the Contractor the cost thereon or may deduct the same from any money due 

or that may become due to the Contractor. 

10.2. Contractor to Search: 

The Contractor shall if required by the Engineer in writing search for the cause of 

any defect, imperfection or fault under the directions of the Engineer.  Unless such 

defect, imperfection or fault shall be one for which the Contractor is liable under 

the Contract, the cost of the work carried out by the Contractor in searching as 

aforesaid shall be borne by the Employer.   

 

 But if such defect, imperfection or fault shall be one for which the Contractor is not 

liable under the Contract, the cost of the work carried out by the Contractor in 

searching as aforesaid shall be borne by the Employer.   

 

 But if such defect, imperfection or fault shall be one for which the Contractor is 

liable as aforesaid the cost of the work carried out in searching as aforesaid shall 

be borne by the Contractor and he shall in such case repair, rectify and make good 

such defect, imperfection or fault at his own expense in accordance with the 

provision of Clauses 10.1.1. to 10.1.4. thereof. 

11.0 ALTERATIONS, ADDITIONS AND OMISSIONS 

11.1.1. Variations 

 The Engineer may make any variation of the form, quality or quantity of the works 

or any part hereof that may in his opinion be necessary and for that purpose or if 

for any other reasons it shall in his opinion be desirable he shall have power to 
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order the Contractor to do and the Contractor shall do any of the following:- 

a) Increase or decrease of the work upto 15% of Contract Price 

b)  Omit any part of the work (partially or fully) 

c) Change the character or quality or kind of any such work 

d) Change the level lines, position and dimensions of any part of the works, 

and 

e) Execute additional work of any kind necessary for the completion of the 

works, and no such variation shall in any way vitiate or invalidate the 

Contract but the value (if any) of all such variations shall be taken into 

account in ascertaining the amount of the Contract price. 

11.1.2. Orders for Variations to be in Writing: 

No such variation shall be made by the Contractor without an order in writing of the 

Engineer.  Provided that no order in writing shall be required for increase or 

decrease in the quantity of any work where such increase or decrease is not the 

result of an order given under this Sub-Clause but is the result of the quantities 

exceeding or being less those stated in the Bill of Quantities.  Provided also that if 

for any reason the Engineer shall comply with such order and any confirmation in 

writing of such verbal order given by the Engineer whether before or after the 

carrying out of the order shall be deemed to be an order in writing within the 

meaning of this Sub-Clause.  Provided further that if the Contractor shall confirm in 

writing to the Engineer any verbal order of the Engineer and such confirmation 

shall not be contradicted in writing by the Engineer it shall be deemed to be an 

order in writing by the Engineer. 

11.2.1. Valuations of Variations: 

The Engineer shall determine the amount (if any) which in his opinion should be 

added to or deducted from the sum named in the Tender in respect of any extra or 

additional work done or work omitted by his order.   All such work shall be valued 

at the rates set out in the Contract if in the opinion of the Engineer the same shall be 

applicable.  If the Contract does not contain any rates applicable to the extra or 
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additional work then suitable prices shall be agreed upon between the Engineer 

and the Contractor given below (i) if the altered additional or substituted works 

include any class of work shall be carried out at the rates entered in the schedule of 

rates of the Port Authority which was in force at the time of the acceptance of this 

Contract minus/plus the percentage which the total tendered amount bears to the 

estimated cost of the entire work put to Tender (ii) if the rates for additional, altered 

or substituted work are not specifically provided in the Contract for the work, the 

rates will be derived from the rate for the similar class of work as are specified in 

the Contract for the work (iii) if the altered additional or substituted work is not 

entered in the said schedule of rates, then the Contractor shall within seven days, 

of the date of his receipt of the order to carry out the work inform the Engineer of 

the rates, which is his intention to charge for such class of work, and if the Engineer 

does not agree to this rate he shall, by notice in writing be at liberty to cancel his 

order to carry it out in such manner as he may consider advisable provided always 

that, if the Contractor shall commence work or incur any expenditure in regard 

there to before the rates shall have been determined as lastly herein before 

mentioned, then and in such case he shall only be entitled to be paid in respect of 

the work carried out or expenditure as assessed by the Engineer prior to the date 

of the determination of the rate as aforesaid according to such rate or rates as shall 

be fixed by the Engineer. 

  In the event of a dispute, the decision of the Chief Engineer shall be final. 

11.2.2.1. Powers of Engineer to Fix Rates: 

Provided that if the nature or amount of any omission or addition relative to the 

nature or amount of the whole of the Contract Work or to any part thereof shall be 

such that in the opinion of the Engineer the rate or price contained in the Contract 

for any item of the Works is by reason of such omission or addition rendered 

unreasonable or inapplicable then a suitable rate or price shall be agreed upon 

between the Engineer and Contractor.  In the event of disagreement the Engineer 

shall fix such other rate or price as shall in his opinion be reasonable and proper 

having regard to the circumstances. 
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11.2.2.2 Provided also that no increase of the Contract Price under Sub-Clause 

11.2.1. or variation of rate or price under Sub-Clause 11.2.2.1. shall be made unless 

as soon after the date of the order as is practicable and in the case of extra or 

additional work before the commencement of the work or as soon thereafter as is 

practicable notice shall have been given in writing:- 

(a) by the Contractor to the Engineer of his intention to claim extra payment or a 

varied rate or  

(b) by the Engineer to the Contractor of his intention to vary a rate or price as 

the case may be.  

11.2.3. Claims: 

The Contractor shall send to the Engineer once in every month an account giving 

particulars (as detailed as possible) of all claims for any additional expense to 

which the Contractor himself entitled and of all extra or additional work ordered by 

the Engineer which he has executed during the proceeding month and no claim for 

payment for any such work will be considered which has not been included in such 

particulars. 

12.0. PLANT, TEMPORARY WORKS AND MATERIALS 

12.1.1. Plant Etc. Exclusive Use for the Works 

 All Constructional Plant, Temporary Works and materials provided by Contractor 

shall when brought to the site be deemed to be exclusively intended for the 

construction and completion of the works and the Contractor shall not remove the 

same or any part thereof (save for the purpose of moving it from one part of Site to 

another) without the consent in writing of the Engineer which shall not be 

unreasonably withheld provided that nothing contained in these conditions shall 

prevent the Employer from retaining on the Site for the due completion of the 

Works, and any item of Constructional Plant, Temporary Works and materials after 

the happening of any event which gives to the Engineer the right to exclude the 

Contractor from Site and proceed with the Completion of the works. 
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12.1.2.1. Removal of Plant Etc. 

 Upon completion of the works, the Contractor shall remove from the Site all the 

said Construction Plant and Temporary Works remaining thereon and any unused 

materials provided by the Contractor. 

12.1.2.2. If the Contractor fails to remove any such Constructional Plant, Temporary 

works, or unused materials within such reasonable time, after the completion of 

works, as may be allowed by the Engineer, then the Employer may sell the same 

and shall after deducting from the proceeds costs, charges and expenses in 

connection with such sale, pay the balance, if any, to the Contractor. 

12.1.2.3. During the course of execution /completion of work, gate passes for the 

materials will be issued by the Engineer's Representatives on the written 

requisition by the Contractor.  In case of any movement of unauthorized materials 

hidden/non hidden and brought along the authorized materials the Contractor is 

alone fully responsible for all consequence and in no way Engineer's 

Representatives are responsible for the same. 

12.1.3. Employer not Liable for Damage to Plant Etc. 

The Employer shall not at any time be liable for the loss of or injury to any of the 

said Construction Plant, Temporary Works or materials save as mentioned in 

Clauses 6.12.1., 6.12.2. and 17 hereof. 

12.1.4. Conditions of Hire of Construction Plant: 

With a view to securing in the event of a forfeiture under Sub-Clause 16.1.1. hereof 

the continued availability for the purpose of executing the works of any essential 

Hired Plant the Contractor shall not bring on to the Site any Essential Hired Plant 

unless the Agreement for hire thereof contains a provision that the owner thereof 

will, on request in writing made by the Employer within seven days after the date 

on which any such forfeiture has become effective and on the Employer 

undertaking to pay all hire charges in respect thereof from such date, hire Essential 

Hired plant to the Employer on the same terms in all respects as the same was 

hired to the Contractor save that the Employer shall be entitled to permit the use 
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thereof by any other Contractor employed by him for the purpose of completing 

the works under the terms of the Sub-Clause 16.1.1. 

12.1.5.Hire Purchase Payments by the Employer: 

The Employer shall in order to avoid seizure by the owner of any hire-purchase 

plant be entitled to pay to such owner the amount of any overdue installment or 

other sum payable  under any agreement for hire purchase and in the event of its 

doing so any amount so paid by him shall be debt due from the Contractor to the 

Employer and may be deducted by the Employer from any moneys due or that 

may become due to the Contractor under the contract or may be recovered by 

the Employer from the Contractor at law.  This will be accomplished in the 

following manner:- 

 The payment of overdue installment to the owner of hire purchase plant will be 

done by the Department after deducting from the bills/money due as on date to 

the Contractor.   

 

 In case if happened to be paid before hand from the money that become due to 

the Contractor at a later date then the amount so paid is recoverable with interest 

at 2% above the prevailing prime lending rate of SBI following the Departmental 

procedure. 

12.1.6. Costs for Purposes of Sub-Clause 16.1.1: 

In the event the Employer entering into any Agreement for hire of Essential Hired 

Plant pursuant to the provision of Sub-Clause 12.1.5. All sums properly paid by 

the Employer under the provision of any such agreement and all expenses 

incurred by him (including stamp duties) in entering into such Agreement shall 

be deemed for the purpose of Sub-Clause 16.1.1. Hereof to be part of the cost of 

completing the work. 

12.1.7. Contractor’s Certificate as to Hiring Provisions: 

The Contractor shall upon request made by the Engineer at any time in relation to 
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any item of Essential Hired Plant forthwith notify to the Engineer in writing the 

name and address of the owner thereof and shall certify that the Agreement for 

the hire thereof contains provisions in accordance with requirements of Clauses 

12.1.4. and 12.1.5..  The Contractor shall also upon request as aforesaid give a 

like notification (but without certificate) in regard to any Hire Purchase Plant. 

13.0. MEASUREMENT 

13.1. Quantities: 

Measurements shall be taken jointly by the Engineer's Representative or his 

authorized Representative and by the Contractor.  Before taking measurement of 

any work the Engineer's Representative or the person deputed by him for the 

purpose shall give a reasonable notice to the Contractor. If the Contractor fails to 

attend or send an authorized Representative for measurement after such a notice 

or fails to countersign or to record the objection within a week from the date of 

measurement, then in any such event measurements taken by the Engineer's 

Representative or by the person deputed by him shall be taken to the correct 

measurement of the work. 

 

 The Contractor shall, without extra charge, provide assistance with every 

appliance and other things necessary for measurement.  Measurements shall be 

signed and dated by both parties each day on the site on completion of 

measurement.  If the Contractor objects to any of the measurement recorded on 

behalf of the Employer, a note to that effect shall be made in the measurement 

book against the item objected to and such note shall be signed and dated by 

both parties engaged in taking the measurements. 

The Contractor has to submit reconciliation statement along with each running 

bill along with the submission of bills. 
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14.0. PROVISIONAL AND PRIME COST SUMS (DELETED) 

15.0. CERTIFICATES AND PAYMENTS 

15.1.1. Payment of Monthly Bills (Interim/Running) 

 The Contractor shall submit the monthly bill on or before the 10th of each month to 

the Engineer In-charge. Contractor has to take joint measurement along with 

VOCPA representatives and signed by the both parties based on the stage wise 

completion of work as stated in schedule of payment. The bill shall be certified by 

Engineer In-charge. Payment shall be made after deducting TDS, income tax and 

other applicable taxes from time to time.  

75% of the net amount of interim certificate shall be paid by the Employer within 

10 days from the date of interim certificate and the balance within 30 days from 

the date of interim certificate. 

 The payment shall be made through e-payment and in order to make payment of 

bills through e-mode by bank directly, the Contractor shall give an authorization 

form as prescribed.  The date on which e-payment to the Contractor by the 

Employer will be considered as the date of payment for all purposes.  Delay in 

making such payments by the Employer due to exceptional circumstances shall 

not nullify or vitiate in any way or other the conditions of the contract and the 

Contractor shall have no claim on this account.  

15.1.1.2. E- PAYMENT - Payments of contractor’s bills through Banks:-  

 Payments due to the Contractor may, if so desired by him be made to the bank 

instead of direct to him, provided that the Contractor furnishes to the Engineer-in-

Charge (1) an authorization in the form of a legally valid document such as a 

Power of Attorney conferring authority on the bank to receive payments and (2) 

his own acceptance of the correctness of the account made out as being due to 

him by Employer or his signature on the bill or other claim preferred against 

Employer before settlement by the Engineer-in-Charge of the account or claim 

by payment to the Bank.   While the receipt given by such banks shall constitute a 

full and sufficient discharge for the payment the Contractor should, wherever 
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possible present his bills duly receipted and discharged through his bankers.  

Nothing herein contained shall operate to create in favour of the bank any rights 

or equities vis-a-vis the Board. 

 The date on which e-payment to the Contractor by the Employer will be 

considered as the date of payment for all purposes.  Delay in making such 

payments by the Employer due to  exceptional circumstances shall not nullify or 

vitiate in any way or other the conditions of the contract and the Contractor shall 

have claim on this account. 

 The Engineer may by any certificate make any correction or modification in any 

previous certificate which shall have been issued by him and shall have power to 

withhold any certificate if the work or any part thereof is not being carried out to 

his satisfaction. Balance payment will be released on completion of work to the 

satisfaction of Engineer's Representatives.  No claim will be entertained by the 

Port in this account. 

 For the e-payment, Port has made working arrangements with the following 

Bankers:  

a) State Bank of India, Main Office, Tuticorin 

b) Indian Overseas Bank, Harbour Branch 

c) Canara Bank, Harbour Branch 

The arrangements designed to work are as follows: 

i) The amount due to the Payee will be intimated to the Port Bankers in the 

form of Electronic messages. 

 

ii) The Bank will arrange to credit the amount to the Parties account through 

electronic transfer failing which by other modes as detailed further. 
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iii) If the Payee's account is with any of the computerized & net worked 

branches of the above named banks, the amount due to the payee will be 

credited to the Payee instantly without payment of bank charges. 

 

iv) In all other cases, payment will be arranged through Banker's Cheque / 

D.Ds. by State Bank of India through "Speed Post" or "Courier Service", for 

this the Bank charges at the appropriate rates will be payable by the 

Payee. 

v) The specimen Form of “E-payment” is given in Annexure-III. 

15.1.2.1. Release of Security Deposit 

One half of the Security Deposit shall become due and shall be paid to the 

Contractor when the Engineer shall certify in writing that the works have been 

completed and the other half shall be paid to the Contractor 14 days after the 

maintenance certificate has been delivered to the Employer notwithstanding that 

at such time there may be outstanding claims by the Contractor against the 

Employer and provided always that if at such time there shall retain to be 

executed by the Contractor any works ordered during the such period of 

maintenance pursuant to Sub-Clause 10.1.1. to 10.1.4. and 10.2. Thereof the 

Employer shall be entitled to withheld payment until the completion of such 

works of so much of the second half of the Security Deposit as shall in the opinion 

of the Engineer represent the cost of the works so remain to be executed. 

 

 Provided further that in the event of different maintenance periods having 

become applicable to different parts of the Works pursuant to Sub-Clause 9.8 

thereof the expression "expiration of the Period of Maintenance" shall for the 

purpose of this Clauses be deemed to mean the expiration of the latest of such 

period. 
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15.1.3. Correction and Withholding of Certificates 

The Engineer's Representative may  by any certificate make any correction or 

modification  in  any  previous  certificate  which shall have been issued by 

him and shall have power to withhold any certificate make part payment if the 

Works or any part thereof are not being carried out to his satisfaction.  

Balance payment will be released on completion of work to the satisfaction of 

Engineer's Representative.  No claim will be entertained by the Port on this 

account. 

15.1.4. Indian Currency 

 All payments to the Contractor under the Contract shall be made in Indian 

Currency. 

15.2. Approval only by Maintenance Certificate 

 No Certificate other than the Maintenance Certificate referred to in Clauses 

15.3.1. to 15.3.3. hereof shall be deemed to constitute approval of any work or 

other matter in respect of which it is issued or shall be taken as an admission of 

the due performance of the Contract of any part thereof or of the accuracy of any 

claim or demand made by the Contractor or additional or varied work having 

been ordered by the Engineer nor shall any other certificate conclude or 

prejudice any of the powers of the Engineer. 

15.3.1. Maintenance Certificate: 

The Contract shall not be considered as completed until a Maintenance 

Certificate shall have been signed by the Engineer and delivered to the 

Employer stating that the works have been completed and maintained to his 

satisfaction.  The Maintenance Certificate shall be given by the Engineer within 

twenty eight days after the expiration of the Period of maintenance (or if different 

periods of Maintenance shall become applicable to different parts of the Works 

the expiration of the latest such period) or as soon thereafter as any works 

ordered during such period pursuant to Sub-Clause 10.1.1 and 10.1.2. hereof 

shall have been completed to the satisfaction of the Engineer and full effect shall 
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be given to this Clause notwithstanding any previous entry on the works or the 

taking possession working or using thereof or any part thereof by the Employer.   

15.3.2. Cessation of Employer's Liability 

The Employer shall not be liable to the Contractor for any matter or thing arising 

out of or in connection with the Contract or the execution of the Works unless the 

Contractor shall have made a claim in writing in respect thereof before the giving 

of the Maintenance Certificate under this Sub-Clause. 

 

15.3.3. Unfulfilled Obligations 

 Notwithstanding the issue of the Maintenance Certificate the Contractor and 

(subject to Sub-Clause 15.3.2.) the Employer shall remain liable for the fulfillment 

of any obligation incurred under the provisions of the Contract prior to the issue 

of the Maintenance Certificate which remains unperformed at the time such 

certificate is issued and for the purposes of determining the nature and extent of 

any such obligation the Contract shall be deemed to remain in force between the 

parties hereto. 

15.3.4.1. Time limit for Payment of Final Bill 

The Contractor's Final bill shall be passed for payment within three months after 

the issue of certificate by the Engineer provided the Contractor has fully 

complied with the requirements under the Contract.  If the amount payable under 

any certificate is not sufficient to cover deduction to be made for the sums loaned 

and other sums deductible under the Contract the balance outstanding shall be 

paid by the Contractor in cash within 15 working days from the date of receipt of 

the written notice issued in this regard by the Engineer. 

 The date on which e-payment made to Contractor by the employer will be 

considered as the date of payment for all purpose. 

 

15.3.4.2. After the payment of the amount of final bill, payable as aforesaid has been 

made the Contractor may, if he so desires, reconsider his position in respect of 
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the disputed portion of the final bill and if he fails to do so within 90 days, his 

disputed claim shall be dealt with as provided in the Contract. 

16.0. REMEDIES AND POWERS 

16.1.1. Forfeiture 

 If the Contractor shall become bankrupt or have a receiving order made against 

him or shall present his petition in bankruptcy or shall make an arrangement with 

or assignment in favour of his creditors or shall agree to carry out the Contract 

under a committee of inspection of his creditors or (being a corporation) shall go 

into liquidation (other than a voluntary liquidation for the purposes of 

amalgamation or reconstruction) or if the Contractor shall assign the Contract 

without  the consent in writing of the Employer first obtained or shall have an 

execution levied on his goods or if the Engineer shall certify in writing to the 

Employer that in his opinion the Contractor 

(a) Has abandoned the Contract or 

(b)  Without reasonable excuse has failed to commence the Works or has 

suspended the progress of the Works for 28 days after receiving from the 

Engineer written notice to proceed or  

(c) Has failed to remove materials from the Site or to pull down and replace 

Work for 28 days after receiving from the Engineer written notice that the 

said materials or Work had been condemned and rejected by the Engineer 

under these conditions or 

 

(d) Is not executing the works in accordance with the Contact or is persistently 

or flagrantly neglecting to carry out his obligations under the Contract or 

 

(e) Has to the detriment of good workmanship or in define of the Engineer's 

instructions to the contrary sub-let any part of the Contract then the 

Employer may after giving 14 days notice in writing to the Contractor enter 

upon the site and the Works and expel the Contractor there from without 

thereby avoiding the Contract or releasing the Contractor from any of his 
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obligations or liabilities under the Contract or affecting the rights and 

powers conferred on the Employer or the Engineer by the Contract and 

may himself complete the works or may employ any other Contractor to 

complete the works and the Employer or such other Contractor may use for 

such completion so much of the Constructional Plant, temporary Works and 

materials which have been deemed to be reserved exclusively for the 

construction and completion of the works under the provisions of the 

Contract as he or they may think proper and the Employer may at any time 

sell any of the said Constructional Plant, temporary works and unused 

materials and apply the proceeds of sale in or towards the satisfaction of 

any sums due or which may become due to him from the Contractor under 

the Contract. 

 

16.1.2. Valuation of Forfeiture 

 The Engineer shall as soon as may practicable after any such entry and expulsion 

by the Employer fix and determine exparte or by or after reference to the parties 

or after such investigation or enquiries as he may think fit to make or institute and 

shall certify what amount (if any) had at the time of such entry and expulsion been 

reasonably earned by or would reasonably accrue to the Contractor in respect of 

Work then actually done by him under the Contract and what was the value of any 

of the said unused or partially used materials any Constructional Plant and any 

Temporary Works. 

 

16.1.3. Payment after Forfeiture 

 If the Employer shall enter and expel the Contractor under this Sub-Clause he 

shall not be liable to pay to the Contractor any money on account of the Contract 

until the expiration of the Period of maintenance and thereafter until the costs of 

completion and maintenance damages for delay in completion (if any) and all 

other expenses incurred by the Employer have been ascertained and the amount 

thereof certified by the Engineer.  The Contractor shall then be entitled to receive 

only such sum or sums (if any) as the Engineer may certify would have been due 
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to him upon due completion by him after deducting the said amount.  But if such 

amount shall exceed the sum which would have been payable to the Contractor 

on due completion by him then the Contractor shall upon demand pay to the 

Employer the amount of such excess and it shall be deemed a debt due by the 

Contractor to the Employer and shall be recoverable accordingly. 

16.1.4. Assignment of Benefit of Agreement 

If so required by the Employer or the Engineer the Contractor shall before the 

expiration of the notice referred to in Sub-Clause 16.1.1. assign to the Employer 

without payment the benefit of any Agreement which the Contractor has entered 

into for the supply for materials and / or for the execution of any works for the 

purpose of the Contract but on the terms that a supplier or Sub-Contractor shall 

be entitled to make any reasonable objection  to any further assignment thereof 

by the Employer and the Employer may pay the supplier or Sub-Contractor for 

any such material supplied and delivered to the site or works executed under 

such Agreement (whether the same be assigned as aforesaid or not) before or 

after the giving of the notice the amount  due by such Agreement in so far as the 

supplier or the Sub-Contractor or by the Employer to the Contractor.  The 

Employer's rights under this Sub-Clause may be made out of any Security Deposit 

in the hands of the Employer. 

 

16.2. Urgent Repairs 

If by reason of any accident or failure or other event occurring to in or in 

connection with the works or any part thereof either during the execution of the 

works or during the Period of Maintenance any remedial or other work or repairs 

shall in the opinion of the Engineer or the Engineer's Representative be urgently 

necessary for security and the Contractor is unable or unwilling at once to do 

such work or repair the Employer may by his own or other workman do such 

work or repair as the Engineer or the Engineer's Representative may consider 

necessary.  If the work or repair so done by the Employer is work which in the 

opinion of the Engineer the Contractor was liable to do at his own expense under 
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the Contract all cost and charges properly incurred by the Employer in so doing, 

shall on demand be paid by the Contractor to the Employer or may be deducted 

by the Employer from any money due or which may be come due to the 

Contractor.  Provided always that the Engineer or the Engineer's Representative 

(as the case may be) shall as soon after the occurrence of any such emergency as 

may be reasonably practicable notify the Contractor thereof in writing.  

   

17.0. SPECIAL RISKS 

17.1.  No liability for War, Etc., Risks 

 The Contractor shall be under no liability whatsoever whether by way of 

indemnity or otherwise for or in respect of destruction of  or damage to the Works 

(save to work condemned under the provisions of Clauses 8.5.1. and 8.5.2. hereof 

prior to the occurrence of any special risk hereinafter mentioned) or temporary 

Works or to property whether of the Employer or third parties or for or in respect 

of injury or loss of life which is the consequence whether direct or indirect of war 

hostilities (whether war be declared or not), invasion act of foreign enemies, 

rebellion, revolution, insurrection or military or unruped power, civil war or 

(otherwise than among the Contractor's own employees) riot, commotion or 

disorder (hereinafter comprehensively referred to as ”the said Special Risks") 

17.2.   Projectile Missile, Etc. 

 Destruction, damage, injury or loss of life caused by the explosion or impact 

whenever and wherever occurring of any mine bomb, shell grenade or other 

projectile missile, munition or explosive of war shall be deemed to be a 

consequence of the said Special Risks. 

17.3.  Increased Costs Arising from Special Risks 

 The Employer shall repay to the Contractor any increased cost of or incidental to 

the execution of the works, (other than such as may be attributable to the cost of 

reconstructing work condemned under the provisions of Clauses 8.5.1. and 8.5.2. 
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hereof prior to the occurrence of any Special Risks) which is howsoever 

attributable to or consequent on or the result of or in any way whatsoever 

connected with the said special risks (subject however to the provisions in this 

Sub-Clause hereinafter contained in regard to outbreak of war) but the 

Contractor shall as soon as any such increase of cost shall come to his knowledge 

forthwith notify the Engineer thereof in writing. 

17.4.   Outbreak of War 

 If during the currency of the Contract there shall be an outbreak of war (whether 

war is declared or not) in any part of the country which whether financially or 

otherwise materially affects the execution of the Works the Contractor shall 

unless and until the Contract is terminated under the provisions in the Sub-Clause 

contained use his best endeavors to complete the execution of the works 

provided always that the Employer shall be entitled at any time after such 

outbreak of war to terminate this Contract by giving notice in writing to the 

Contractor and upon such notice being given this Contract shall save as to the 

rights of the parties under this Sub-Clause and to the operation of Sub-Clause  

without prejudice to the rights of either party in respect of any antecedent breach 

thereof. 

17.5.  Removal of Plant on Termination 

 If the Contract is be terminated under the provisions of the last preceding Sub-

Clause the Contractor shall with all reasonable dispatch remove from the Site all 

Constructional Plant and shall give similar facilities to his Sub-Contractors to do 

so. no claim is entertained in this regard. 

17.6.  Payment if Contract Terminated 

 If the Contract shall be terminated as aforesaid the Contractor shall be paid by 

the Employer (in so far such amounts or items shall not have already been 

covered by payments on account made to the Contractor ) for all work executed 

prior to the date of termination at the rates and prices provided in the Contract 
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and in addition:- 

(a) The amounts payable in respect of any preliminary items so far as the work 

or service comprised therein has been carried out or performed and a 

proper proportion as certified by the Engineer of any such items the work 

or service comprised in which has been partially carried out or performed. 

 

(b) The cost of materials or goods reasonably ordered for the works or 

Temporary works shall have been delivered to the Contractor or of which 

the Contractor is legally liable to accept delivery (such materials or goods 

becoming the property of the Employer upon such payment being made 

by him.) 

 

(c) A sum to be certified by the Engineer being the amount of any expenditure 

reasonably incurred by the Contractor in the expectation of completing the 

whole of the works in so far as such expenditure shall not have been 

covered by the payments in this Sub-Clause before mentioned. 

 

(d) Any additional sum payable under the provisions of Sub-clause 17.4. 

 

(e)  The reasonable cost of removal under Sub-Clause 17.6 and (if required by 

the Contractor) return thereof to the Contractor's main plant yard in his 

country of registration or to any other destination at no greater cost. 

 

(f)  The reasonable cost of repatriation of all the Contractor's staff and 

workmen employed on or in connection with the works at the time of such 

termination. 

 Provided always that against any payments due from the Employer under 

this Sub-clause the Employer shall be entitled to be credited with any 

outstanding balance due from the Contractor for advance in respect of 

plant and materials and any sum previously paid by the Employer to the 

Contractor in respect of the execution of the work. 
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18.0. FRUSTRATION 

18.1. Payment in the Event of Frustration 

 In the event of the Contract being frustrated whether by war or otherwise  

howsoever the sum payable by the Employer to the Contractor in respect of the 

work executed shall be the same as that which would have been payable under 

Clause 16 thereof if the Contract had been terminated under the provisions of  

Clause 16 thereof . 

 

19. CONTRACTOR'S CLAIM ON THE DECISION AND INSTRUCTIONS OF 

ENGINEER 

If the Contractor claims that the decisions or the instructions of the Engineer are 

unjustified and that accordingly he is entitled to extra payments on account 

thereof, he shall forthwith notify this to the Engineer to record his decisions and 

the reasons therefor in writing and shall within two weeks from the date of 

execution/payment of items of work state his claims in writing to the Engineer 

thereafter.  The Engineer shall thereafter within four weeks of the receipt of the 

claim reply to the points raised in the claim. Unless resolved by negotiation or 

discussion immediately thereafter within further four weeks, the question of 

liability for such payment will be treated as one of disputes. 

 

In the Contract whenever there is a discretion or exercise of will by the Engineer 

during the progress of work, the mode or manner of the exercise of the discretion 

shall not be a matter for arbitration. 

 

Wherever the Board is given discretion to do any act under the Contract, the 

exercise of the discretion by the Board shall be final, conclusive and binding on 

all parties and the manner of exercise of discretion shall not be called in question 

and the matter cannot be referred to arbitration. 

 

In the event of any dispute, the decision of the Chief Engineer shall be final, 

conclusive and binding on the parties to the Contract upon all questions relating 
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to the meaning of the specifications, designs, drawings and instructions and as to 

the quality of workmanship or materials used on the work or any matter arising 

out of or relating to the specifications, designs and drawings and instructions 

concerning the works or the execution of or failure to execute the same arising 

during the course of the works and in maintenance period. The above shall not be 

the subject of arbitration and in no case, shall the work be stopped consequent on 

such a dispute arising and the work shall also be carried out by the Contractor 

strictly in accordance with the instructions of the Chief Engineer. 

 

20. SETTLEMENT OF DISPUTES  

20.1.  Engineer's Decision 

 If a dispute of any kind whatsoever arises between the Employer and the 

Contractor in connection with, or arising out of, the Contract or the execution of 

the Works, whether during the execution of the Works or after their completion 

and whether before or after repudiation or other termination of the Contract, 

including any dispute as to any opinion, instruction, determination, certificate or 

valuation of the Engineer, the matter in dispute shall, in the first place be referred 

in writing to the Engineer, with a copy to the other party.  Such reference shall 

state that it is made pursuant to this Clause.  Not later than the 90 days after the 

day on which he received such reference the Engineer shall give notice of his 

decision to the Contractor. Such decision shall state that it is made pursuant to this 

Clause. 

 

 Unless the Contract has already been repudiated or terminated, the Contractor 

shall, in every case continue to proceed with the Works with all due diligence 

and the Contractor shall give effect forthwith to every such decision of the 

Engineer unless and until the same shall be revised, as hereinafter provided, in 

an amicable settlement or an arbitral award. 

 

 If the Contractor dissatisfied with any decision of the Engineer, or if the Engineer 
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fails to give notice of his decision on or before the ninetieth day after the day on 

which he received the reference then the Contractor may, on or before the 

sixteenth day after the day on which he received notice of such decision, or on or 

before the sixteenth day after the day on which the said period of 90 days expired 

as the case may be, give notice to the Engineer, of his intention to commence 

arbitration as hereinafter provided, as to the matter in dispute.  Such notice shall 

establish the entitlement of the party giving the same to commence arbitration, as 

hereinafter provided, as to such dispute and, subject to Sub-clause 20.3 no 

arbitration in respect thereof may be commenced unless such notice is given. 

 

 If the Engineer has given notice of his decision as to a matter in dispute to the 

Contractor and no notice of intention to commence arbitration as to such dispute 

has been given by the Contractor on or before the sixteenth day after the day on 

which the parties received notice as to such decision from the Engineer, the said 

decision shall become final and binding upon the Contractor. 

20.2. Amicable Settlement 

Where notice of intention to commence arbitration as to a dispute has been given 

in accordance with Sub-Clause 20.1 arbitration of such dispute shall not be 

commenced unless an attempt has first been made by the parties to settle such 

dispute amicably. A Committee under the chairmanship of Chairman with Chief 

Engineer, FA& CAO and Deputy Port Conservator of the Port may examine the 

dispute and give its recommendation and the Board for taking a view on the 

dispute. If the dispute is not settled amicably, the same shall be settled by 

Arbitrations.  Provided that, unless the parties otherwise agree arbitration may 

be commenced on or after the sixtieth day after the day on which notice of 

intention to commence arbitration of such dispute was given whether or not any 

attempt at amicable settlement thereof has been made. 

20.3. Failure to Comply with Engineer's Decision 

 Where neither the Engineer nor the Contractor has given notice of intention to 
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commence arbitration of a dispute within the period stated in Sub-Clause 20.1. 

and the related decision has become final and binding, either party may, if the 

other party fails to comply with such decision, and without prejudice to any other 

rights it may have refer the failure to arbitration in accordance with Sub-clause 

21. The provisions of Sub-Clause 20.1 and 20.2. shall not apply to any such 

reference. 

21. ARBITRATION  

 Any dispute in respect of which 

(a) The decision, if any, of the Engineer has not become final and binding pursuant to 

Sub-Clause 20.1 and  

(b) Amicable settlement has not been reached within the period stated in Sub-Clause 

20.2 shall be finally settled under the Rules of Indian Arbitration and 

Reconciliation Act, 1996 and the rules made thereunder and any statutory 

amendment thereof by two arbitrators one by each party and a presiding 

arbitrator to be appointed by the said arbitrators.  The said arbitrator/s and / 

presiding arbitrator shall have full power to open up, review and revise any 

decision, opinion, instruction, determination, certificate or valuation of the 

Engineer related to the dispute.  If any fees are payable to the Arbitrator these 

shall be paid equally by both the parties. 

  

 Neither party shall be limited in the proceedings before such arbitrator/s to the 

evidence or arguments put before the Engineer for the purpose of obtaining his 

said decision pursuant to Sub-Clause 20.1.  No such decision shall disqualify the 

Engineer from being called as a witness and giving evidence before the 

arbitrator/s on any matter whatsoever relevant to the dispute. 

 

 The contractor should deposit with the port an amount equivalent to 10% the 

claims submitted for arbitration beforehand.  The deposit will be refunded to the 

contractor if the arbitration award is in his favour in to otherwise the amount to be 

refunded to him will be in proportion to the amount of claims admitted by the 

arbitrator and the balance amount of the deposit will stand forfeited. 
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 Arbitration may be commenced prior to or after completion of the works, 

provided that the obligations of the Employer, the Engineer and the Contractor 

shall not be altered by reason of the arbitration being conducted during the 

progress of the Works.  Arbitration proceedings shall be held at Tuticorin. 

21.1. Law Governing the Contract  

 This Contract shall be governed by the Indian Laws for the time being in force. 

21.1.1.Law 

 The Contract shall be interpreted and have effect in accordance with the law of 

India and any suit or other proceeding relating to this Contract shall be filed or 

taken by the Contractor in a Court of Law only in Tuticorin. 

 

22.0. NOTICES 

22.1. Notice to Contractor 

 All certificates, notices or instructions to be given to the Contractor by the 

Employer of the Engineer under the terms of the Contract shall be sent by post, 

cable, telex or facsimile transmission to or left at the Contractor's principal place 

of business or such other address as the Contractor shall nominate for that 

purpose. 

22.2 Notices to Employer and Engineer 

 Any notice to be given to the Employer or to the Engineer under the terms of the 

Contract shall be sent by post, or facsimile transmission to or left at the following 

address:- 

  Chief Engineer, 

  Administrative Building, 

  V.O Chidambaranar Port Authority, 

  Tuticorin – 628 004 

  Tamil Nadu, INDIA. 

  Mail id:ce@vocport.gov.in 
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23.0. MAJOR ECONOMIC DISLOCATION 

In the event of there being subsequent to the date of Tender such a major 

economic dislocation within the country in which the works are being or are to be 

constructed as to result in the imposition by the Government or that country of 

currency restrictions or in devaluation of the currency of that country the 

Employer shall pay to the Contractor any increased costs of or incidentals to the 

execution of the works which is howsoever attributed, to or consequent on or the 

result of or in any way whatever connected with such economic dislocation 

provided always that nothing in this Sub-Clause contained shall prejudice the 

right of the Contractor to exercise any other rights or remedies to which the 

Contractor may be entitled in such event. 

24.0. PRICE ESCALATION ON MATERIAL AND LABOUR 

1) The base date for working out such escalation shall be the last date on which 

tenders were stipulated to be received.  

       2) The cost of work on which escalation will be payable reckoned as 85% of the 

cost of work as per the bills, running or final and from this amount the value of 

materials supplies under this contract or services rendered fixed charges 

under the terms of the contract shall be deducted and amount of compensation 

for escalation is worked out. In case of materials brought to site for which any 

secured advance is not included in the bill the full value of such materials as 

assessed by the Engineer's – in – charge ( and the reduced amount for which 

secured advance has been paid), shall be included in the cost of work done. 

Similarly, when such materials are incorporated in the work and the secured 

advance is deducted form the bill, the full assessed value of the materials 

originally considered for operation of this clause should be deducted from the 

cost of work shown in the bill, running or final. Further, the cost of work shall 

not include any work for which payment is made under the terms of the 

contract at prevailing market rates. 
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The Compensation for escalation for materials, and labour shall be worked out 

as per the formula given below : 

i) VM =  W x   X   x     MI – MIo 

                              100           MIo 

VM :  Variation in material cost i.e increase or decrease in the amount in  Rupees to 

be paid or recovered 

W :   Cost of work done worked out as indicated  in sub para 2 above 

X :      Component of materials is 53 % of the total value of work 

MI & MIo :   All India whole Sale Price Index for all commodities  for the period   

under reckoning as published by the Economic Adviser to Government of 

India, Ministry of Industry and Commerce for the period under 

consideration and that valid at the time of receipt of tenders, respectively. 

ii) VL   =     W x   Y   x  LI - LIo 

           100        LIo 

VL  -    Variation in labour cost i.e increase or decrease in the amount in  rupees to be 

paid or recovered 

W -   Value of work done worked out as indicated  in sub para 2 above 

Y - Component of labour is 47 % of the total value of work 

LI -   All India average consumer Price Index for industrial workers (General Index 

x 2001 = 100) published in the Indian Labour Journal by the Labour Bureau 

Ministry of labor, Government of India for the quarter under consideration. 

LIo- Average of Index Nos for three months of all India Average consumer Price 

Index for industrial Workers General Index published by the Labour Bureau, 

Ministry of Labour, Government of India at the time of submission of Tender. 

Note: 

“The compensation for escalation in prices shall be payable only for the work 

done during the stipulated period of the contract including such period for which the 

contract validity is extended under the provisions of the contract. During such period 

of extension the values of MI, LI shall be the All India whole sale index for all 

commodities, All India average consumer Price Index for industrial workers 

(General Index x 2001 = 100) published in the Indian Labour Journal by the Labour 
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Bureau Ministry of labor, Government of India for the quarter under consideration 

respectively prevailing on the due date of completion as per original stipulated 

completion period or the actual index referred to which is lower”. 

25.   SITE DRAINAGE 

 All water which may accumulate on the site during the progress of work or in 

trenches and excavations from other than the Excepted Risks shall be removed 

from the site to the satisfaction of the Engineer and at the Contractor's expenses. 

26. PROTECTION OF TREES 

 Trees designated by the Engineer shall be protected from damage during the 

course of the works and earth level within one meter of each such tree shall not 

changed.  Where necessary such trees shall be protected with temporary 

fencing. 

27. CHANGES IN CONSTITUTION 

 Where the Contractor' is a partnership firm, prior approval in writing of the 

Engineer shall be obtained before any change is made in the constitution of the 

firm.  If the Contractor is an individual or a Hindu undivided family business 

concern such approval as aforesaid shall likewise be obtained before the 

Contractor enters into any partnership Agreement where under the partnership 

firm would have the right to carry out the work hereby undertaken by the 

Contractor. 

28. REGARDING ENTRY OF LABOUR & VEHICLES IN HARBOUR PREMISES 

 Admission into the Harbour is regulated by passes.   

 The passes for entry into Green Gate / Yellow Gate/red gate for Labour and 

Vehicles of the Contractor in connection with the execution of this contract work 

shall be obtained at his cost as per tariff in force from time to time in this Port.   

 No License fee will be collected for the entry of construction equipments to be 

stationed in the work spot such as concrete mixer, batching plant, excavator, 

transit mixer, road roller, tractor and any other necessary equipments depending 

on the type of work to be certified by the Engineer.   

*However contractor has to pay the pass cost as per notified / Rules / approved 

by the Port time to time. 
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29. SET OFF CLAUSE 

Any sum of money due and payable to the Contractor (including the Performance 

Security and Security Deposit returnable to him) under this Contract may be 

appropriated by the Port and set off against any claim of this Port for the Payment 

of a sum of money arising out of or under other Contract made by the Contractor 

with the Port. 

30. TERMINATION OF CONTRACT IN THE EVENT OF DEATH, INSANE ETC. 

 In the event of death, insanity or insolvency of the Contractor  or in the case of the 

Contractor being a partnership on dissolution of the firm of contractors or in case 

of the Contractor being a company governed by Companies Act, 1956, the 

winding up of the company, the Contract shall be terminated on the happening of 

and all accepted and acceptable work shall be measured up and paid for to the 

person or persons legally entitled to receive payment for the work done, and on 

his or their executing a bond indemnifying the Board against any claims that may 

be made in respect of payments made by board by persons claiming from the 

Contractor or other in respect of work done by the Contractor prior to the 

termination of the Contract. 

31. CUSTOMS AND SECURITY ARRANGEMENTS 

 The Contractor shall comply with all the regulations imposed by the Customs and 

Port Security Authorities in respect of the passage of plant, vehicles, materials 

and personnel through custom barriers. 

 No photographs of the works or any part thereof or plant deployed thereon shall 

be taken or permitted by the Contractor to be taken by any of his or sub 

Contractor's employees without the approval of the Engineer and no such 

photographs shall be published or otherwise circulated without the approval of 

the Engineer, except for what is stated in Sub-Clause No. 6.6.3. & 6.6.4. 

32. Contractor shall provide an Air Condition four-wheeler with driver during 

contract period for the use of employer. This vehicle will be used only for duties 

related to the works of this contract. Necessary fuel / oil / driver /maintenance 

etc., will have to be born by the contractor. 



 

 

130 

PART – B 

SPECIAL CONDITIONS 

1. GENERAL 

1.1. The work under this Contract shall be carried out in accordance with particular 

specifications read in conjunction with the General Rules, specifications, 

conditions as approved by the Department. In case of specifications for a 

particular item are not available in the Tender documents and All India Standard 

Specifications ((AISS) relevant I.S. Specification shall apply. 

a) Contract Drawings 

VOC Port has given tentative drawings, Contractor has to prepare detailed 

design, calculations, Construction/Fabrication drawings, Testing as per relevant 

IS/BIS codes. The prepared design shall be proof checked by the IITM Chennai 

before submission for approval of EIC before starting of work. 

2. GUIDELINES 

Before submitting the Tenders, the Tenderer shall carefully go through the 

Tender documents and in particular the Tender schedules and the drawings and 

shall also inspect the places of work so as to gather full and first-hand knowledge 

of the site conditions on which they shall have their Tenders. 

i) The quantities identified under the schedule are those upon which 

approximate estimated costs of the work are based on preliminary design.  

But the contractor has to prepare and submit the detailed design and 

drawings along with quantity of the work to be done. 

 

ii) The Description of the of the work given in the Price bid should be read 

along with the specification, drawings and conditions of the Contract. 

 

iii) The Board shall not be held responsible for any loss to the Contractor 

arising from non-supply or any delays in the supply of materials, water 

electric  current etc., due to unforeseen circumstances. 
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iv) The bills for the work shall be prepared by the Contractor himself in the 

Authority prescribed form and it shall be based on the actual 

measurements of works done by the Contractor irrespective of the 

Contract price. 

 

v) The competent staff / workmen shall be employed by the Contractor to 

ensure proper execution of the Contract. 

   

vi) The site for the proposed " DEVELOPMENT OF MULTI CARGO BERTH 

NO.10 AT V.O.CHIDAMBARANAR PORT ON ENGINEERING, 

PROCUREMENT AND CONSTRUCTION CONTRACT (EPC) BASIS” is 

on the Southern Breakwater side. The jetty will be of 442.5 m long, 16.9 m 

wide and piled with RCC deck. The port is under operation on all the 24 

hours.  There are considerable movement of ships, tugs and floating crafts 

in the dock basin. Under this condition the Contractor has to execute the 

works without any hindrance to the existing traffic no claim in this regard is 

acceptable.   Contractor shall take these site conditions into account and 

quote the rates accordingly. The work site is in Port operation area Hence, 

contractor have to adjust and re-adjust the programmed works without 

affecting the day to day Port operation. Such incidental expenses are 

deemed to be included in the quoted cost. 

 

 

 

* * * * 

 

 



 

 

132 

PART - C 

GENERAL INFORMATION 

1. SITE 

 V.O.Chidambaranar Port, fast growing Port situated on the South East coast of 

India adjoining the Gulf of Mannar at 8°47’ 30” N, and 78°12’ 15” E is one of the 

twelve Major Port of India. The V.O.Chidambaranar Port Authority was declared as 

a Major Port by the Government of India in July, 1974. The Port has two operational 

wings viz. Zone ‘A’ comprising the new port and Zone ‘B’ constituting the old 

anchorage port, situated about 9 km away from the new port.  Presently, Zone ‘A’ 

has seventeen cargo berths including eleven alongside berths, one oil jetty and 

five Dry Bulk Jetties. Zone ‘B’ has only three berths, including one north coal wharf, 

one sheet pile wharf and one RCC jetty. 

Facilities available at V.O.Chidambaranar Port 

Zone `A' (Major Port) 

a) Berths at South Breakwater 

i) Alongside berths     9 Nos. 

ii) Shallow Draught Berth    1 No. 

iii)  Coastal Cargo Berth     1No. 

b) At North Breakwater 

i) Oil Jetty      1 No. 

ii) Coal Jetty      2 Nos. 

iii) North Cargo Berths     3 Nos. 

c) Depth 

Maximum depth available     14.1 m CD. 

2.0. DATA 

2.1. Meteorological Data 

2.1.1. Atmospheric Pressure 

 Mean pressure reduced to MSD is 1010.7 millibars. 
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2.1.2. Temperature 

 The mean of the daily maxima and minima are about 38º C and 26 º C in summer 

and 28 º C and 20 º C in winter. 

2.1.3 Relative Humidity 

The maximum humidity are 52% and 81% during South West Monsoon and North 

East Monsoon respectively. The highest and lowest values of humidity will vary 

from 81% in winter to 61% in summer. 

2.1.4. Rainfall 

Tuticorin experiences rain from both South-west and North-East monsoons. The 

major quantum of spell occurs over the period from September to March. The 

average annual rainfall observed over a period of 37 years is about 610 mm. 

However; V.O.Chidambaranar Port received the highest rainfall of about 1100 

mm in 1997 which was not witnessed in the past 50 years. 

2.1.5. Wind 

Mean wind speeds of about 15 knots are quite probable from W  and ENE and 

about 10 knots from SSE.  Wind speeds of about 27 knots lasting for a few days 

have also been observed.  But on a very few occasions like the year 1961 these 

speeds have been exceeded. 

2.1.6. Cyclones 

The months of November and December are the worst as far as cyclones in this 

area are concerned. The winds associated with the cyclones, especially these 

emanating from the Bay of Bengal may generate significant disturbances.  Only 

two severe storms passed close to Tuticorin Port and other storms crossed further 

away.  One of these severe storms passed directly over Tuticorin with a gust 

speed 113 k.m.p.h. during November 1992.  Recently Tsunami waves attacked 

Tuticorin Port during December, 2004. Tuticorin Port can work normally 

throughout the year except during severe storms. 
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2.2. Marine Data 

2.2.1. Deep Sea 

The estimated wind speed exists around 25 km/hr in January, May and October, 

15 km/hr in February, March and September, 5 to 15 km/hr in April and 

November, 35 km/hr in December, 25 to 55 km/hr in July and about 55 km/hr in  

June and August. Strong wind prevails during South West Monsoon as well as 

North East Monsoon. The wind direction predominantly varies between 60º - 90º 

during November to March 220º – 270º during May to September and 180 º in 

April. 

2.2.2. Shore 

Morning wind prevailed about 10 knots during January – March, June, July, 

October and December and less than 5 knots during rest of the year. Evening 

wind was 10-15 knots throughout the year. Morning wind was from 20º in 

December to March and about 250º during rest of the year. Evening wind was 

110º in December to March and 230º – 290º during the rest of the year. 

2.2.3. Tides 

 The tide levels from Chart Datum at Tuticorin are given below. 

 Lowest Low Water Level   :  + 0.11 m 

 Mean Lower low Water Springs : + 0.25 m 

 Mean Low Water Springs  : +0.29 m 

 Mean Low Water Neaps  : + 0.55 m 

 Mean Sea Level   : + 0.64 m 

 Mean High Water Neaps  :  +0.71 m 

 Mean High Water Springs  : + 0.99 m 

 Highest High Water Level  : + 1.26 m 

 

2.2.4. Currents 

The currents along the coast generally set with wind. Currents are weak ranging 

from 0.5 to 1.00 knot. The currents are southerly or northerly depending on the 

monsoon  seasons. 
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2.2.5. Waves 

 National Institute of Ocean Technology has deployed one shallow water wave 

rider buoy to collect physical oceanographic information off V.O.Chidambaranar 

Port. Wave information collected by this buoy has been analyzed and a one year 

data has been prepared. The wave height, wave period and wave directions are   

shown in the Table 1 to 3.  

1. The peak wave heights are observed during the mid of May and August of the 

order of 2.2 m and during December of the order of 1.5 m. 

2. The peak wave period is 9s with the wave approaching from South of South East. 

3. The Peak wave heights of 1.75 m and 2.25 m are observed from the waves 

approaching from East and South directions respectively. 

4. The wave directions vary from about 45 º (North east) to 225 º (South West). 

Table -1   Frequency analysis of Wave Height 

  

0 Number of 

Occurrences 

% of  

Occurre

nces 

Cumulative  % 

of 

Occurre

nces 

<0.2 0 0.0 0.0 

0.2-0.4 5 0.2 0.2 

0.4-0.6 158 5.6 5.8 

0.6-0.8 817 28.7 34.5 

0.8-1.0 646 22.7 57.2 

1.0-1.2 621 21.9 79.1 

1.2-1.4 266 9.4 88.5 

1.4-1.6 228 8.0 96.5 

1.6-1.8 77 2.7 99.2 

1.8-2.0 20 0.7 99.9 

>2.0 4 0.1 100.0 
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Table – 2   Frequency analysis of Wave Period 

 

Wave Period (s) Range No. of 

Occurrences 

% of Occurrences. 

 

<2.5 0 0.0 

2.5-3.0 7 0.2 

3.0-3.5 252 8.9 

3.5-4.0 633 22.3 

4.0-4.5 398 14.0 

4.5-5.0 575 20.2 

5.0-5.5 345 12.1 

5.5-6.0 236 8.3 

6.0-6.5 151 5.3 

6.5-7.0 117 4.1 

7.0-7.5 72 2.5 

7.5-8.0 31 1.1 

>8.0 25 0.9 

  

Table – 3    Frequency analysis of Wave Direction from North 

Wave Direction (º) Range No. of 

Occurrenc

es 

% of Occurrences 

<10 1 0.0 

10-30 5 0.2 

30-50 32 1.1 

50-70 171 6.0 

70-90 343 12.1 



 

 

137 

90-110 249 8.8 

110-130 187 6.6 

130-150 246 8.7 

150-170 863 30.4 

170-190 571 20.1 

190-210 138 4.9 

210-230 28 1.0 

230-250 5 0.2 

250-270 1 0.0 

>270 0 0.0 

 

2.3. Geological Data 

2.3.1. Shore Area 

The general features of geological conditions of Port are indicated below. 

1. Shore area is of very fine sand except for a thin layer of about 2 m of 

limestone occurring around – 6 to -7 m below CD. 

2. Flat and Low with levels varying + 1.2 m to + 1.7 m. 

3. GWL varies between 0.6 m to 1.2 m below ground level. 

4. Water is saline in most areas. 

5. Sea bed is shallow with depth of – 1 m below CD at 480 m and -10 m below 

CD at 3000 m from shoreline. 

6. Thereafter the sea bed dips at a rate of one in 100 m. approximately and a 

depth of (-)10 m is noticed at about 3000 metres away from the coast line. 

3. DATUM 

The Datum to which levels and soundings have been reduced for the purpose of 

Drawings in Contract is the chart datum which is 2.36 metre below the G.T.S. 

Benchmark situated beside the path leading to the main entrance of the Holy 

Trinity Church of England at Tuticorin.  The Contractor will be given, by the 

Engineer, the value of a Benchmark relative to the chart Datum located near the 

Green Gate of the Port which shall be used for all setting out, soundings etc. 
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4. BASELINE 

The base line, the length and bearings of which are given, is indicated in the 

Drawings. 

5. HIGH & LOW WATER 

The levels of high and low water shown on the drawings are derived from 

information available.  The actual water level may vary from the predicted level 

from day to day.  The Contractor will not be entitled to any extra payment should 

such levels prove during the execution of the works to be either too high or too 

low or delay or damage, especially due to high tides of floods. 

6. ORDER OF WORKS 

The order in which the works are to be carried out shall be such to suit the 

detailed method of construction to be adopted by the Contractors. The work shall 

be carried out so as to enable the contractors to work concurrently and in such a 

way as not to be interference with the proposed Dredging work. 

7. MARKER BUOYS 

The Contractor shall install and maintain such buoys as may be necessary to 

define the extent of the site and alignment. 

8.0. SUB SURFACE PROFILE 

 Soil investigation report nearby area to the MULTI CARGO BERTH NO.10 is 

enclosed for ready reference. In case, bidder needs to assess the subsurface 

profile they have to do in their own cost. 

8.1. Laboratory Tests on Samples 

 The laboratory tests have been carried out as per the standard procedures laid 

down by the Government and relevant I.S Codes and the borehole investigation 

details and laboratory results are attached in this document.  
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9.0. SERVICES AND FACILITIES 

The following services and facilities are available for use of the contractors for 

construction. 

9.1. Electricity 

 During execution of the work, if excess power is available, VOCPA may allow the 

contractor to take power supply from nearby sub-station or other points as 

directed by Mechanical Engineering Department of Port on chargeable basis on 

prevailing rates.  However, contractor has to make their own arrangement for 

fixing of Meter, cables to take power connection.   In case of non-availability of 

electric power supply at VOCPA, Contractor has to make their own arrangement 

by installing Generator etc.  In such cases, no claim will be entertained. 

9.2. Water Supply 

The Contractor shall make his own arrangements for drawal of water required for 

the work including cost of all materials and conveyance to the site of work and 

nothing extra will be paid for the same.  However, water required for the 

execution of work and for drinking purpose may be supplied  to the Contractor 

subject to availability and at the discretion of the  Engineer of the work from the 

nearest existing Departmental  point  of  supply  and cost  will be recovered from 

the Contractor at Rs.70.00 (Rupees Seventy only) per Kilo Litre of water supplied.  

The above water charges is subject to revision from time to time whenever the 

Tamil Nadu Water Supply and Drainage Board (TWAD Board) revises the rates.  

The Contractor shall make his own arrangements to draw water required for the 

work including cost of all materials and conveyance to the site of work and 

nothing extra will be paid for the same.  The Contractor should fix the water 

meter at his cost at places required for him. water shall be drawn through the 

meter only. If the Contractor fails to fix the water meter or if the water meter goes 

out of order, water charges shall be recovered at 1% of the value of the work 

done during that period. 
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 It should be clearly understood that the Department does not guarantee to 

maintain uninterrupted supply of water and it will be incumbent on the part of the 

Contractor to make alternative arrangements for water at his own cost.  In the 

event of any temporary breakdown in the Departmental water mains and 

whenever the Department is unable to supply water due to scarcity, so that 

progress on his work is not held-up for want of water.  No claim of damage or 

refund of water charge will be entertained on account of such breakdown, non-

supply, etc., and any delay in completing the work for want of water will not be 

considered as hindrance to the work. 

9.3. Multipurpose of Workshop 

Facilities for taking minor mechanical jobs are available in the Project 

neighborhood. Contractors are assess for the same and necessary charges 

should be borne0 by the contractor directly. Port is not responsible whatsoever. 

9.4. Facilities for Housing Labour 

The Port may at its discretion allow use of vacant Quarters to the workmen of the 

Contractor subject to availability & approval on payment at Market Rent and 

water charges and electricity charges as per the Port Scale of Rates.  Otherwise, 

the Port does not take any responsibility for provision of any facility to the 

workmen of the Contractor. 

9.5. Availability of Materials 

Diesel and petrol filling stations are available at Harbour Area and Tuticorin 

Town. 

10. CONTRACTOR TO WORK TO OTHER CONTRACTOR'S DRAWINGS 

The Contractor shall where so directed by the Engineer or Engineer's 

Representative is required to work to other Drawing whosesoever that the 

Drawings for works not included in this Contract are related to particular details 

of work. 
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11. ATTENDANCE ON OTHER CONTRACTORS 

The Contractor shall from time to time as the Engineer directs provide attendance 

on other contractors and carryout minor works in connection with such Contract. 

12. CONTRACTORS WORKING AREA 

The location area and the plan of such structures must be got approved by the 

Engineer and no such work shall be constructed before obtaining the written 

approval of the Engineer.  No rent will charged for the area allotted/occupied for 

the above use by VOCPA.  But these buildings are not to be used for residential 

purposes. The allotted area shall be properly fenced with suitable material. After 

completion of work this area should be vacated and handed over to port.  

13. SURVEYS AND LEVELS TO BE AGREED 

Before the works or any part thereof are begun, the Contractor's agent and the 

Engineer or his Representative shall together survey and take levels of the site of 

the works both above and below water level and agreed to all particulars on 

which the survey is to be made and on which the measurements of the works are 

to be based.  

14. NOTICE OF OPERATIONS 

No important operation shall be commenced nor shall the work outside the 

working hours be carried out without the consent of the Engineer or his 

Representative or without full and complete notice also in writing being given to 

him sufficiently in advance of the time of the operation so as to enable him to 

make such arrangements as he may deem necessary for his inspection. 

15. DIVERS 

When divers are employed, the Contractor is to arrange for competent linesmen 

to be in attendance at all times during diving operations.  Complete equipment 

and standby diver must be ready for the use whenever operations by a single 

diver are in progress.  Only Divers having License to dive will be allowed to do 

all diving operations. 
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16. INSPECTION OF UNDERWATER WORKS 

Based on need basis works done under water will be inspected by the Engineer 

or Representative. The Contractor shall give all assistance including provision of 

diving equipments required for such inspections by the Engineer or his 

Representative and also provide a standby diver with independent equipment 

during the period of inspection. 

17. SAFETY PRECAUTIONS 

17.1. The Contractor shall take all possible precautions to prevent the outbreak of fire 

at the work site and quarry  site and in all offices, stores, camps and other places 

and things connected therewith and especially with respect to the safe storage of 

petroleum products, and other hazardous goods.   He shall comply with all the 

rules, regulations and orders of any statutory authority and of the Engineer at no 

extra cost  to the Port.  The Contractor shall obtain from the Engineer details of 

any restricted areas in or around the site and shall have prominently and clearly 

displayed for the information of his staff and workers notice defining any such 

restricted area. Such notice shall be provided at his own expense.  The 

Contractor shall give every facility to the authorized safety officers of the Port to 

inspect the works wherever required and shall observe and abide by any 

instruction given by the Engineer in regard to use of the plant and equipment and 

temporary works whether in respect of fire hazards or general safety and any 

instructions on smoking or the use of the naked light by persons employed by the 

Contractor in compliance with such requirements.  All mooring buoys lighted 

buoys, flags or beacons, etc., for all submerged works and of any craft floating 

plant and staging’s of such lines tugs or other mechanical appliances and other 

navigation lights as and when demanded by the Naval authority or the Port 

Authority or any other responsible authority for their efficient working, 

maintenance and use at any time of day and night shall be provided.  The 

Contractor's floating craft should conform to provisions in the relevant acts of 

Mercantile Marine Department regarding safety at sea. 
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17.2. Fire Fighting Arrangement 

a) The Contractor shall provide suitable arrangements for fire fighting in the 

plant and equipments. For this purpose, he shall provide requisite number 

of fire-extinguishers and adequate number of buckets, some of which are 

to be always filled with sand and some with water.  These equipment shall 

be provided at prominent and easily assessable places as directed by the 

Engineer and shall be properly maintained. 

b) The Contractor may be subjected to periodic fire prevention inspections 

by local fire prevention authorities or Port's Fire Department.  Deficiency 

or unsafe condition shall be corrected at the cost of the Contractor with the 

approval of the Engineer / Port’s Fire Department. 

 These fire prevention inspections will include but are not limited to the following:  

i) Proper handling, storage and disposal of combustible materials, 

liquids and wastes. 

ii) Work operations which can create fire hazards. 

iii) Access to firefighting equipment. 

iv) Type, size, number and location fire extinguishers or other 

firefighting equipment. 

v) Inspection and maintenance of records for extinguishers. 

vi) Type, number and location of containers for the removal of surplus 

materials and rubbish. 

(vii) General house-keeping. 

c) While carrying out alteration works inside the Port area, the Contractor shall 

isolate the zone under his occupation in consultation with the Fire Department.  

Smoke from welding, etc., should be kept to minimum to ensure that false alarms 

are not raised. 

d) Welding / hot works in close proximity of Oil jetty is prohibited and the fire safety 

regulations of the Port shall be strictly followed.   

18. ADVERTISING 

No advertisement may be placed on any building fencing or scaffolding etc., 

erected in connection with this Contract without the written permission of the 

Engineer. 
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19. EXISTING SERVICES 

Drains, pipes, cables, overhead wires and similar services encountered in the 

course of the works shall be guarded from injury by the Contractor at his own 

expense so that they may continue in full and uninterrupted use to the satisfaction 

of the owners thereof and the Contractor shall not store materials or otherwise 

occupy and part of the site in a manner likely to hinder the operation of such 

services. 

 

Should any damage be done by the Contractor to any main pipes, cables or lines 

whether above or below the ground must make good such damage at his cost 

without delay to the satisfaction of the Engineer. 

20. FILLING IN HOLES AND TRENCHES 

The Contractor immediately upon completion of any work under the Contract 

shall at his own expense fill up all holes or trenches which have been made or 

dug, level or remove mounds of earth that may have been made and clear away 

all rubbish obtained in the execution of the work or temporary works. 

 

21. KEEPING THE SITE CLEAN 

The Contractor shall at all times keep the site free from all surplus excavated 

materials, rubbish offensive matter which shall be disposed off in a manner to be 

approved by the Engineer. 
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PART - D 

 SCOPE OF WORK 

 

VOCPA proposed to construct “Development of Multi Cargo Berth No.10 at 

V.O.Chidambaranar Port on Engineering, Procurement And Construction Contract 

(EPC) Basis”. Detailed Location Plan is enclosed.  The scope of work is as follows: 

1. The contractor has to visit the site understand the scope of work, Specification, 

Tender condition, available soil data, nature of job etc before quoting. 

2. VOCPA has given tentative drawings, however contractor has to prepare detailed 

design, calculations, Construction/Fabrication drawings, Testing as per relevant 

IS/BIS codes. The prepared design should be proof checked by the IITM Chennai 

before submission for approval of EIC before starting of work. 

3. Work has to be executed as per approved drawing by EIC and payment shall be 

released as per Terms of payment. 

4. VOCPA may appoint third party for monitoring and supervision day to day work 

including quality control. Contractor has to obey the instructions given by Third 

party on behalf of VOCPA. This work may also be inspect by any authorized 

Government agencies / Vigilance Department etc., and they may order for certain 

testing / inspection of executed work etc.  Contractor has to bear the expenses for 

such testing and results are binding on the contractor. Such incidental costs are 

included in the quoted rate. 

5.  The construction of Multi Cargo Berth No:10 including development of backup area 

for an area of about 7.40Hec. The piled wharf comprises of Bored Cast In-Situ RCC 

Piles, RCC Deck  slab, beam, Cast Iron Bollards, cell fenders with accessories Anti 

carbonation Coating, Lane marking and vertical G.I ladders (atleast 4 Nos) etc 

complete.  

6. Contractor has to procure all the required materials as per specification laid down in 

the tender including labours, using necessary machineries, plant and equipments, 

Erecting necessary gantries, Pile rigs, platforms, shuttering, cranes etc complete. 

The procurement of each Material shall be done only on prior approval of EIC. 

Rejected material shall be removed from the site within 24 hrs. 
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7. Any defects observed during execution shall be rectified by the contractor at his 

own cost. 

8. Required testings shall be got it approved before starting of work. 

9. During execution any additional testing are required the same has to be done by 

contractor at free of cost.  

10. The salient features of the structure shall be considered while engineering design, 

Procurement of material and construction of work (EPC) is as follows: 

I. Size of Berth : 442.5m x 16.9m 

II. Berth Piles (Min 190 Nos of each 1200mm dia), Pile Muffs, Deck Slab (Min 

thick 500mm), Beam, Kerb walls (wherever required) etc are with cast in 

situ using M 35 grade concrete. EIC may permit Pre cast units wherever 

required however no extra payment shall be given. However fender 

beam, crane rail beam shall be as per design. 

III. The size of structures such as precast and cast in situ units should not be 

less than in dimensions as shown in the tentative tender drawings. 

IV. Founding level of piles- Min (-) 24.80m(from CD) 

V. Cut of Level- (+)0.95m for front row(Sea side) Others are (+)1.1 m. 

VI. Top of Deck slab including wearing coat- (+) 3.65m. 

VII. Anti carbonation paint coating for exposed concrete surface for bottom of 

deck slab, beam and sides including pile muff for deck slab and 

approaches (Excluding top surface of Dec slab). 

VIII. In addition to regular testing Manufactures certificates for each lot should 

be submitted. 

IX. Procurement challans, MTC for all material should be submitted along 

with bill. 

X. High Strain Dynamic test for piles shall be carried out before completion 

of 20 % of total no of piles. 

XI. Wearing coat thickness should not be less than 100 mm at M 35 grade 

concrete. 

XII. Vertical ladders(4 Nos) shall be G.I coated with ISMC 125 mm Channel 

with 25 mm G.I coated rods with anchor G.I bolts as per approved EIC. 
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XIII. The expansion joints, inserters, railings, filling the expansion joint with 

joint filler manufactured by FOSROC, BASF, SIKA or equivalent. 

XIV. Contractor has to maintain the Total work executed in this contractor shall 

be maintained for 24 months from the date of taking over of berth for 

quality and Workmanship if any noticed. Same shall be rectified at his own 

cost. 

XV. After completion of work contractor has to clean the site and hand over the 

same to Port. 

11. Contractor has to execute the work without disturbing the regular Port   

operation. Contractor has to take proper safety precautions and hot works for the 

activities such as welding, gas cutting etc., from the competent authorities/bodies 

before execution of work.  

12. The tentative drawings are enclosed with the tender is only for references for 

dimension and location. The waterfront alignment of the berth should be the line 

joining North West Corner of existing Shallow Berth and Western edge of the 

existing Berth No:9 as shown in the enclosed layout of Berth No:9. However, 

contractor has to carry out the detailed Engineering design, Procurement of 

materials and execute the work as per the approved design and drawing by the 

competent authority.  

13. The available sub-soil strata are enclosed. However, Contractor has to carry out a 

detailed survey if required for the sub-soil strata, location and other required 

information by visiting the site before quoting. Contractor has to study in detail 

independently to assess the quantum and scope of work etc. if required.  

14. Contractor has to make their own independent arrangement for construction of piles, 

deck slab, approaches etc.  Contractor has to make their own arrangement for 

driving the piles, concreting etc by suitable methodology. .  

15. Contractor has to make their own arrangements such as removal of any existing 

temporary installation wherever required for execution of the project at their own 

cost. No extra claims are entertained in this regard.  
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16. Contractor has to provide site office 6 X 3 m portable cabin with furniture, A/c for the 

use of Employer and consultant during the at the site area for the use of employer, 

consultant etc., with necessary electrification, furnitures and storage cupboard etc. 

contractor shall also place separate portable cabin at pre-cast yard as per the 

direction of Engineer–in-charge. The space provided for office for the use for 

employer as well as contractor is at free of cost. However, cost of power consumption 

and suitable wiring, fixing meter etc shall be borne by the contractor for both the 

cabins.   

17. During execution of the work, if excess power is available, VOCPA may allow the 

contractor to take power supply from nearby sub-station or other points as directed 

by Engineering Section on chargeable basis as per Port’s prevailing rates.  

However, contractor has to make their own arrangement for fixing of Meter, cables 

to take power connection.   In case of non-availability of electric power supply at 

VOCPA, Contractor has to make their own arrangement by installing Generator etc.  

In such cases, no claim will be entertained.  

18. During execution of work the contractor has to arrange a boat for inspection of the 

work to the employer as and when required.  The berthing of this boat at Port 

premises shall be at free of cost.  However, Contractor has to take all statutory 

approvals from the concerned department/agencies before deployment of boat by 

producing required documents of boat.  

19. Contractor has to make proper platform to remove the bored material from the piles 

and shift the same to the designated location as per direction of Engineer In-charge.  

20. As the work has to be carried out in Custom bound area, Contractor has to fulfill all 

the formalities of Customs, CISF as applicable and wherever required.  

21. Contractor has to coordinate with other department officials of Customs, CISF, 

dredging contractors and other related departments to avoid disturbance of day to 

day operation of the Port and smooth execution of the proposed work.  
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22. After completion of work, Contractor has to remove and clean all the debris, waste 

materials, site office, temporary structures etc from site before handing over to 

VOCPA.  

23. Contractor has to abide all rules and regulations of VOCPA and time to time 

instructions of the employer.  

24. The work may be allowed to be execute around the clock depending upon the 

requirement. However the contractor has to take full responsibility of safety, security 

and formalities of custom bound area etc. for all the shifts. 

25. For execution of work, any chipping, dismantling, chiseling or any shall be carried 

out by the contractor and such incidental charges are included in the quoted cost. 

26. Contractor has to make their own arrangement for laying of access platform, surface 

preparation, Shuttering for proposed works such as protective coating etc. 

27. Contractor shall provide an Air Condition four-wheeler with driver during contract 

period for the use of employer. This vehicle will be used only for duties related to 

the works of this contract. Necessary fuel / oil / driver /maintenance etc., will have to 

be born by the contractor.  

*****  
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PART - E 

MATERIALS 

1.0. GENERAL 

1.1. Indian Standard 

All materials shall, as far as possible be of Indian origin and conform to be latest 

editions of the Indian Standards.  Standards issued elsewhere may be used only if 

approved by the Engineer and for those materials only, for which appropriate 

Indian Standards do not exists. 

1.2. Sampling and Testing 

All materials used in the works shall be subjected to inspection and test.  Samples 

of all materials proposed to be employed in the Permanent Works shall be 

submitted to the Engineer for approval, before they are brought to the site. 

 

Samples provided to the Engineer or his Representatives for their retention are to 

be in levelled boxes suitable for storage.  Materials or workmanship not 

corresponding in character and quality with approved samples will be rejected 

by the Engineer or his Representative. 

 

Samples required for approval and testing must be supplied in sufficient time to 

allow for testing and approval due allowance being made for the fact that if the 

first samples are rejected further samples may be required.  Delay to the works 

arising from the late submission of samples will not be acceptable as a reason for 

delay in the completion of the works. 

 

Materials shall be tested before leaving the manufacturer's premises, where 

possible. Materials shall also be tested at the site and they may be rejected if 

found not suitable or not in accordance with the specification notwithstanding the 

results of the tests at the manufacturer's works or elsewhere or of test certificates 

or of any approval given earlier. 
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1.3. Despatch of Materials 

Materials shall not be despatched from the Manufacturer's works or to the site 

without written authority from the Engineer or his Representatives. 

1.4. Cost of Sampling and Testing 

 Sampling of materials for approval and testing as called for under the appropriate 

Indian Standard or other relevant Standard specification, and sampling and 

testing referred to in the preceding Sub-Clause and later in this specification, is 

to be done by the Contractor without charge to the Port and unless otherwise 

specified, the cost of all such tests and sampling shall be deemed to be included 

in the rates and prices quoted in the bill of quantities. 

1.5. Test Certificates 

All manufacturer's certificates of test, proof sheets mill sheets etc., showing that 

the materials have been tested in accordance with the requirements of the 

appropriate Indian Standard, other relevant standard specification or this 

specification, are to be supplied free of charges on request to the Engineer or his 

Representatives. 

1.6. Names of Manufacturers and Copies of Orders 

Before ordering any materials of any description for the permanent works the 

Contractor shall submit for the approval of the Engineer, the names of the makers 

and suppliers proposed and any other detail required by the Engineer and shall 

afterwards send to the Engineer copies in quadruplicate,  of the orders given by 

the Contractor for the materials. 

1.7. Storage of Materials 

All materials used in the Permanent Works shall be stored on racks, supports, in 

bins under cover etc., as appropriate to prevent deterioration or damage from 

any cause whatsoever to the entire satisfaction of the Engineer, or his 

Representatives and as amplified in the succeeding clauses. 
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1.8. Records and Usage of Materials 

The Contractor shall maintain a detailed record of all materials received used and 

balance quantity on the site or in his stores or storage and working areas in the 

vicinity of the site and shall make such records available to the Engineer at such 

times as the later may reasonably require. Materials shall wherever possible and 

practicable be used in the order in which they arrive on the site and in the stores 

or storage and working areas in the vicinity of the site. 

1.9. Notice for inspection of Materials 

Where the Engineer or his Representative shall give notice to the Contractor that 

materials are to be inspected off the site, the Contractor shall, having regard to 

the location of the materials and the nature of the inspection, test or examination 

required, give to the Engineer or his Representative when such materials are 

ready for inspection, test or examination either during manufacture, fabrication 

etc., or on completion, such notice as the Engineer may reasonably require to 

enable the inspection, test or examination to be made. 

Delay to the works arising from the later submission of such notice will not be 

acceptable as reason for delay in the completion of the works. 

1.10. Removal of Improper Materials 

The Engineer or his Representative shall during the progress of the works have 

powers to order in writing from time to time. 

(a) The removal from the site within such time or times as may be specified in 

the order of any materials which in the opinion of the Engineer are not in 

accordance with the Contract. 

(b) The substitution of proper and suitable materials. 

2.0. CONCRETE AGGREGATE 

2.1. Standards 

Aggregate shall comply with the requirements of I.S.383 & 515 "Coarse and Fine 

Aggregate from Natural sources for concrete". 
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2.2. Quality 

The aggregate shall be hard, strong, durable, clean and free from any adherent 

coatings or other deleterious matter and shall be obtained from an approved 

source.  Aggregates which are chemically reactive with alkalis of cement shall not 

be used.  Aggregates which are not perfectly clean shall be washed in clean fresh 

water to the satisfaction of the Engineer. 

"The Contractor shall take away the rejected Materials and surplus materials (that 

are proclaimed to be his own) to the outside the Port premises between 8 AM and 

6 PM on working days at site, after obtaining due permission of the Engineer's 

Representative in charge of work". 

2.3. Testing 

All aggregates shall be subject to inspection and testing sampling and Testing 

shall be carried out in accordance with I.S.2386 (Part I to Part VIII) "Methods of 

test for Aggregate for concrete". 

2.4. Aggregates for Mass Concrete 

Aggregate for mass concrete work shall be mechanically combined and shall be 

graded to the satisfaction of the Engineer. 

2.5. Fine Aggregate for Structural Concrete 

The grading of the fine aggregate for reinforced concrete shall be within the 

limits of grading zones I and II as defined in IS 383 "Coarse and Fine aggregate 

from Natural sources for concrete" Fine aggregate for use of concrete shall be 

washed, if ordered by the Engineer. 

2.6. Fine Aggregates for Mortar and Grout 

Fine aggregates for mortar and grout shall be obtained from an approved source.  

It shall comply with IS 383 and its grading shall be in accordance with grading 

zone III of Table III of IS 383. 

2.7. Sand for Masonry Mortars 

Sand specified for masonry mortars shall be natural sand, crushed stone sand or 

crushed gravel sand complying with IS 2116 "Sand for Masonry Mortars". 
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2.8. Sand for Plastering        

Sand for use in mortars for internal wall and ceiling plastering and external 

plastering and renderings shall conform to class `A' grading of IS 1542 "Sand for 

Plaster". 

2.9. Coarse Aggregate 

Coarse aggregates for Reinforced concrete shall consist of hard broken granite 

stone metal free from flat laminated or elongated pieces and shall be within the 

limits of the relative grading in I.S. 383 Table II.  Unless otherwise specified in the 

drawings, all coarse aggregates for reinforced concrete shall be graded 

aggregate of 20 mm nominal size. 

2.10. Storage at Site 

Aggregate shall be stored at the site on clean, well paved and drained areas 

which are not liable to flooding.  The various sizes and types of aggregates shall 

be well separated and the layout and sitting of the storage areas shall be 

submitted to the Engineer for approval prior to start of construction. 

2.11. Rejected Material 

Any aggregate brought to the site which is not approved by the Engineer shall be 

immediately removed from the site. 

3.0. CEMENT 

3.1. Supply of Cement 

The Contractor shall arrange for cement required for this work at his cost and 

quote the rates accordingly.  Ordinary Portland Cement / PPC of the required 

grade viz. 43 or 53 grade conforming to I.S. Nos. 8112-1987, 12269-1987 and 1489 

– 1991 respectively shall be procured by the Contractor at his cost. The 

Contractor shall produce to the Engineer a copy of the manufacturer's test 

certificate for each consignment of cement. 
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3.2. Tests 

The Engineer may direct the Contractor to carry out such tests and analysis as he 

may consider necessary on each consignment of cement brought into the site.  

Cost of all such tests has to be borne by the Contractor.  If such tests should lead 

to rejection of the consignment, cement from the rejected consignment shall not 

be used in the works and the Contractor shall forthwith remove the entire 

consignment from the site.   

3.3. Stock of Cement 

In order to ensure due progress, the Contractor shall at all time maintain on the 

site at least such a stock of cement as the Engineer may from time to time 

consider necessary.  No cement shall be used upon the works until it has been 

accepted as satisfactory by the Engineer. 

3.4.  Conditions for Cement   

 The Contractor shall procure OPC / PPC of 53 / 43 Grade, as required for  the 

work, from reputed manufacturers of cement, such as ACC, Ultratech, India 

Cements, Madras Cements, Chettinad Cements, Birla Super and Cement 

Corporation of India, etc. or any other brand holding licence to use ISI 

certification mark for their product whose name shall be got approved from 

Engineer.  Supply of cement shall bearing manufacturers name and ISI marking.  

Samples of cement arranged by the Contractor shall be taken by the Engineer's 

Representative and got tested in accordance with provisions of relevant BIS 

codes.  In case test results indicate that the cement arranged by Contractor does 

not conform to the relevant BIS codes, the same shall stand rejected and shall be 

removed from the site by the Contractor at his own cost within a week's time of 

written order from the Engineer's Representative to do so. The cement shall be 

brought at Site in bulk supply.  

 

 If the supply of cement is in bags, the cement godown of the adequate capacity to 

store cement bags shall be constructed by the Contractor at Site of work for 
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which no extra payment shall be made.  Proper lock provision shall be made to 

the door of the cement godown.The Contractor shall be responsible for the Watch 

and Ward and safety of the cement godown.  The Contractor shall facilitate the 

inspection of the cement godown by the Engineer's Representative at any time.  

 

 The Contractor shall supply free of charge the cement required for testing.  The 

cost of tests shall be borne by the Contractor. 

 

The actual receipt and consumption of cement on work shall be regulated and 

proper accounts maintained.  The theoretical consumption of cement shall be 

worked out on the standard formula as laid down by the Engineer.  Over this 

theoretical quantity shall be allowed a variation of minus 2%.  In the event of it 

being discovered that the quantity of cement used is less than the quantity 

ascertained as hereinbefore provided (allowing variation on the minus side as 

stipulated above) the cost of quantity of cement not so used shall be recovered 

from the Contractor at the local market rate prevailed during that time. 

 

Cement brought to site and cement remaining unused after completion of work 

shall not be removed from the site with written permission of the Engineer-in-

charge. 

 

Copy of manufacturer’s test certificate confirms to BIS Codes for the particular 

consignment and invoice and bills shall be submitted by the Contractor for the 

supply of cement. 

3.5. Storage of Cement 

If the supply of the Cement in bags shall be unloaded under cover and stored (in 

accordance with the relevant BIS provision) in perfectly watertight and well 

ventilated building having a floor raised not less than 30 cm. from the ground.  An 

air space shall be left between the floor and bottom layers of the bags. Each 

consignment shall be stacked separately therein to permit easy access for 
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inspection and a record shall be kept so that each consignment may be identified 

by a serial number and date of delivery.   

 

The store building shall be erected by the Contractor at his own cost near the site 

of work in such a manner that it is protected from all external agents which may 

damage it.  The Contractor is fully responsible for the proper storage watch of 

materials. 

3.6. Shuttering 

All materials for shuttering shall be provided by the Contractor at his cost.  The 

Contractor shall be entirely responsible for the sufficiency of the shuttering and 

for the safe removal of same. Before commencing the work he shall submit for the 

approval of the Engineer details of the shuttering he proposes to use, but such 

approval shall in no way relieve him of any of his responsibility for the sufficiency 

and efficiency of the shuttering. 

4. WATER 

Clean fresh portable water only shall be used for mixing and curing all concrete, 

grout and mortar. The water shall be free from any deleterious matter in solution 

or in suspension. 

5. ADMIXTURES FOR CONCRETE 

Contractor shall procure admixtures from only authorized suppliers/ directly 

from manufacturers like FOSROC, BASF, SIKA or equivalent. Admixtures to the 

cement shall be used only written approval of the Engineer.  When permitted the 

Contractor shall furnish full details from the manufacturer and shall carryout such 

test as the Engineer may require before any admixture is used in the work. 

6.0. SUPPLY OF STEEL 

6.1. Procurement of Steel 

The steel required for the work will not be supplied by the Port.  The Contractor 

shall arrange to procure the steel for this work at his cost. 
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6.2. Steel Reinforcement 

Steel reinforcing TMT bars for concrete shall be Fe500 of Grade I quality 

complying to relevant IS code "Mild Steel and Medium Tensile Steel Bars and 

Hard Drawn Steel Wire for Concrete Reinforcement" or high yield strength 

deformed round bars conforming to BIS 1786 "Specification for Cold Twisted Steel 

Bars for Concrete Reinforcement".   Steel reinforcements of TMT bars as per IS 

1786 may be used for works in lieu of CTD bars as per BIS 1786. 

 

The Contractor shall procure steel reinforcement bars conforming to relevant BIS 

codes from main producers or authorized dealers such as TISCO, SAIL, 

RINL,Vizag Steel, JSW or any other brand containing IS / BIS codes and as 

approved by Engineer.  The Contractor shall have to obtain and furnish test 

certificates to the Engineer in respect of all supplies of steel brought by him to the 

site of work.  Samples shall also be taken and got tested by the Engineer's 

Representative as per the provisions in this regard in relevant BIS codes.  In case 

the test results indicate that the steel arranged by the Contractor does not confirm 

to BIS codes the same shall stand rejected and shall be removed from the site of 

work by the Contractor at his cost within a week's time from written orders from 

the Engineer to do so. 

 

 The steel reinforcement shall be stored by the Contractor at site of work in such a 

way as to prevent distortion and corrosion and nothing extra shall be paid on this 

account.  Bars of different sizes and lengths shall be stored separately to facilitate 

easy counting and checking. 

 

6.3. For checking nominal mass tensile strength, bend test, re-bend test etc., 

specimen of sufficient length shall be cut from each size of the bar of random at 

frequency not less than that specified below: 
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Size of Bar Frequency 

Under 10 mm dia. One sample for each 40 tonnes or part thereof 

10 mm to 16 mm 

dia. 

One sample for each 100 tonnes or part thereof 

Over 16 mm dia. One sample for each 100 tonnes or part thereof 

 

6.4. The Contractor shall supply free of charge the steel required for testing and cost 

of tests shall be borne by the Contractor. 

 

6.5. The actual receipt and consumption of steel on work shall be regulated and 

proper accounts maintained.  The theoretical calculation of steel shall be worked 

out as per procedure prescribed below: 

 

 Theoretical quantity of steel shall be taken as the quantity required as per design 

or as authorized by the Engineer including authorized Lappages.  The quantity of 

steel exceeding this theoretical requirement including the permissible variation 

will be borne by the Contractor and no additional payment will be made for this. 

6.6. Structural Steel 

Structural steel used in the works shall confirming to BIS 226 "Structural Steel" 

(Standard quality). 

The Contractor shall procure structural steel conforming to relevant BIS codes 

from main producers or authorized dealers such as TISCO, SAIL, RINL. Vizag 

Steel, JSW or any other brand containing IS / BIS codes and as approved by 

Engineer.   

6.7. High Tensile Steel 

High tensile steel, wherever specified, shall be in accordance with I.S. 961 

"Structural steel (High tensile)". 

6.8. M.S. Plates 

M.S. Plates, wherever specified, shall be in accordance with I.S. 226. 
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6.9. Storage 

Structural steel shall be kept in a clean condition until it is required to be used. 

 

7.0 PAINT 

7.1. General 

 All paints(anti-corporation paint – equivalent to deck guard primer and deck 

guard S paint) shall be of a quality approved by the Engineer and shall be 

obtained from only authorized suppliers/ directly from manufacturers like 

FOSROC/BASF/ SIKA/ Krishna conchem or equivalent. 

8.0. General 

All materials not herein fully specified and which may be offered for use in the 

works shall be subject to the approval of the Engineer, without which they shall 

not be used anywhere in the permanent works. 

9.0. Lead for Materials 

 The lead statement furnished for the various materials are approximate only.  No 

increase in rates shall become payable to the Contractor if the actual lead for any 

of the materials is found to be more than specified in the lead statement.  If any 

materials found conveyed from Lesser lead the rate for the concerned items will 

be suitably revised.   

Note: 

Contractor shall procure chemicals or factory made materials for this project from 

only authorized suppliers/ directly from manufacturers like FOSROC, BASF, SIKA 

or equivalent conforming with IS/BIS standards. The products shall be used only 

after written approval of the EIC.  When required the Contractor shall furnish full 

details from the manufacturer and shall carryout such test as the Engineer may 

require before any products is used in the work. 

* * * *  
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LEAD STATEMENT 

   

Sl. No. Description of materials Source 
Distance 

in K.M. 

1 Cement Tuticorin 14 

 

2 Sand for mortar Authoor 27 

 

3 12.5 mm. to 20 mm. metal (machine 

crushed) 

 

Vallanadu 76 

4 2 mm. to 10 mm. metal (machine 

crushed) 

 

Vallanadu 76 

5 40 mm. HBG Metal (Hard Broken) 

 

Thattaparai 27 

6 ‘X’ stones, quarry run & above 50 

mm. Metal 

 

Thattaparai 27 

7 Tor steel / mild steel, M.S. Plates, 

angles & Binding wire 

 

Tuticorin 14 

    

 Note:  The above distance and sources all indicative. However, contractor has to 

asses their own before quoting. No claims are entertained in this regard. 
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PART - F 

WORKMANSHIP 

1.0. GENERAL 

1.1. Standard 

A high standard of workmanship in all trades will be required.  The Contractor 

shall ensure that only skilled and experienced tradesmen are employed. 

1.2. Plant 

The Contractor shall be responsible for the supply, use and maintenance of all 

construction plant and equipment and he shall ensure that it is suitable for the 

work and is maintained in such a manner as to ensure its efficient working.  The 

Engineer may direct that plant which is not efficient and is prejudicial to the 

quality of the work be removed from the site and replaced by plant to his 

satisfaction. 

1.3. Temporary Works 

Contractor shall make his own arrangement for all material, machinery, Tools & 

Plants. etc., required for temporary work at his cost. 

Where required, the contractors shall furnish such details of his temporary works 

as may be called for by the Engineer and the Contractor shall satisfy the Engineer 

as to their safety and efficiency.  The Engineer may direct that temporary works 

which he considers unsafe or inefficient shall be removed and replaced in 

satisfactory manner. 

1.4. Default of Contractor in Compliance 

The Engineer shall have powers to order in writing for the removal of and proper 

re-execution of any work which in respect of workmanship or materials is not in 

the opinion of the Engineer in accordance with the Contract.  In the case of 

default on the part of the Contractor in carrying out such order Engineer shall be 

entitled to employ and pay other persons to carry out the same and all expenses 
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consequent thereon or incidental thereto shall be borne by the Contractor and 

shall be recoverable from him by the Engineer or may be deducted by the 

Engineer from any money due or which may become due to the Contractor. 

 

2.0. CONCRETE 

2.1. Qualified Personnel 

A equipped lab has to be installed by the contractor at site at his own cost  to for 

conducting day to day tests. A fully qualified and experienced concrete quality 

control Engineer shall be employed by the Contractor and shall be available on 

site at all times when concreting is taking place.  Prior to commencement of the 

works, Contractor should submit for the approval of the Engineer, details of 

qualifications and experience of the personnel to be engaged in the work of 

concrete quality control.  Operators for mechanical vibrators and mixers and 

Foreman in charge of placing of concrete shall be fully trained and experienced 

for their class of work and they shall be named to the Engineer for approval and 

testing. 

2.2. Strength of Concrete  

 a) Controlled / Design Mix 

 The grading and quality of aggregates shall be such that it shall give a minimum 

compressive strength on works tests for different mixes as given below, adopting 

I.S. 456-1978, I.S.10262-1982  and  S.P.23 - Hand Book On Concrete Mixers by 

B.I.S. and also taking into consideration the water-cement ratio of prescribed 

I.S.4651 for Ports and Harbour structures. Wherever design mix not specified in 

the approved construction drawing volumetric mix shall be adopted. 

 

 

 

 



 

 

164 

Sl. No. Component of work  
Grade 

Designation 

Characteristics 

28 days cube 

strength  

(N/mm¨) 

Minimum weight 

of cement per 

Cum. of concrete 

(Kg.) 

1. Pile, Pile muff    M35 

and deck work 53 

grade  cement etc 

M 35 35 450 

    2 Concrete 

1:2:4 15 320 

3 

 

Pavement block 
M 40 40 400 

 

2.3. Type of Concrete 

 Wherever the mix is indicated in volume in brackets there are volumetric mix, all 

others are design mix. 

2.4. Proportion of Aggregate for Volumetric Mix  

For volumetric concrete works, graded coarse aggregates shall be used in the 

proportions specified below. The proportions for fine aggregate and cement are 

also furnished for various mixes of concrete. 

Sl. No. 

Cement 

concrete 

mix (C.C.) 

Nominal size 

of aggregate 

specified 

For 1 Cu.m. of concrete 

Course aggregate Fine aggregate Cement M.T. 

1 1:2:4 20 mm 
20 mm size 0.67 Cu.m.  

10 mm size 0.22 Cu.m 

Sand  

0.445 Cu.m. 
0.32 

2. 1:3:6 20 mm 
20 mm size 0.70 Cu.m. 

10 mm size 0.24 Cu.m 

Sand  

0.47 Cu.m. 
0.22 

3 1:4:8  40 mm 
40 mm size 0.65 Cu.m.  

20 mm size 0.22 Cu.m 

Sand  

0.47 Cu.m. 
0.17 

2.5. Trial mixes and Preliminary Tests 

 The Contractor shall prepare trial mixes using the same type of plant and 

equipment as will be used for the Works.  Trial mixes shall be made for 
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concreting Grade of M35.   From each trial mix 15 cm. concrete test cubes shall 

be made in sets of nine, three for test at 7 days and six for test at 28 days. 

 

 The preliminary cubes shall be made, cured and tested in accordance with IS 

516.  They shall be tested by the Contractor in a nominated laboratory or field 

laboratory and certified copies of the results of all tests shall be submitted to the 

Engineer.  Preparation and testing shall be carried out in the presence of the 

Engineer if he so desires. 

 

 The appropriate strength requirements shall be satisfied if the average of the 28 

day strengths of the six preliminary test cubes is at least 6 N/mm¨ above the 

specified characteristic strength and no cube fails to reach the characteristic 

strength.  The difference between the maximum and the minimum strength shall 

be not more than 20% of the said average. 

 A trial mix shall be acceptable with respect to strength when three sets of six 

preliminary test cubes (tested at 28 days) made from consecutive trial batches of 

a particular concrete satisfy the requirements described above. 

 Using the same trial mix as that from which the preliminary test cubes are made, 

the consistency of the concrete shall be determined by the compacting factor test 

in accordance with IS 1199 or other method approved by the Engineer. 

 The remainder of the trial mix shall be cast in a mould and compacted.  After 24 

hours the sides of the mould shall be struck and the surface examined in order to 

determine whether or not, in the opinion of the Engineer, an acceptable surface 

can be obtained using the mix. 

 

 When all tests mentioned above for strength, consistency and surface finish are 

satisfactory, the mix will be approved by the Engineer. 

 

 When a proposed mix has been approved, no variation shall be made in the mix 

proportions, or in the type, grading zone or source of any of the constituents 

without the consent of the Engineer.  However, the minimum quantity of cement 
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as prescribed in Cl. 2.2 above, shall be used in the concrete mix irrespective of 

cement quantity of design mix.  

2.6. Water and Slump Tests 

 The moisture content of the aggregate shall be determined before concreting 

begins, for the purpose of assessing the amount of free water to be added at the 

mixer, and the Contractor shall provide himself with a chart, a copy of which shall 

be given to the Engineer's Representative for approval, relating moisture content 

in aggregate to water to be added at the mixer for all classes of concrete in use. 

 

 The amount of water introduced into the mix shall be strictly controlled and shall 

be the minimum amount consistent with achieving satisfactory workability and 

compaction. 

 

 Frequent slump test shall be carried out in accordance with IS 1199 on samples of 

concrete taken immediately before placing to determine the consistency of 

concrete.  The slumps of the trial mixes shall be recorded for identification 

purposes and for subsequent use as a routine check on workability.  

   

 However, slump shall not be used as an official measure of the workability of any 

concrete. 

2.7. Weigh Batching and Mixing 

 The Contractor's arrangements for handling, batching, transporting and mixing of 

materials for concrete, together with all control procedures, shall receive 

approval in principle from the Engineer before any concreting work commences 

on site. 

 Before the commencement of concreting operations for any particular section of 

the works, the Contractor shall satisfy the Engineer that sufficient plant like 

Transit mixture, concrete pump, vibrator etcis in working order, including 

adequate stand-by equipment, in order to ensure the proper mixing, production 
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of concrete, transporting and placing in the quantity required to complete the 

section of the works. 

 

 The capacity and location of the main batching and mixing plant(s) shall be such 

as to ensure a production rate sufficient for all the construction needs throughout 

the Contract. 

 

 Materials for all concrete classes shall be proportioned by weight in an approved 

weight-batcher and shall be thoroughly mixed in a batch mixer of an approved 

size and type so as to ensure a uniform distribution of the materials throughout 

the concrete. 

2.8. Batching 

 Before commencement of work all weighing/measuring mechanism  / Calibration 

shall be checked from the reputed lab and got approved from departmental 

officers. 

   

 Materials shall be weighed to an accuracy of +/- 2% apart from water which shall 

be weighed to an accuracy of +/- 1%. 

 

 The weighing mechanism shall be checked and adjusted monthly and the 

Contractor shall provide simple and convenient means for this. He shall supply to 

the Engineer on request, records of all checks tests to be made to the plant. The 

Engineer may, at any time, call for a check to be made. 

 The device for measuring water shall show accurately the quantity added and be 

so designed that the water supply will be automatically cut off while water is 

being discharged into the mix.  Water shall not be added to the mixer until just 

prior to the time when the concrete is to be mixed. 

 

 Due allowance shall be made for the moisture content of the aggregates and the 

Contractor shall make readily available to the Engineer assistance and 

equipment as required to carry out moisture tests. 
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2.9. Mixing 

 If cement is delivered in individual bags or containers, the sizes of batches shall 

be such that only full bags or containers of cement area used. 

 

 The type of the mixer must be in accordance with the maximum nominal size of 

the aggregate.  The materials shall be mixed for a period and at a drum speed 

specified by the manufacturer of the mixer. 

 

 Mechanical means shall be provided for recording the number of revolutions for 

each batch and automatically preventing the discharge of the mixer until the 

materials have been mixed the specified minimum time. 

 

 The maximum size of the batch shall not exceed the maximum rated capacity of 

the mixer as stated by the manufacturer and as stamped on the mixer.  The batch 

size shall not be less than 75% of the rated capacity of the mixer. 

 

 Where small quantities of high class concrete or mortar or cement grout are 

required to be used for jointing and grouting of precast units, etc., the Contractor 

shall, if ordered by the Engineer, provide small portable covered pan mixers of 

approved type for this type of work. 

 

 The entire contents of the mixer shall be removed from the drum before materials 

for a succeeding batch are placed in it. 

 

 The first batch of concrete materials placed in the mixer shall contain a sufficient 

excess of cement, sand and water  to coat the inside of the drum without reducing 

the required mortar content of the mix.  Upon cessation of mixing for more than 

20 minutes, the mixer shall be thoroughly cleaned and the process repeated. 

 The Engineer may, at his discretion, forbid the mixing of any concrete if he 

considers the ambient temperature too high.  The Contractor may also be 

required by the Engineer to carry out frequent cleaning of equipment to remove 
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deposits of hardened or dried concrete which accrete rapidly at high air 

temperatures. 

 

 The Contractor shall make allowance for all contingencies which he may consider 

necessary for ensuring the production of concrete complying fully with this 

specification under any climatic conditions at any time during the Contract and to 

the entire satisfaction of the Engineer.  Mixing by hand will not be permitted. 

2.10. Inspection and Testing 

As the work progresses inspection of cement, aggregate, reinforcing steel and 

testing of the concrete strength will be done by the Engineer or Engineers 

Representative.  The Contractor's concrete plant and material stores shall be 

made accessible to the Engineer at all times for inspection and taking samples.  

The Contractor shall facilitate in all possible ways the inspection and testing or 

sampling by the Engineer. Labour shall be provided by the Contractor for 

testing. 

2.11. Test Cubes 

Test cubes shall be made in accordance with IS 516 except that all test cubes 

unless otherwise ordered by the Engineer shall be compacted by vibration.  The 

Contractor shall provide suitable portable vibration tables for compaction of 

cubes. Test cubes shall be cured and stored as provided in IS: 516.  "Methods of 

Tests for strength of concrete".  Test cubes used for checking early strength of 

precast units shall be stored under the same conditions and in contact with the 

units to which they relate. 

2.12. Works Tests 

Not less than six test cubes shall be taken at each "section" of the work and/or 

each day's work on each class of concrete.  For the purposes of this specification 

"Section" of the work shall be as defined by the Engineer or Engineer's 

Representative. 
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2.13. Concrete Testing 

All sampling and testing of concrete shall be carried out in accordance with IS: 

1199 "Method of sampling and analysis of Concrete" unless otherwise specifically 

provided in the specification. 

2.14. Testing 

Testing of concrete shall be done in accordance with the relevant I.S. Codes. 

2.15. Cost 

The cost and charges for sampling and making concrete cubes and delivering the 

same to the office of the Engineer's Representative and/or other places including 

all incidentals in connection with the same as directed by the Engineer's 

Representative, shall be borne by the Contractor and shall be deemed to be 

included in the rates and prices quoted in the bill of quantities. 

2.16 Testing Laboratory 

The contractor has to establish laboratory at site for regular testing’s like cube 

compressive strength testing, sieve analysis, silt content and weighing machine 

etc with approved calibrated certificate. The testing of concrete cubes shall be 

done in the contractor laboratory in presence of department representatives.  If it 

is not possible to conduct testing due to machine repair or any other reasons, the 

Contractor has to make their own arrangements for testing concrete cubes at any 

Authorized Laboratory approved by the Engineer at his cost. The Contractor has 

to supply concrete, labour for collecting the concrete for cubes and making the 

cubes. 

2.17. Measurement of Ingredients 

The proportioning of ingredients and concrete for batch of concrete shall be 

performed by volume. Water shall be added to the required quantity determined 

for each class of concrete.  Due allowance shall be made for the weight of water 

carried by the aggregates, the actual amount added at the mixer being reduced 
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as necessary.  For this purpose the moisture content of coarse and fine aggregate 

shall be ascertained daily and at any other times when alteration of the moisture 

content may be expected due to new deliveries of aggregates inclement weather 

or any other reasons. 

2.18. Mixing 

Concrete shall be thoroughly mixed to uniform consistency in approved type 

span or drum mixer. The use of continuous mixer will not be allowed. If the 

Contractor should find it expedient to use small type mixers for special or 

outlying portions of the work rather than to supply from the main batching plant 

or plants, he may, subject to the approval of the Engineer, use smaller approved 

concrete producing units of the weigh batch type. In such cases, the mix shall be 

adjusted to whole bags of cement and no splitting of bags will be allowed.   

2.19. Discharge from Mixer 

The concrete shall be discharged from the mixer on to a level, clean, watertight 

platform or floor or into watertight containers.  The area surrounding the mixer 

shall be paved and kept clean. 

2.20. Transporting of Concrete 

The concrete shall be transported from the mixer to its place in the works as 

rapidly as possible and in such a manner that there shall be no separation or loss 

of its ingredients.  In no circumstances shall more than half an hour lapse between 

the time water is added to the mix and the time when the concrete is finally 

compacted in position.  No concrete shall be permitted to be used, in the works 

after initial set has taken place.  The use of concrete distributing chutes at an 

angle of more than 45 degrees from the horizontal will not be permitted without 

the sanction of the Engineer.  Transit mixers or concrete pumps shall be used 

wherever the distance of transportation is likely to cause settlement of concrete 

during transportation.  
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2.21. Authorization to Pour 

Authorization to pour concrete shall be obtained from the Engineer or Engineer's 

Representative before pouring the concrete. 

2.22. Depositing of Concrete 

The arrangements for depositing concrete shall be subject to the approval of the 

Engineer.  In no case shall the concrete be dropped or thrown from a height of 

more than 2 meters.  Concreting of beams, slabs and similar members shall be 

carried out in one continuous operation to the full depth of the members and the 

sequence of placing shall be so arranged as to avoid disturbance of partially set 

concrete. 

 

Freshly laid concrete shall not be wheeled over or otherwise disturbed.  When 

depositing concrete adjacent to a construction joint special care shall be taken 

not to disturb the dowels or other reinforcing bars projecting from the existing 

concrete. 

 

In foundations, walls, and columns where the full height is not being poured in 

one continuous operation the surface of each lift shall be finished horizontal and 

any laitance removed between the period of initial and final set. 

2.23. Compaction of Concrete 

The Contractor shall agitate the placed concrete thoroughly into place by means 

of sufficient number of approved mechanical vibrators of adequate power and 

having a frequency of not less than 6000 impulses per minute.  The vibrator shall 

be allowed to sink freely of its own weight until enters the previous lift.  It shall be 

withdrawn immediately at the same rate and used at a new location.  Concrete 

once vibrated shall not be vibrated again.  The Contractor shall ensure that the 

concrete is thoroughly worked around the reinforcement and against external 

shutters so that all entrained air is expelled and the concrete surface when 

exposed is found good and free from air pockets, honey-combing or other 

defects. 
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2.24. Concreting in Inclement Weather 

In the event of rain storm or any other severe conditions arising, concreting shall 

be stopped and appropriate temporary stop ends, vee grooves, etc., placed as 

may be necessary.  During wet weather the concrete shall be adequately 

protected as soon as put into position.  The Contractor shall always have in 

readiness approved framed sheeting, tarpaulins, etc., for the protection of newly 

placed concrete during inclement weather. Should any concrete be damaged 

due to rain storms or other weather conditions, the Engineer may order the 

cutting out and replacement of the damaged concrete, all at the expenses of the 

Contractor. 

2.25. Concrete Underwater 

Where the concrete is to be deposited underwater greatest care shall be taken to 

prevent the cement being washed out.  The concrete may be placed underwater 

through a tremie pipe provided with suitable hopper.  Great care shall be taken 

that no segregation of the concrete takes place and the method of placing shall be 

approved by the Engineer who may direct which method is to be used.  For 

underwater concreting the provision in IS code 456: 2000 (Amendment no.4) shall 

apply. 

2.26. Stop Ends 

The position of temporary stop ends for vertical joints shall be as approved by the 

Engineer. 

2.27. Construction Joints 

Construction joints shall be in the position shown on the drawings or as approved 

by the Engineer. 

The Contractor shall, wherever practicable, strip shutters as soon as possible 

after pouring, subject to the approval of the Engineer.  Any skin or laitance 

should be removed and the tops of the large stones exposed by means of 

brushing and washing. 

At horizontal construction joints, removal of laitance and exposure of the tops of 
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the larger stones shall be accomplished, whenever practicable, by means of 

washing and brushing spotly after pouring, care being taken to obviate undue 

erosion of the mortar. After cleaning, excess water shall be removed immediately 

to limit absorption by the cement.  In cases where the concrete has set but not set 

hard the removal of laitance and roughening shall be accomplished by wire 

brushing and washing, great care being taken not to damage the underlying 

mass. 

 

Where, at either vertical or horizontal, joints, the concrete has set hard, any skin 

or laitance shall be removed and the surface roughened by hammering with an 

approved power operated "bush" hammer followed by wire brushing to remove 

all loose particles.  When using this procedure, great care shall be taken to avoid 

breaking off the joint face and stunning the stones. 

 

Whichever of the above treatments has been given to the exposed surface, 

foreign matter shall be cleaned off that surface by further wire brushing, if 

necessary before depositing fresh concrete. It shall then be thoroughly washed 

with clean fresh water and surplus blown off. The surface while still moist shall be 

covered evenly with a layer not less than 4 mm. thick of 1:1 cement mortar of 

medium consistency, which must be vigorously stippled into the surface by 

means of a suitable stiff brush the depositing of the fresh concrete following on 

closely. 

It is of the utmost importance that the fresh concrete shall be forced hard on to the 

mortar layer and the set faces.  To this end the compacting tools and vibrators, 

where appropriate, shall be worked right upto the old faces and into angles and 

corners formed between them and the shutters and the damping effect on 

vibration in such positions shall be allowed for. 

2.28. Joints between Precast Deck Unit 

All surfaces of precast units which will eventually be joined to other precast units 

or in-situ concrete or mortar shall be treated as previously specified under 
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construction joints. However, joints specified to be filled with dry packed 

concrete shall not have their surface coated with mortar. 

2.29. Cable Ducts, Holes, Etc. 

Cable ducts, holes, etc., shall be moulded in the concrete as may be required to 

the details and the positions on the drawings or as directed by the Engineer. 

2.30. Curing 

All concrete shall be protected during hardening from the harmful effects of 

sunshine, moisture and drying winds.  All exposed faces of concrete shall be kept 

continuously moist for a period of 21 days. 

In the case of slabs or other pours of large surface area, timber frames, designed 

to the approval of the Engineer, and covered with two thickness of damp Hessian, 

shall be placed over the concrete immediately after pouring.  When the concrete 

has set, the frames shall be removed and the covering laid directly on the 

concrete.  For 21 days thereafter concrete shall be kept continuously damp by 

spraying the cover with clean fresh potable water or by covering it with not less 

than 25 mm. thickness of wet sand and kept continuously damp or by ponding 

where practicable. 

2.31. Screeding  

All the surfaces of slab or other members not required to be shuttered are to be 

screeded in an approved manner and within a tolerance of plus or minus 3 mm. of 

true level and grade.  In making such finish care shall be exercised not to work in 

excess fines to the top.  Care is to be taken to ensure that the concrete is properly 

closed and for this purpose vibrator screed boards or plates will normally be 

required. 

2.32. Concrete Below Specified Crushing Strength 

Should the test cubes fail to meet the minimum specified crushing strength for 

each class of concrete, the Engineer may take one of the following decision. 
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a) Instruct the Contractor to carry out such additional tests and/or works to 

ensure the soundness of the structure at the Contractor's expenses. 

 

 b) The Engineer may accept the work.  Any decision to accept the work shall 

be entirely at the discretion of the Engineer who may make a reduction in 

the rate of the appropriate item. 

 

c) Reject the work and instruct the section of the works to which the failed 

cubes relate shall be cut out and replaced at the Contractor's expense. 

2.33. Faulty Work 

Concrete defective from any cause whatsoever shall, if so directed by the 

Engineer be cut out and the work reconstructed at the Contractor's cost.  

Concrete thus cut out shall not be used again.  No reconstruction or repairs to 

faulty work shall be done without the permission of the Engineer, and in such a 

manner as he shall direct or approve. 

 

3.0. SHUTTERING 

3.1. General 

All shuttering and supports included under the Contract shall be designed by the 

Contractor and relevant drawings together with calculation for strength and 

deflection shall be submitted to the Engineer for approval before commencement 

of the work, but such approval shall in no way relieve the Contractor of any of his 

responsibilities for sufficiency and efficiency of the shuttering. 

3.2. Fixing 

The Contractor shall fix all the form work in perfect alignment.  The form work 

shall be securely braced so as to be able to withstand, without displacement / 

deflection or movement of any kind, weight of the construction or any movement 

of persons, material and plant.  All the joints should be watertight to prevent 

leakage of cement slurry from the concrete.  Wedges and clamps are to be used 

wherever practicable. 
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3.3. Removing 

Forms or shutters shall not be disturbed until the concrete has sufficiently 

hardened.  The proper time should be as per IS: 456 and as determined by the 

Engineer. 

3.4. Special Provisions 

Wherever the concreting of narrow members is required to be carried out within 

shutters of considerable depth, temporary openings in the sides of the shutters 

shall, if so directed by the Engineer, be provided to facilitate the pouring and 

compaction of the concrete.  Small temporary openings shall be provided as 

necessary at the bottom of shutters of columns, walls and deep beams to permit 

the expulsion of rubbish, etc. All arises and returns to beam columns and slabs 

shall unless otherwise shown on the drawings, be provided with chambers of 20 x 

20 mm. or as directed by the Engineer. 

3.5. Preparation for Concreting 

Before any concreting is commenced shutters and centering shall be carefully 

examined and the space to be occupied by the pour thoroughly cleaned out.  The 

inside of the shutters shall be treated with a coating of an approved substance to 

obviate adhesion and where necessary to prevent absorption from the concrete, 

the shutters shall be thoroughly wetted shortly before concreting is commenced. 

3.6. Contractor's Responsibility 

Any damage resulting from premature/removal of shutters or from any other 

cause shall be made good by the Contractor at his own expense. 

4.0. BORED CAST-IN-SITU PILES 

4.1. General 

 The entire works including those of the individual components shall be executed 

with all necessary precautions.  Care and safety requirements and fully in 

accordance with the drawings approved and authenticated by the Engineer. 
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4.2. Standard 

 Providing cast-in-situ bored piles, of diameter and concrete grade as per 

drawing with broken blue granite stone aggregate including boring for the piles 

through all soils. 

The construction of load-bearing concrete bored cast-in-situ piles shall be as per 

I.S. 2911 Part-I/Sec-2) - 2010 and I.S.456-2000. 

4.3. Quality of Concrete 

 The piles shall be of concrete class specified giving respective minimum 28 days 

in works test. 

 

4.4. Cement used in in-situ concrete piles shall be PPC / OPC (grade as given in 

clause under part - E) confirming to relevant BIS. 

4.5. Plant and Equipment 

 The Contractor shall provide all plant, equipment, materials and temporary 

works required for handling, pitching, boring, guiding and if necessary for 

extraction of the casings. 

4.6. Labour 

The Contractor shall maintain at the Site qualified and experienced Foreman and 

the necessary gangs of trained workmen experienced in all piling work. 

4.7. Boring 

 The Contractor must submit the method of boring, sequence of operation and 

drilling to be used to the Engineer for getting his prior permission to start the 

boring work.  Boring operations are generally done by rotary or percussion type 

drilling rigs using direct mud circulation or reverse mud circulation method to 

bring the cuttings out.  In soft clays and loose sands bailer and chisel method may 

be used with caution to avoid effect of suction.  Rope operated grabbing tool or 

Kelly mounted hydraulically operated grab are also used.  Use of drilling mud in 
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stabilizing sides of bore holes is also made where appropriate or necessary.  In a 

case a hole is bored by use of drilling mud, the specific gravity of the mud 

suspension near about the bottom of the hole shall, whenever practicable, be 

determined by suitable slurry sampler in a first few piles and at suitable interval 

of piles and recorded.  Consistency of the drilling mud suspension shall be 

controlled throughout the boring as well as concreting operations in order to 

keep the hole stabilized to avoid concrete getting mixed up with the thick 

suspension of the mud.  The basic properties of drilling mud (Bentonite) shall 

conform to Appendix `A' of IS: 2911 (Part-1 / Sec.2) - 2010. 

4.8. Manner of Concreting 

 Concrete under-water may be done either with the use of tremie method or by 

the use of specially designed under-water placer to permit deposition of concrete 

in successive layers, without permitting the concrete, within the placer to fall 

through free water.  The Contractor must submit his proposal for method of 

concreting to the Engineer for his approval.  It is certified that Weigh Batching 

unit is mandatory & transit mixer concrete pump also mandatory for all the 

concrete used for the work. 

 

 Normally concreting of the piles should be uninterrupted.  The minimum clear 

cover to all main reinforcement in pile shaft shall not be less than 75 mm (As per 

Sub-Clause 5.11.3 of IS:2911 (part-I / Sec.2)-2010).  In the exceptional case of 

interruption of concrete, the concreting can be resumed within two hours on 

consultation with the Engineer.  (The Contractor must immediately inform the 

interruption to the Engineer).  If the concrete cannot be resumed before the final 

setting up of concrete already placed, the pile so cast may be rejected or 

accepted with modifications as directed by the Engineer. 
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4.9. Control of Alignment 

 Piles should not deviate more than 75 mm or one tenth of diameter of pile 

whichever is more.  (As per Sub-Clause 7.1.2 of IS:2911 (Part-I / Sec.2)-2010).  In 

case of piles deviating from this limit, the piles should be replaced or 

supplemented by one or more additional piles, as decided by Engineer, at the 

Contractor's cost.  Any deviation from the specified location, alignment of any pile 

shall be noted and adequate measures taken well before the concreting of the 

pile cap. 

4.10. Obstructions 

 If any obstruction to boring is encountered the boring shall cease and the 

Contractor shall notify the Engineer and submit to him for approval, proposals for 

overcoming the difficulties. Notwithstanding any such approval the Contractor 

will be entirely responsible for ensuring that the piles are bored to the required 

line, position and depth. 

4.11. Defective Piles 

 Piles which in the opinion of the Engineer are defective shall be removed or left 

in place as judged convenient by the Engineer without affecting the performance 

of the adjacent piles or capping above and the additional piles shall be provided 

to replace them at the cost of the Contractor. 

4.12. Piles Record 

 The Contractor shall supply in triplicate complete records of all piling operations 

in the form and the manner approved by the Engineer. 

4.13. Pile Testing 

 The pile to be tested and its location will be decided during the execution of the 

Work.  However, the Engineer may call for additional test as he may consider 

necessary based on site conditions. The pile load test will be conducted as per 

BIS 2911 [Part-IV - 2010]. 
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4.14. Plant and Equipment 

 All Temporary Works, Plant and Equipment, knowledge for applying the load and 

all necessary instruments for measurement of loads, deflection etc., shall be 

provided by the Contractor.  The equipment provided shall be capable of slowly 

applying and maintaining the required test loads to within an accuracy of 1% and 

measure deflection to an accuracy of 0.05 m.  The Contractor shall submit for 

approval of the Engineer his detailed proposal for carrying out the load test. 

4.15. Cost of Delay 

 The Contractor will be deemed to have allowed in the construction programme, 

the time taken for testing of piles.  No claim shall be entertained on any delay 

caused to the progress of Work due to testing. 

4.16. Test Records 

 Full and accurate records of all pile tests shall be furnished to the Engineer in 

triplicate. 

4.17. Classification of Rock / Soil 

 Perfect records of pile driving viz. time VS. Penetration shall be maintained by 

the Contractor / Department.  The rock / soil samples shall be taken by any 

approved methods using bailers.  The interpretation of the Department in respect 

of classifying the type of rock / soil is final and binding on the Contractor. 

 

5.0. REINFORCEMENT 

5.1. General 

The following clauses shall be read in conjunction with the section relating to 

concrete. 

5.2. Storage 

The reinforcing bars shall be stored on the site on timber or concrete supports 

suitably spaced and of sufficient height to keep the steel clear off the ground and 

should be covered with polythene / tarpaulin sheets. 
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5.3. Bar Bending Schedule 

Bar Bending schedule will be prepared by the Contractor and shall be submitted 

to the Engineer, in triplicate, for approval at least two weeks before bars are to 

be bent. The Engineer will check and return one copy for the Contractor's use, 

with amendments noted, if any.  Any approval given by the Engineer shall, in no 

case, relieve the Contractor from being responsible for the accuracy and 

correctness of the bar bending schedule. 

5.4. Bending Reinforcement 

Bends, cranks or other labours on reinforcement shall be carefully formed in 

exact accordance with the drawings or bar bending schedule, otherwise all bars 

shall be truly straight.  Bends shall be made cold, round a former having a 

diameter of four times the diameter of the bars.  Stirrups and binders shall be 

bent to the radius of the bars against which they are to be in contact.  Bending 

shall be in accordance with IS: 2502 "Code of practice for Bending and fixing of 

bars for concrete reinforcement".  Heating of the bars will not be allowed.  Bars 

incorrectly bends shall be used only if means for straightening and rebending 

have been approved by the Engineer.  No reinforcement bar shall be bent when 

in position without the Engineer's approval, whether or not it is partly embedded 

in the hard concrete. 

5.5. Binding Wire 

All bars shall be bound tightly, together where they cross with 16 gauge 

annealed G.I. Wire/welding as per standard specification.  The free ends of the 

binding wire shall be bent in-wards. 

5.6. Placing and fixing  

The number, size and form of all reinforcement shall be in exact accordance with 

the Drawings. The reinforcement shall be placed, fixed and maintained in the 

forms within a tolerance of 5 mm. during the placing and compaction of the 

concrete.  Horizontal bars shall be suspended or supported with concrete blocks 

to prevent them from sagging. 
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Such spacer blocks shall have dimensions not exceeding 50 mm. and shall be 

precast from concrete of the same grade as the concrete in which they are to be 

embedded except that the largest size of aggregate shall be 10 mm.  Each block 

shall be cured for 10 days or more.  Each block shall be secured to the 

reinforcement with wire or spring clip embedded on the centre of the block so 

that it shall not be in contact with the shuttering or subsequently cause much 

marks on the concrete.  Where necessary, spacer bars, supporting stools and 

distance pieces shall be supplied and fixed by the Contractor to maintain the 

reinforcement rigidly in the correct position and to the satisfaction of the 

Engineer.  Any ties or stirrups connecting the bars shall be taut so that the bars 

are properly braced, inside of their curved parts in actual contact with the bars 

round which they are intended to fit. The cost of providing tying wire as well as 

stools and concrete spacer blocks shall be deemed to be covered in the 

reinforcement steel. 

5.7. Splicing Reinforcement 

Where splicing and / or overlapping in reinforcement are required, the bars shall 

be provided with such splices or overlaps as are shown on the drawings and / or 

as directed by the Engineer 

5.8. Butt Welding of Reinforcement 

Butt welding of reinforcing bars steel shall be used wherever required.  Where 

butt welding is carried out the ends of the bars shall be prepared with single 450 

V and a backing plate shall be used.  The minimum rect face will be one quarter 

of the bar diameter. 

5.9. Reinforcement to be Clean 

All steel reinforcement before the concrete is deposited shall be clean, free from 

dust, loose scales, oil, rust, grease or any other deleterious material.  Particular 

care shall be taken to avoid contamination of reinforcement with mould oil. 
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5.10. Depositing Concrete 

No concrete shall be deposited until all concrete and reinforcement have been 

inspected and approved by the Engineer.   There shall be in attendance on each 

concreting gang and competent steel fixer who shall ensure that the 

reinforcement and other embedded fittings are kept in position during placing 

and compaction of the concrete. 

6.0. PRECAST CONCRETE: 

6.1. General 

 Precast concrete shall comply with IS: 456 and with the following requirements:- 

¥ All precast units shall be cast on a suitable bed or platform with firm 

foundations and free from wind. 

 

¥ Contractor shall be responsible for the accuracy of the level of shape of the 

bed of platform.  A suitable serial number and the date of casting shall be 

impressed or painted on each unit. 

6.2. Moulds and Surface Finish 

 The form work for moulds shall be constructed of well seasoned timber or steel 

sheets such as to give a form finished surface.  All component parts of form work 

shall be so hold that during concreting, there is no deformation of the form 

resulting in the units not conforming to dimensions and there is no leakage of 

cement slurry,  while steel sheets with rigid steel frames may be used, surfaces 

with plywood backing and plastic or Formica lining is preferred for form finish. 

However, where linings are not used, special form oils approved by the 

Engineer's Representative shall be used.  The oils which give stains to the 

surfaces shall not be permitted. There should be no visible offset, bulges or 

misalignment of concrete. 

 Precast concrete beams, slabs and similar other units shall be cambered where 

shown in the drawing or directed by the Engineer's Representative. 
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6.3. Platforms 

6.3.1. All precast units shall be cast on suitable yard, beds or platforms with firm 

foundation and free from wind.  The platforms shall have smooth plaster finish.  

The yard shall be fenced and shall have a curing tank of adequate size.  The 

Contractor shall be responsible for the accuracy of the level or shape of the bed 

or platforms.  Each unit shall be cast in one operation and proper serial number 

and date of casting shall be impressed or painted on it. 

 

When units are cast directly on to concrete floor slab, Contractor shall ensure that 

the parts of the floor on which the units rest are sufficiently smooth and level or 

are made so by laying temporary screeding which must be removable without 

damage to the floor surface.  In all cases a membrane of waxed paper or other 

approved material shall be carefully laid on the floor underneath the moulds to 

prevent the concrete adhering to the floor. 

6.3.2. Holes for Fixing, Service etc. 

i) Holes shall be formed at the positions shown in the drawing or directed by 

the Engineer Representative, using steel or wooden cores, card bards tubes 

or other approved forms fixed in positions prior to concreting. 

ii) Holes for fixing precast units shall be cored accurately in the positions 

shown in the drawings and at right angles to the surfaces from which they 

are cored unless otherwise shown or as directed by Engineer's 

Representative. 

iii) Holes which to receive fixing bolts which bear on the surface of the holes 

shall be permanently cores with galvanized steel tube, the ends of which 

must finish flush with the surface unit. 

iv) No holes shall be made in the hardened concrete without the permission of 

the Engineer's Representative. 
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6.4. Cast in Items 

 Fittings and items of embedment’s which are to be set in position before the 

surrounding concrete is deposited shall be protected by painting or otherwise, as 

directed by Engineer's Representative against the defects of the water in and 

chemical action of concrete.  Particular care shall be taken to ensure that concrete 

completely surrounds and is in intimate contact with all cast in items and is 

properly compacted there-about. 

6.5. Striking Shutters 

 The method and time, after casting of units, of striking the side shutters shall be in 

accordance with Cl.16.3.2. of National Building Code of India -1970 - Group-II, 

and subject to approval of the Engineer.  In the event of any damage resulting 

from premature removal of shutters or from any other cause, the unit or units 

concerned will be liable to rejection and to replacement by the Contractor at his 

own cost. 

6.6. Curing 

All precast work shall be protected from the direct ray of the sun for at least 7 

days after casting and during that period each unit shall be kept constantly 

watered or preferably be completely immersed in water curing shall be at least 

for 15 days.  The units shall be built in to their positions not earlier than 21 days 

after the date of casting. 

6.7. Dimension of Precast Units 

 a) The Contractor shall before commencing manufacture of precast units; 

check all dimensions on the detail drawings governing accuracy of fit and 

assembly in accordance with the general arrangement and assembly drawings.  

Any errors / omissions shall be brought to the notice of the Engineer's 

Representative well in advance of starting the job and subsequently, the 

instructions of the Engineer's Representative shall be followed. 
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 b) The dimensions of precast units must not vary by more than the tolerance 

specified and any unit, which shall not comply with the same, shall be rejected at 

the directions of the Engineer.  Any loss of material / labour on account of 

rejection shall be borne by the Contractor. 

6.8. Casting Tolerance 

 The casting tolerances, unless otherwise ordered or directed, shall be within 3 

mm. of true dimensions.  Deflection due to pre-stress shall be allowed for while 

checking dimensions. 

6.9. Lifting and Stacking 

Lifting and stacking of precast units shall be undertaken without causing shock, 

vibration or undue stress to or in the units.  Precast units shall not be lifted, 

transported or used in the works until they are sufficiently matured the crushing 

test on the test cubes which are to be kept with the precast units will be used to 

assess the maturity of the units.  The Contractor shall satisfy the Engineer that the 

methods he proposes for lifting, transporting and setting precast units will not 

over-stress or damage the units in any way. 

 

In the event of over-stress or damage due to whatever cause, the unit or units 

concerned will be liable for rejection and if so rejected shall be immediately 

broken up and removed from the site.  The Contractor shall replace such rejected 

units at his own cost. 

6.10. Marking 

The Contractor shall ensure that all precast units are properly marked in clean 

and legible manner with the reference number and the date of casting which 

information shall be clearly visible where the units are stacked.  Reinforced 

precast members shall be clearly marked to indicate the top face as well as the 

points of supports of lifting. 
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6.11. Pre-casting records 

Full and accurate records are to be maintained of all precast work.  Every unit 

shall have a reference number, date of casting, date of removal from bed, and 

date and position of placing shall be recorded together with test cube results. 

 

7.0. STRUCTURAL STEEL WORK 

7.1. Fabrication 

7.1.1. Shop Drawings 

The Contractor shall prepare, wherever necessary detailed shop drawings giving 

complete information necessary for the fabrication of the structures. All 

information should be clearly given and the drawings shall be in conformity with 

the best modern practice.  A marking diagram allotting distinct identification 

marks to each separate piece of steel work shall be prepared in sufficient detail 

to ensure convenient assembly and erection.  Symbols for welding, used in the 

drawings, shall be in accordance with IS 813 "Scheme of symbols for welding". 

 

The Contractor shall prepare comprehensive bill of material sheets for each shop 

drawing giving wherein all the items shown on the drawing together with their 

weights, mark numbers, cutting lengths etc. 

 

Three copies of all shop drawings and bill of material sheets shall be submitted 

for the Engineer's approval.  Fabrication shall not commence until approval of the 

relevant drawings has been obtained from the Engineer.  While the shop 

drawings prepared by the Contractor and approved by the Engineer are deemed 

to represent the correct interpretation of the work to be done, the Contractor is 

not relieved of the responsibility for accuracy of detailed dimensions shown. 

7.1.2. Templates 

All fabrication shall be in accordance with IS: 800 "Code of Practice for use of 

Structural Steel in General Building Construction" and IS 1915 "Code of Practice 

for Steel Bridges".  Extensive use of templates shall be made.  The templates shall 
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be steel bushed where considered necessary by the Engineer.  In case actual 

members are used as template for drilling similar pieces, it will be at the 

discretion of the Engineer to decide whether such pieces are fit to be 

incorporated in the furnished structure. The Contractor shall arrange for 

corresponding parts of each unit manufactured from the same drawings to be 

inter-changeable, as far as economic manufacturing conditions permit and shall 

advice the Engineer of the precise arrangements made in this respect. 

7.1.3. Straightening 

All material shall be straight and, if necessary shall be straightened and/or 

flattened by pressure, unless required to be of curvilinear from and shall be free 

from twists.  Heating of rolled sections and plates for purposes of straightening 

will not be permitted.  Limited straightening may, however, be effected by local 

applications of heat with a gas torch. 

7.1.4. Cutting 

Steel cutting shall be preferably done by machine. Gas cut edges shall be free of 

gouges that remain after cutting shall be removed by grinding.  Gas cutting shall 

normally, only be permitted for mild steel though gas cutting of high tensile steel 

may also be permitted, provided special care is taken to leave sufficient metal to 

be removed by machining so that all metal, that has been hardened by flame, is 

removed.  Hand flame cutting may only be permitted subject to the approval of 

the Engineer.  Rolled sections shall be sawn or flame cut to length. Small plate 

pieces like gussets may be sheared or cropped to size.  Sawing shearing and 

cropping shall be clean and from any distortion. If necessary the edges shall be 

ground afterwards. 

8. BOLLARDS 

Bollards of 150Ton pull capacity shall be provided according to the specifications 

and drawings. 
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9. FENDERS 

The Contractor has to supply and convey the SCN 1400 Cone type fenders with 

fixtures to site of work.  Fenders shall be fixed in a manner and position as per 

specification and as directed by the Engineer and as per drawing. 

15.0 SPECIAL CONDITIONS TO THE SPECIFIC ATTENTION OF THE TENDERER  

(a) REGARDING PILE BORING AND CONCRETING 

i) A clean bore should be maintained. 

ii) All the loose materials inside the bore should be removed. 

iii) Honey combs and segregation of concrete will not be permitted. To ensure this, 

the contractor shall arrange to conduct Low Strain Pile integrity testing of piles in 

accordance with the provisions of ASTM – D 5882, 1996 atleast for 20 piles.  The 

agency performing the low strain test shall be approved by the Engineer.  No 

extra cost shall be paid for this.  If the test proves the existence of the poor 

concrete, no payment will be made for the pile.  Additional pile will have to be 

provided by the Contractor. 

iv) In the case of interpretation of conditions put-forth by the Tenderers, the 

Department's stand will be firm and final. 

v) The Contractor should have a Site office with technically qualified personnel.  Any 

clarification required should be given by the Contractor without any delay.   The 

entire organizational set-up should be well defined in the Tender itself. 

vi) The bore hole depth shall be measured before pouring of concrete into the pile. 

* * * * 
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SECTION - III 

PARTICULAR SPECIFICATIONS 

1.GENERAL   

The work under this Contract which consists of the following works shall be 

carried out in accordance with the drawings particular specification read in 

conjunction with the general rules, specifications condition as approved by the 

Port. 

 “DEVELOPMENT OF MULTI CARGO BERTH NO.10 AT 

V.O.CHIDAMBARANAR PORT ON ENGINEERING, PROCUREMENT AND 

CONSTRUCTION CONTRACT (EPC) BASIS.”. 

The drawings that will form part of the Contract are given in the Tender 

Document. 

1. The contractor shall quote in bid price in lump sum after careful analysis of 

cost involved for the performance work considering all basic parameters, 

specification and condition of contract. The bid offer shall be for the whole 

work and not for individual item/part of work. 

2. The bidder shall quote for the entire work on a single source responsibility 

basis. 

3. The cost of all items of work necessary to achieve the objective as set out in 

the basic parameters shall be included in the bid price. The total cost of work 

shall be mentioned. 

4. In respect of EPC Works execution shall be strictly in accordance with bid 

condition. The contractor shall not deviate from the basic parameter of this 

project to reduce his costs. EPC being a turnkey system extra item/financial 

claims on the department contingents to the work other than price adjustment 

shall not be considered. 

5. Whenever additional items not contingent on the main work and outside the 

scope of original contract are entrusted to the contractor, entrustment of such 

item and price to be paid shall be referred to the EIC. 
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6. The EIC is empowered to modify the percentage of components; stage wise 

based on the detailed investigation, detailed drawings, detailed estimation. 

 

The detailed specification for different stage is as follows: 

1. Piling 

a) Setting up the piling gantry and connected equipment over each pile location, 

including shifting, cost of all materials for piling gantry, labour, setting up the rig 

to alignment and correct dimensions as shown in the drawing and as directed by 

the EIC. 

b) Fabricating and Placing M.S.liners(8mm thick) of required length with M.S. shoes 

of 1.0 m  height using 12mm thick M.S. plates for 1200mm dia bored vertical pile 

from cut off level of pile to the terminating level including supplying of steel, 

cutting, rolling, bending, handling and welding, labours, materials, accessories, 

transporting to the pile location, aligning, lowering, pitching and driving the 

liners etc., complete as per drawings and specification as directed by Engineer 

In-charge. 

c) Boring through all types of soils, boulders, hard strata and rocks etc.. for 1200mm 

Dia vertical bored piles from the sea bed to the minimum founding level(-24.80 m 

CD) of the piles, including bailing, chiseling, shifting of materials etc…complete 

as per directed by the Engineer In-charge. 

d) Fabricating and placing in position of steel reinforcement TMT bars(Fe 500) as 

per IS 1786 for all reinforced cement concrete pile, super structure, pile caps, 

repair works etc. including cutting, bending, tying with 16 gauge G.I. binding 

wire and welding to proper specifications wherever required including steel and 

binding wire, cover blocks of 150mm dia in CC M35 mix etc. complete as per 

approved drawings standard specifications and as directed by the Engineer In-

charge. 

e) Providing and laying cast-in-situ tremie concrete mix M35 as per standards for  

1200mm Nominal dia vertical bored cast-in-situ reinforced cement concrete piles 

measured from cut off level of the pile upto founding level including mixing, 
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laying and compacting , consolidating complete as per approved drawings, 

standard specifications and as directed by the Engineer In-charge. 

f) Chiseling/Breaking using suitable tools and equipments  the top of pile concrete 

up to the receipt of dense concrete and dressing the pile head suitably so as to 

receive the form work for deck work , including breaking to the required level 

exposing the pile reinforcement to sufficient length as per approved drawing for 

embedding into the deck slab etc. including removal of concrete debris from the 

site, complete for 1200mm dia piles as directed by the EIC. 

g) Conducting High Strain Dynamic Test as per standard practices(ASTMD 4945 of 

1989) inclusive of testing, hire charges for all equipment like transducers, strain 

gauge, oscilloscope hammer crane and cost of development of pile concrete with 

line and dismantling the developed length of concrete, transportation of 

equipment, labour and furnishing the test result etc., as per standard specification 

and as directed by EIC. Quantity-Min 2 Nos 

2. Precast units 

Providing and laying reinforced cement concrete mix M35 mix with adding 

admixture(Manufactured by SIKA/Krishna Conchem products or equivalent) at 

the rate of 2kg / Cum  for corrosion protection of reinforcement(Approved 

Admixture by CECRI Karaikudi)  for pre-cast beams, slab, pile muff and other Pre 

cast units at casting yard, including steel reinforcements in position as per 

approved drawings, shuttering, mixing, laying, consolidating, curing, loading at 

casting yard, conveying form casting yard to site of placing (including handling), 

unloading and placing in position by suitable method including all labours, 

slings, shackles and required machineries such as cranes, lorries and pontoons 

etc., complete as directed by the EIC. 

3. Cast In-situ Concrete 

a) Providing and laying cement concrete in M35 mix with adding 

admixture(Manufactured by SIKA/Krishna Conchem products or equivalent) at 

the rate of 2kg / Cum  for corrosion protection of reinforcement for cast-in-situ 
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concrete works for beams, slabs etc as per drawings, including reinforcement in 

position as per drawing, shuttering, mixing, laying, consolidating , curing etc., 

and making necessary provision for fixing fixtures as per approved drawings 

complete as directed by the EIC. 

b) Supplying and providing 50mm outer dia PVC pipe for drainage in duct slab, 

wearing coat and crane beam area etc. including materials, carriage, fixing in 

position as per drawing and as directed by the EIC. 

4. Fender, Bollard & Other Fixures 

a) Supplying, handling, transporting and fixing in position of Cast iron Bollard (150 

ton capacity) with necessary cutting, concrete chipping, drilling, grouting, 

welding with deck reinforcement steel and necessary coal tar painting(wherever 

required) including all materials, labour , consumable items etc.  complete as per 

drawing and specifications as directed by the EIC. 

b) Supplying, handling, transporting and fixing in position of Cylindrical type fender 

(2000) with anchor bolts, U hooks, Chains shall be G.I coating with 80mm micron 

including cutting, concrete chipping, drilling, grouting, necessary welding with 

deck reinforcement steel and necessary coal tar painting (wherever required) 

including all materials, labour, consumable items, machineries, tools, tackles, 

transportation etc...as per specification and complete as per directed by 

Engineer Incharge. 

c) Fabrication and fixing of steel ladder hot dip with G.I coating 80micron as 

detailed size in the scope of work to hold the ladder, drilling holes at M.S flat for 

holding M.S bar and welded and painting the steel ladder with one coat of red 

oxide primer and two coats of anti-corrosive black paint and fixing the ladder in 

the sea side wharf as per standard specifications and as directed by the EIC. 

Inclusive of all materials and fabrication charges, labour for fixing in position etc. 

complete complying with AISS and as directed by the EIC:Quantity Min -4 Nos 

d) Anti Carbonation Paint : Application of anti-carbonation paints with 1 coat of Deck 

guard Primer & 2 coats of  anti carbonation paint on well prepared exposed 

concrete surface including Anti Carbonation Paint scaffolding, Labour and other 
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consumable materials etc complete. Total dry film thickness shall not be less than 

150 microns, as per specifications directed by EIC. 

II. FORMATION OF RUBBLE BUND    

1. All stones to be used in the formation of rubble bund shall be of an approved 

quality, clean, sound tough, durable and free from earth and other soft or 

decomposed and injurious materials.  The stones shall be supplied from the 

quarries approved by the Engineer.  

 

2. Stones will be dumped or placed to form the rubble protection bund to levels 

and slopes as indicated in the drawing. 

 

3. The conveyance of stone material will be resorted with specific approval of 

Engineer after acceptance of stability of stones.  The Contractor shall arrange 

for the tests such as soundness test, abrasion test, crushing test in accordance 

with the I.S. Specification at his cost. 

 

4. The Contractor shall be responsible for carrying out the works strictly in 

accordance with the cross section furnished in the drawing.  However for 

making good of settlement of bund due to normal sinking, action caused by 

waves or settlement or any other reasonable cause till the completion of the 

contract including maintenance period an allowance of upto 5% separately 

for 10-300 Kg stones over the theoretical quantity calculated to the cross 

section of the core shall be permitted.  Conversion factor from volumetric 

quantity to the weighment is 1.59.  Payment for the above category of stone 

will be for the actual quantity executed restricted to the limit of 5% over the 

theoretical quantity mentioned above after deducting 40% for voids.  The 

Contractor shall be responsible for making good at his cost in settlement 

beyond this limit either during construction or during maintenance period.  

 

5. The Contractor shall ensure that the stones are deposited in the position and 

to the slopes indicated in the drawing.  The Contractor shall arrange for 

taking initial soundings before commencement of work and final soundings 

after completion of work at 5 m intervals in the presence of the Engineer's 

Representative and submit the final section in graph sheet before submission 

of final bill.  The Contractor is responsible to take such action that is 

necessary to protect the works in progress in time before on-set of the 
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monsoon or at any other time.  Any damage during construction due to natural 

causes shall be made good by the Contractor at his cost. 

Method of Construction of Rubble Bund :  

The Contractor shall arrange to convey the required quantity of X stones of size 10 to 

300 kg, 50mm metal layer and Geotextile layer as per the cross sectional drawings for 

the construction of rubble bund, engaging adequate number of dumpers / tippers, plant 

and equipments etc. required for completion of work so as to complete the work within 

the period of contract. The Contractor shall submit details regarding method for placing 

the stones, the plant which he intends to use in the formation of rubble bund and 

programme for approval. 

The proposed Rubble Bund will be formed using X stones of size 10 to 300 kg, 50mm 

metal layer and Geotextile layer. The stones required for the Rubble Bund will be 

brought from any approved quarries. 

Filter Layer 

The rubble bund has dredged materials for reclamation for which filter layer has to be 

laid over the slope of the bund and 300mm layer of 50mm metal as shown in the 

drawing. The Contractor shall obtain in advance the approval for the method of 

placement of filter media form the Engineer / Engineer Representative. It is brought to 

the notice of the tenderers that the formation of the filter layer is very important and 

specialized Item of work which has to be carried out with extraordinary care, correct to 

the measurements and specifications.  The placing of filter materials should be 

proceeded from bottom upwards in layers and it must be ensured that the materials is 

not dropped or rolled down the slope from top. The filter layer shall be packed closely 

to ensure minimum voids.  

 

The profile shall be checked at every 5m intervals before and after variations corrected. 

The Contractor shall arrange men and materials for checking the correct formation of 

the filter. For 50mm metal in gunny bags are to be effectively screened.  

Method of measurement of filter layer 

The following procedure shall be adopted for measuring X stones of size 10 to 300 kg 

and 300mm layer of 50mm metal in the filter layer for the purpose of payment. 

a) Payment for the various grades of stones for the filter layers shall be made 

on the basis of weight of materials as delivered at site of work and placed 

in position to form the filter layer. 
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b) The stone materials weighing 10 to 300 kg and 50mm metal should satisfy 

the specification of tender. If the materials received at site is found to be 

substandard / under specification in a particular load, the entire load will 

not be allowed to be dumped / used in the work. No payment will be made 

for the rejected material. The contractor has to remove the rejected 

material at his cost. 

Geo-fabric Filter layer 

Geo-fabric filter layer shall be laid on the inner slope of the rubble bund on the top of 

the filter layer. The geofabric filter layer shall be laid in proper manner by engaging 

experienced divers or qualified tradesmen, in this line and divers to the specifications 

of the Engineer. Geotextile sheets of standard length and quality, suitable thickness, 

tensile strength and weight suited to reclamation back fill, preferably of non-woven type 

resistant to piping, clogging UV resistant and resistance to puncture shall be used. 

 

The technical specifications of the Geotextile shall be as follows: 

 

Sl No Description Unit Minimum 

1 Weight G/Sqm 350 to 360 

2 Thickness Mm 2.4 to 3.00 

3 Elongation at break % 50 to 60 

4 CBR-TEST Newton force N 3610 to 4150 

5 Tensile Strength KN/m NA 

6 K value (Kn) 

permeability 

cm/Sec 0.30 to 0.40 

7 Flow at 100mm W.C 1/Sqm/Sec 57 to 75 

8 Retention of Finesse 95% Microns 100 to 150 

9 U.V. Resistance 500 hrs % 70% 

10 Grab Tensile Strength KN/m 1.10 to 1.50 

11 Grab Tensile Elongation % 50 to 60 

  

The test methods shall conform to the relevant standards of DIN/ASTM.                           

The contractor shall get test certificate from the supplier beforehand and produce the 

sample for approval of the Engineer well in advance of using the same in the work. The 

method of laying either from the shore or from the seaside suited to the equipment 

available with the Contractor and suppliers specification. In case of laying from the 

shore, the Geotextile will be unrolled downward on the slope of quarry run filter with 

minimum overlap of 12’’ (0.30M) with the proceeding sheet and bottom to be held with 

the stones /weight (concrete cubes etc.) the length of the roll shall be curtailed suitable 
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to the slope length of the rubble bund/quarry run filter. The measurement will be taken 

from end to end without the overlap portion. The contractor shall include suitable 

provision for the overlap portion in his rate. 

 

METHOD OF MEASUREMENT FOR FORMATION OF RUBBLE BUND  

The following procedures shall be adopted for measuring the stones placed in the 

rubble bund for the purpose of payment. 

i. Payment for 10-300 Kg stones and 50mm metal required for formation of rubble 

bund shall be made on the basis of weight of materials as delivered at the site of 

work in lorries or tippers after weighment at Harbour site provided the materials 

conform to the specifications and they are placed in position as indicated in the 

drawing.  No payment will be made for any part of the stones which does not 

conform to the specifications or placed incorrect position.  The Weight of such 

stones and quarry run rejected will be assessed by the Engineer-in-charge or his 

Representatives at quarry site or Harbour site.  Such rejected stones shall be 

removed from the work site by the Contractor at his cost.  The decision of the 

Engineer's Representative regarding the portion of stones which are not placed 

and assessment of weights thereof will be final and binding.  No claim in-respect 

of such rejected materials will be entertained and the Contractor shall quote his 

rates accordingly. 

 

ii. The contractor shall arrange own weigh bridge with stamping of authorized 

agency with weighment print out facility for weighment. The Departmental staff / 

authorized representative of Port will maintain the records of serial number of 

trip, invoice number, time of trip, weighment of each load, grade of materials, log 

book, etc.  The Contractor shall provide to the Engineer's Representative free of 

cost necessary registers, forms etc., for maintaining such records.   

 

iii. At the Weigh Bridge, the laden weight of the tipper / dumper load will be 

prepared in quadruplicate copies and three copies will be taken to dumping spot 

along with the lorry.  After unloading and placing the stones on the alignment of 

bund as per specification, the dumping certificate will be given by the 

Departmental authorized staff on all the three copies of invoices, and taken back 

to the weigh bridge and then, empty weight of the lorry will be entered on all the 

three copies.  This would give the net weight of the stones unloaded at the work 

site.  After noting this, the third copy will be handed over to the Contractor's 

Representative at the weigh bridge and one copy will be handed over to the 

Department.  The one copy left over will be collected and all the copies collected 

for the day with abstract of the number of trips made, have to be sent to the 
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Division office the same day. The particulars of vehicles and weight of stones will 

be entered simultaneously in the Department Day Book which will be duly signed 

and dated by the Contractor and the competent Engineer's Representative at the 

end of every day.  

iv. The Contractor shall arrange to furnish the Engineer the list of vehicles along with 

the Registration Numbers which he proposes to deploy for transporting the 

stones.   A photo copy of the R.C. Book of those tippers / dumpers proposed for 

use shall also be submitted to the Port.  The Contractor should see that the 

vehicles brought by him for the work should have proper permits or Licenses 

from competent authorities.  If any default arising on this account, Engineer / 

Engineer's Representative is no way responsible.   

 

v. Final payment of Armour Units in the profile will be for the actual quantity or 

theoretical quantity plus tolerance whichever is less. 

PROVIDING CEMENT CONCRETE BLOCK PAVEMENT OVER THE WHARF 

After filling upto (+)3 m. level over the wharf, the area is allowed for settlement 

and consolidation as specified in the drawing, Heavy duty cement concrete pavement 

will be laid. 

 

High strength of machine pressed precast cement concrete blocks of size 200 x 

100 x 100 mm having compressive strength of 400 Kg/sq.cm., have been proposed over 

the wharf, capable of sustaining axle loads (90 tonnes) exerted by 40 tonnes Top Lift 

Trucks, deployed for container operation besides utilizing the berth as a multi-purpose 

berth.  

The precast cement concrete blocks will be laid over a layer of plain base 

concrete of mix of 1:4:8 for 30 cm thickness (from 3.3 m level to 3.5 m level) with 5 cm 

thick layer of bedding coarse river sand cushion between the blocks and the concrete 

(from +3.50 m to +3.55 m level). The plain base concrete will be laid over base coarse 

of Granular Sub Base (GSB) for 20 cm thickness. The horizontal joints between the 

blocks will be finished with jointing sand which will be mix of 2.5 mm graded coarse 

sand. 

 

The paving blocks shall be cast at site by using a block making machine 

equipped with hydraulic pressure jacks to apply the required pressure so that the end 

products satisfy the specification furnished here under. 
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Specification of Blocks 

a) Nominal size 200 x 100 x 100 mm 

b) Tolerance ± 2 mm on all the sides 

c) Weight of the block - 4.80 kg (Average) 

d)  Compressive strength - 400 kg/sq.cm (of the block) 

e)  Transverse strength - 30 kg/sq.cm (Average) 

f)  Wear resistance  - 3.00 mm. (Average) and 3.55 mm on  

individual specimen Method of Testing. 

 

The above tests shall be conducted by the contractor at an approved testing 

agencies at his own cost in the presence of the Chief Engineer or his Representative. 

The blocks shall be tested on random sampling basis. For the purpose of testing, 

the blocks shall be selected on the following basis on random sampling method. 

"Three samples for each category of tests shall be collected from every 5,000 or part 

thereof blocks supplied / cast per day and tested as per the following standards by the 

Chief Engineer or his representative". 

a)  Tests for wear resistance: In confirmity with IS 12371980 for mosaic tiles. 

b)  Transverse strength shall be tested on 15 cm span equidistance from mid span (In 

confirmity with IS 1237 / 1980 Specification for cement concrete flooring tiles). 

c) All other tests shall be conducted as per the relevant Indian Standards or as 

directed by the Chief Engineer or his representative. 

For the purpose of acceptance of the blocks the contractor shall stack the blocks in the 

unit of 5000 from which random samples shall be collected by the Chief Engineer or his 

representative as detailed above. 

In case the tests conducted on a particular lot is not satisfactory the entire lot of 5000 

blocks will be summarily rejected and the contractor shall arrange to clear the rejected 

blocks within 15 days. If the contractor failed to clear the rejected block within the time 

stipulated, the Trust shall arrange to clear the same at the risk and cost of the contractor. 

 

 

* * * * 
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DESIGN PARAMETERS  

DESIGN LOADS: 

The following loads shall be considered to be acting on the structure. The structure shall 

be analyzed for all possible combinations of loads i.e. gravity loads (Dead and live 

loads), earthquake loads, wind loads, wave and current force, Temperature loads, 

Vehicle loads, berthing force, mooring force, conveyor loads and crane load to the 

structure. 

Dead Loads: 

Dead loads will consist of the weights of structure and all equipment of a permanent or 

Semi-permanent nature including conveyor system loads to structure, piping, cable 

trays and ducts.  

Unit weight of various materials used in the structural members is taken as follows: 

a. Water   1.0 T/cum 

b. Sea water  1.03 T/cum 

c.  RCC    2.5 T/cum 

d. Soil    1.8 T/cum 

e. Steel    7.85 T/cum 

e.  Sand    2.0 T/cum 

g. Concrete pavers  2.4 T/cum 

h. Foam Concrete  0.6 T/cum 

  Live loads:   50  kN/m2 

 

Crane Load: 

Ship un loaders of 52 T capacities shall be considered over 12 m rail gauge and two 

shore un loaders shall be provided initially. 

Sea side      = 24 wheels 

Land side     = 20 wheels 
 

Maximum load from Horizontal in X-Direction = 122 kN 

Maximum load from Horizontal in Z-Direction = 157 kN 

Maximum load from Vertical Direction  = 643 kNMaximum load from Verticn
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  = 643  

Berthing Force  

Berthing loads shall be calculated in accordance with IS 4651 (part III) - 1974. The  

Berthing velocity and berthing angle for the design of fender system is given Table. The 

fender system shall be designed to accommodate the design vessel of 1,25,000 DWT as 

specified in Table.  Berthing forces applied on NCB-III would be those of the DWT 

vessels. The berthing force calculations are given below. 

Vessel Specification for North Cargo berth-III 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

. 

 

Mooring Force: 

The Mooring force of 150T bollard pull is chosen from given table  for 95000 DWT.  

Mooring Force 

Seismic force: 

Seismic force is calculated according to IS 1893-2002. 

Wave and Current Force  

Wave and Current Force is calculated according to IS 4651(Part-III) -1974. Approximate 

Wave height is 2.2m and Current velocity is 0.5m/s.  

Description  Vessel size in DWT. 

Vessel capacity 1,25,000  DWT 

Draft 14.20 m 

Overall  Length 275 m 

Width1 41.50 m 

Berthing velocity (m/sec) 0.2 

Berthing angle (Deg) 10 

Displacement(Tons) Line Pull (Tonnes) 

2000 10 

10000 30 

20000 60 

50000 80 

100000 100 

200000 150 

>200000 200 
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Storm Anchoring 

Provision for Storm Anchoring has to be made for 3 Nos of Shore Unloaders. 

Crack width 

Crack width has to be considered in accordance with IS 4651: Part-IV: 2014. 

Note: 

Using fly ash in concrete mix is Not permissible. 
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Annexure-I 

SPECIMEN FORM OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT 

KNOW ALL BY THESE PRESENT that (Name of Bank…………………….a banking 

corporation carrying on banking business including Guarantees at Tuticorin and other 

places and having its office at (Regd. Office Address 

………………………………………….(hereinafter called The Bank which expression 

shall unless excluded by or repugnant to the context or meaning thereof be deemed 

to include its successors and assigns). 

WHEREAS Board of Authorities of V.O.CHIDAMBARANAR PORT AUTHORITY 

constituted under  the Major Port Authorities Act, 2021 (hereinafter called the Board 

which expression shall unless excluded by or repugnant to the context of meaning 

thereof be deemed to include its successors and assigns) had invited tenders for 

“Development of Multi Cargo Berth No.10 at V.O.Chidambaranar Port on 

Engineering, Procurement And Construction Contract (EPC) Basis” (hereinafter 

called Tender) as per conditions of the contract, scope of work, BOQ and specifications 

covered under the Tender‟. 

AND WHEREAS (Name of Tenderer) …………………………….. 

(hereinafter called the 'Tenderer') has offered to carry out the work under the said 

Tender. 

AND WHEREAS under the conditions of the contract, the Tenderer is required to give 

an Earnest Money Deposit in form of Bank Guarantee of a Nationalised / Scheduled Bank 

having its branch at Tuticorin for the sum of Rs.…………...… (Rupees 

………………………………………………..  only). 

AND WHEREAS (Name of Tenderer)…….have requested the Bank to furnish   a   

Guarantee   to   the   Board   for   the   sum   of   Rs…………(Rupees 

………………………………………… only) which the bank has 

agreed to do in the manner hereinafter appearing. 

NOW THIS INDENTURE WITNESSETH that the said Bank doth hereby stand surety for 

the said  sum  of  Rs.………………. (Rupees  

…………………...…………………………………………only) AND 

DOTH HEREBY GUARANTEE TO AND COVENANT WITH AND irrevocably agree to pay 

to the Board upon demand in writing referring to the terms & conditions of the contract 

and without questioning the right of the Board to make such demand or the propriety or 

legality of such demand such sum or sums not exceeding in the whole a sum of 

Rs............................. (Rupees only) as may be payable to the Board by the Tenderer 

by reason of 
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i) withdrawal of his Tender within the validity period 

or 

ii) makes any modifications in the teams and conditions of this tender before 

the expiry of 150 days from the last date of the submission of Tender or 

such time as may be extended by the Board to which the Tenderer has 

agreed in writing 

or 

iii) in the event of the tender being accepted by the Board, fails to enter into 

a contract 

or 

iv) In the event of tender being accepted by the Board, fails to furnish 

performance Guarantee as per the terms of contract 

 

in respect of which the decision of the Board shall be final all legally binding. 

 

           The said Bank doth further covenant and declare that this security is irrevocable 

and shall remain in force upto and inclusive of the ………………………….. 

day of …………………………….2025. 

AND 

if the contract is not awarded by the Board before the expiry of the aforesaid date, 

or such times as may be extended by the Board to which the Tenderer has agreed in 

writing the said Bank undertakes to renew this Guarantee from month to month until one 

month after the date of award and the said Bank doth hereby further covenant and 

declare that if the said Tenderer do not obtain and furnish renewals of this Guarantee for 

a further period of one month to the Board not less than 30 days prior to the expiry of this 

Bank Guarantee or its renewals there of as to keep the same valid and subsisting till the 

contract is awarded by the Board and for one month thereafter, the entire amount of this 

Bank Guarantee in default of obtaining and furnishing the renewals of this Bank 

Guarantee in the manner and within the time aforesaid shall become forthwith due and 

payable to the Board notwithstanding. 

(i) that the period of the Guarantee of the renewal of renewals thereof has not 

expired 

or 

(ii) the period of Guarantee of the renewal (s) thereof has already expired. 

 



 

 

206 

AND THE BANK further declares that notwithstanding anything to the 

contrary contained herein above, the Bank‟s liabilities under this Guarantee are 

restricted to Rs …………(Rupees 

………………………………………..… only) and unless a demand 

in writing under the Guarantee is made with the Bank within the one month from the 

date of award of the contract all the rights of Board under this Guarantee shall be 

forfeited and the Bank shall be relieved and discharged from all liability thereunder. 

After invoking the Bank Guarantee by the beneficiaries the bank has to pay the 

amount within a week after receipt of the communication failing which it will have to 

pay the beneficiaries interest at 12% p.a. for the delayed payment. 

Notwithstanding anything contain herein : 

i)our liability under this Bank Guarantee shall not exceed (EMD 

amount) Rs..................................... (Rupees only) 

 

(ii) this Bank Guarantee shall be valid upto (till the validity of the

Tender)  ........................... ; and 

 

(iii) we are liable to pay the guaranteed amount or any part thereof 

under the Bank Guarantee only and only if you serve upon us a 

written claim or demand to be received on or before (one month 

after the Bank Guarantee validity) ............. 

 

IN WITNESS WHEREOF, the duly constituted Attorney(s) of the Bank has / 

have herein to set his / their hands and seals on the ....…….. day of ……...2025 

(date of the  Bank Guarantee) 

 

SIGNED SEALED AND DELIVERED  

 

by the within named .................................................. through its duly constituted 

Attorney 

Mr.  …………………………………………  &  

………………………………………………. 

in the presence of   

……………………………………………………



 

 

207 

Annexure-II 

SPECIMEN FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY 

In consideration of the Chairman representing the Board of Authorities of 

V.O.Chidambaranar Port (hereinafter called "the Port") having agreed to 

exempt   ………………………………………. (hereinafter called the "said 

Contractor(s)" from the demand, under the terms and conditions of contract  

awarded in No:……………………………………….. Dated ………………….. made 

between  …………………….. and …………………… for …………………………. 

(hereinafter called "the said Agreement") of Performance Security for the due 

fulfilment by the said Contractor(s) of the terms and conditions contained in the 

said Agreement, on production of Bank Guarantee for Rs…………(Rupees 

……………………………only).

 

2. We*  (hereinafter referred to as the 

Bank) at the request of Contractor(s) do hereby undertake 

to pay to the Port an amount not exceeding Rs.   against any loss 

or damage caused to or suffered or would be caused to or suffered by the Port 

by reason of any breach by the said Contractor(s) of any of the terms and 

conditions contained in the said Agreement. 

3. We* do hereby undertake to pay the 

amounts due and payable under this Guarantee without any demur, merely on 

a demand from the Port stating that the amount claimed is due by way of loss or 

damage caused to or would be caused to or suffered by the Port by reason of 

any breach by the said Contractor(s) of any of the terms and conditions 

contained in the said Agreement or by reason of the Contractor(s) failure by 

perform the said Agreement. Any such demand made on the Bank shall be 

conclusive as regards the amount due and payable by the Bank under this 

Guarantee. However our liability under this Guarantee shall be restricted to an 

amount not exceeding Rs.  . 

4. We undertake to pay to the Port any money so demanded notwithstanding any 

dispute or disputes raised by the Contractor(s) in any suit or proceedings 

before any Court of Tribunal relating thereto our liability under this present 

being absolute and unequivocal. 

5. The payment so made by us under this bond shall be valid discharge of our 

liability for payment thereunder and the Contractor(s) shall have no claim 

against us for making such payment. 

6. We* further agree that the Guarantee 

herein contained shall remain in full force and effect during the period that 

would be taken for the performance of the said Agreement and that it shall 
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continue to be enforceable till all the dues of the Port under or by virtue of the 

said Agreement have been fully paid and its claims satisfied or discharged or 

till the Engineering Department, V.O.Chidambaranar Port Authority certified 

that the terms and conditions of the said Agreement have been fully and 

properly carried out by the said Contractor(s) and accordingly discharges this 

Guarantee. Unless a demand or claim under this Guarantee is made on us in 

writing within three months from the date of expiry of the validity of the 

Guarantee period we shall be discharged from all liability under this 

Guarantee thereafter provided further that the Bank shall at the request of the 

Port but at the cost of Contractor(s) renew or extend this Guarantee for such 

further period or periods as the Port may require. 

7. We* further agree with the Port, that the 

Port shall have the fullest liberty without our consent and without affecting in 

any manner our obligations hereunder to vary any of the terms and conditions 

of the said Agreement or to extend time of performance by the said 

Contractor(s) from time to time or to postpone for any time or from time to time 

any of the powers exercisable by the Port against the said Contractor(s) and to 

forbear or enforce any of the terms and conditions relating to the said 

Agreement and we shall not be relieved from our liability by reason of any 

such variation or extension being granted to the said Contractor(s) or for any 

forbearance, act or omission on the part of the Port, or any indulgence by 

the Port to the said Contractor(s) or by any such matter or thing whatsoever 

which under the Law relating to sureties would but for this provision, have 

effect of so relieving us. 

8. This Guarantee will not be discharged due to the charge in the constitution of 

the Bank or the Contractor(s). 

9. We* undertake not to revoke this 

Guarantee during its currency except with the previous consent of the Port in 

writing. 

10. We* --------------------------------- lastly undertake to pay the guaranteed amount 

within a week after receipt of the communication invoking the guarantee 

failing which we agree to pay the beneficiary interest at 12% p.a for the 

delayed payment. 

11. This guarantee is valid upto                                                      (period) Dated the 

.................... day of .................. 2025 for * * 

* Indicate here the name of the Bank. 

** Indicate here the period or date 

* *  *



 

 

 

Annexure-III 

E- PAYMENT FORM 

 

To 

The Financial Advisor & Chief Accounts Officer,  

V.O.Chidambaranar Port Authority 

Tuticorin- 628004. 

 

Sir, 

We hereby give particulars for payment of the Works bill / Advance etc 

Sl No Particulars  

1 Name of the Contractor 
 

2 Address of the Contractor 
 

3 Name of the work for which payment is made 
 

4 Agreement  dated : 

Work order No. 

 

5 Name of the bank in which Contractor operating 

account. 

Either with IOB or SBI or Any other bank ( If it is other 

than IOB or SBI , bank commission plus postage 

will be deducted ) 

 

6 Address of the Bank 
 

7 Branch Code No 
 

8 Type of Account ( Whether SB A/c or Current A/c ) 
 

9 Account No 
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10 Pan No. 
 

11 Service Tax Registration No. 
 

12 Vat TIN No. 
 

13 Tax Payer Identification Number (TIN)  

14 IFSC- Code of the Bank No   

 

Yours Sincerely 

 

 

   (Signature of Contractor) 
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FORM – I (A) 

LETTER OF APPLICATION 

 

Registered Business Name : 

 

Registered Business Address : 

 

Telephone    : 

 

Telex     : 

 

Fax     : 

 

E-mail     : 

 

Internet    : 

 

To 

The Chief Engineer, 

V.O.Chidambaranar Port Authority, 

Tuticorin – 628 004, 

 

Sir, 

We hereby apply to be qualified with the V.O.Chidambaranar Port 

Authority as a Bidder for the work of “DEVELOPMENT OF MULTI CARGO 

BERTH NO.10 AT V.O.CHIDAMBARANAR PORT ON ENGINEERING, 

PROCUREMENT AND CONSTRUCTION CONTRACT (EPC) BASIS.”. 

1. We authorize V.O.Chidambaranar Port Authority or its authorized 

Representatives to conduct any investigations to verify the statements, 

documents and information submitted and to clarify the financial and 

technical aspects of this application. For this, we hereby authorize (any 

Public Official, Engineer, Bank, Depository, Manufacturer, Distributor, 



 

 

212 

etc.) or any other person or firm to furnish pertinent information deemed 

necessary and requested by V.O.Chidambaranar Port Authority to verify 

statements and information provided in this application or regarding our 

competence and standing. 

2. The names and positions of persons, who may be contacted for further 

information, if required, are as follows: 

 

 a) Technical  : 

 b) Financial : 

 c) Personnel :      

3. We declare that the statements made and the information provided in the 

application are complete, true and correct in every detail. 

4. We understand that V.O.Chidambaranar Port Authority reserves the right 

to reject any application without assigning any reasons. 

Respectfully, 

 

(Authorized Representative of applicant) 

Date: 

 

Encl:   1. 

   2. 
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FORM – I (B) 

GENERAL INFORMATION 

1. Head Office Address : 

 Telephone No.  : 

 

 Fax No.   : 

 

 E-mail    :  

 

 Address   : 

 

2. Regional Office Address (if any) 

 Telephone No.  : 

 

 Fax No.   : 

 

 E-mail    :  

 

 Address   : 

 

3. Local Office Address (if any) 

 Telephone No.  : 

 

 Fax No.   : 

 

 E-mail    :  

 

Address   : 
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FORM – I (B)  

Page 2 

Country and Year incorporated * 

 

Main lines of Business: 

--------------------------------------------------------------------------------------------------- 

 

1.         Since: 

 

2.         Since: 

 

3.         Since 

 

4.         Since: 

 

5.         Since: 

 

6.         Since 

 

7.         Since: 

 

8.         Since: 

 

9.         Since 

 

---------------------------------------------------------------------------------------------------- 

* Attach Notary certified copy of certificate of registration and 

ownership. 
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FORM – II 

FINANCIAL DATA 

 

A. Summary of assets and liabilities on the basis of the audited financial 

statement * of the last three financial years. 

 

--------------------------------------------------------------------------------------------------- 

 

Annual Turnover 

 

2021-22   : Rs.  

 

 

 2022-23   : Rs. 

 

 

 2023-24   : Rs. 

 

 

 ------------------------------------------------------------------------------------------- 

 

 

* Attach Notary certified copies of the Audited Financial Statement 

consisting of Annual Turnover, Profit and Loss Account, Balance Sheet, 

Income Tax return etc. 
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FORM – III 

1. List of all Contracts related to Marine structure works (piled wharf or Jetties 

or Offshore platform or in any marine area works) executed during the last 

seven years. 

Nature of 

works 

Value of 

work 

executed 

Contract period Scheduled 

period of 

completion 

 

Owner's Name & 

Address 
Commence-

ment 
completion 
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2. STATEMENT OF SIMILAR EXPERIENCE 

 
Tenderer is requested to list out all contracts of a similar nature of EPC 

contracts and highlight the complex nature of contracts undertaken during the 

last 7 years. The partners of a joint venture should provide details of such 

contracts proportionate to their share in the joint venture. The value should be 

based on the currencies of the contracts converted into Indian Rupees at the 

exchange rate prevailing on the date of substantial completion of such 

contracts.  

 

Nature of 

works 

Value of 

work 

executed 

Contract period 
Scheduled 

period of 

completion 

Owner's Name & 

Address 
Commence-

ment 
completion 

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

Signature of Tenderer 
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FORM – IV 

LIST OF EQUIPMENTS AVAILABLE WITH THE TENDERER 

 

 

Description, (Type, Model & 

Make) 

 

 

No. of 

Each  

 

Year of 

Manufacture 

 

Owned or 

leased 

Capacity / 

Performance 

/ Size 

1) Piling Equipments 

 (Marine works) 

    

2) Concreting Batching 

Plant  

    

3)        General Equipment like     

 Concrete Pump,  Transit 

Mixture etc., 

    

 

Note: Only a formal in which the information is to be given is indicated 

above. The bidder    shall attach additional sheets to accommodate the 

necessary information, if required 
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FORM – V 

TECHNICAL PERSONNELS AVIAILABLE WITH THE BIDDER 

 

 

Name (s) 

Age, 

Qualification and 

Experience 

Date of  

appointment 

with the 

company 

Previous 

employment, 

designation, 

Employer & 

period of 

service 

Remarks 

OFFSITE :      

      

ONSITE:      

      

 

Minimum Deployment of technical staff on site shall be minimum as under: 

Sl No Designation of 

Personnel’s 

 

No’s 

 

Experience in 

Marine works 

Rate of recovery in 

absence (excluded 

on Sundays & 

closed holidays) 

1 Project Manager 1 10-15 yrs Rs.1500/ day 

2 Sr. Engineer 1 5-10 yrs Rs.1300/day 

3 Jr Engineer 4 2-5 yrs Rs.1100/day 

4 Supervisor/Foremen 4 5-10 yrs Rs.950/day 

Deployment of above staff is only indicative bidder may deploy 

additional staff as per site condition. 
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FORM – V 

Page 2 

 

Name (s) 

Age, 

Qualification 

and 

experience 

Date of               

appointment with 

the company 

Previous 

employment, 

designation, 

Employer & 

period of 

service 

Remarks 
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FORM – V 

Page 3 

 

 

C. SET UP OF THE BIDDER ORGANIZATION 

 

 

 

 Site organization chart 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

* * * * 
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FORM – VI 

PROFORMA OF INTEGRITY PACT 

This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is 

made on ____ day of the ______ (month and year) between, on one hand, the 

President of India, acting through Shri ______, [designation of the officer], 

V.O.Chidambaranar Port, Government of India (hereinafter called the 

"PORT”, which expression shall mean and include, unless the context 

otherwise requires, his successors in office and assigns) of the First Part and 

M/S _______ represented by Shri ______, (hereinafter called the 

"BIDDER/Seller” which expression shall mean and include, unless the 

context otherwise requires, his successors and permitted assigns) of the 

Second Part.  

ed the "BIDDER/Seller” which expression shall mean and include, 

unless the context otherwise requires, his successors and permitted assigns) 

of the Second Part.  

BIDDER/Seller” which expression shall mean and include, unless the context 

otherwise requires, his successors and permitted assigns) of the Second Part.  

WHEREAS the PORT proposes to execute the work “Development of Multi 

Cargo Berth No.10 at V.O.Chidambaranar Port on Engineering, 

Procurement And Construction Contract (EPC) Basis” and the 

BIDDER/Seller is willing to offer/has offered the stores and WHEREAS the 

BIDDER is a private company/public company/Government 

undertaking/partnership/registered export agency, constituted in 

accordance with the relevant law in the matter and the PORT is a Ministry of 

the Government of India performing its functions on behalf of the President 

of India. 

NOW, THEREFORE, 

To avoid all forms of corruption by following a system that is fair, transparent 

and free from any influence / prejudiced dealings prior to, during and 

subsequent to the currency of the contract entered into with a view to: 

Enabling the PORT to obtain the desired said work at a competitive price in 

conformity with the defined specifications by avoiding the high cost and the 
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distortionary impact of corruption on public procurement, and Enabling 

BIDDERs to abstain from bribing or indulging in any corrupt practice in 

order to secure the contract by providing assurance to them that their 

competitors will also abstain from bribing and other corrupt practices and 

the PORT will commit to prevent corruption, in any form, by its office also by 

following transparent procedures. 

 

The parties hereby agree to enter into this Integrity Pact and agree as 

follows: 

Commitments of the PORT 

1.1. The PORT undertakes that no official of the PORT, connected directly or 

indirectly with the contract, will demand, take a promise for or accept, 

directly or through intermediaries, any bribe, consideration, gift, reward, 

favour or any material or immaterial benefit or any other advantage from the 

BIDDER, either for themselves or for any person, organisation or third party 

related to the contract in exchange for an advantage in the bidding process, 

bid evaluation, contracting or implementation process related to the contract.  

implementation process related to the contract.  

1.2. The PORT will, during the pre-contract stage, treat all BIDDERs alike, and 

will provide to all BIDDERs the same information and will not provide any 

such information to any particular BIDDER which could afford an advantage 

to that particular BIDDER in comparison to other BIDDERs. 

1.3. All the officials of the PORT will report to the appropriate Government 

office any attempted or completed breaches of the above commitments as 

well as any substantial suspicion of such a breach. 

2. In case any such preceding misconduct on the part of such official(s) is 

reported by the BIDDER to the PORT with full and verifiable facts and the 

same is prima facie found to be correct by the PORT, necessary disciplinary 

proceedings, or any other action as deemed fit, including criminal 

proceedings may be initiated by the port and such a person shall be 

debarred from further dealing related to the contract process. In such a case 

while an enquiry is being conducted by the port the proceedings under the 
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contract would not be stalled. 

Commitments of BIDDERs 

3. The BIDDER commits itself to take all measures necessary to prevent 

corrupt practices, unfair means and illegal activities during any stage of its 

bid or during any pre-contract or post-contract stage in order to secure the 

contract or in furtherance to secure it and in particular commit itself to the 

following: 

3.1. The Bidder will not offer, directly or through intermediaries, any bribe, 

gift, consideration, reward, favour, any material or immaterial benefit or other 

advantage, commission, fees, brokeage or inducement to any official of the 

Port, connected directly or indirectly with the bidding process, or to any 

person, organization or third party related to the contract in exchange for any 

advantage in the bidding, evaluation, contracting and implementation of the 

Contract. 

3.2. The BIDDER further undertakes that it has not given, offered or promised 

to give, directly or indirectly any bribe, gift, consideration, reward, favour, any 

material or immaterial benefit or other advantage, commission, fees 

brokerage or inducement to any official of the PORT or otherwise in 

procuring the Contract or forbearing to do or having done any act in relation 

to the obtaining or execution of the contract or any other contract with the 

Government for showing or forbearing to show favour or disfavour to any 

person in relation to the contract or any other contract with the Government. 

3.3. BIDDERs shall disclose the name and address of agents and 

representatives and Indian BIDDERs shall disclose their foreign principals 

or associates. 

 

3.4. BIDDERs shall disclose the payments to be made by them to agents/ 

brokers or any other intermediary, in connection with this bid/contract. 

3.5. The BIDDER further confirms and declares to the PORT that the BIDDER is 

the original manufacturer / integrator / authorized government sponsored 

export entity of the stores and has not engaged any individual or firm or 

company whether Indian or foreign to intercede, facilitate or in any way to 
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recommend to the PORT or any of its functionaries, whether officially or 

unofficially to the award of the contract to the Bidder, nor has any amount 

been paid, promised or intended to be paid to any such individual, firm or 

company in respect of any such intercession, facilitation or recommendation.  

3.6. The BIDDER, either while presenting the bid or during pre-contract 

negotiations or before signing the contract, shall disclose any payments he 

has made, is committed to or intends to make to officials of the PORT or their 

family members, agents, brokers or any other intermediaries in connection 

with the contract and the details of services agreed upon for such payments. 

3.7. The BIDDER will not collude with other parties interested in the contract 

to impair the transparency, fairness and progress of  the bidding process, bid 

evaluation, contracting and implementation of the contract.  

3.8. The BIDDER will not accept any advantage in exchange for any corrupt 

practice, unfair means and illegal activities. 

3.9. The BIDDER shall not use improperly, for purposes of competition or 

personal gain, or pass on to others, any information provided by the PORT as 

part of the business relationship, regarding plans, technical proposals and 

business details, including information contained in any electronic data 

carrier. The BIDDER also undertakes to exercise due and adequate care lest 

any such information is indulged. 

3.10. The BIDDER commits to refrain from giving any complaint directly or 

through any other manner without supporting it with full and verifiable facts. 

3.11. The BIDDER shall not instigate or cause to instigate any third person to 

commit any of the actions mentioned above. 

3.12. If the BIDDER or any employee of the BIDDER or any person acting on 

behalf of the BIDDER, either directly or indirectly, is a relative of any of the 

officers of the PORT, or alternatively, if any relative of an officer of the PORT 

has financial interest/stake in the BIDDER's firm, the same shall be disclosed 

by the BIDDER at the time of filing of tender. 

The term 'relative' for this purpose would be as defined in Section 6 of the 

Companies Act, 1956. 
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3.13. The BIDDER shall not lend to or borrow any money from or enter into 

any monetary dealings or transactions, directly or indirectly, with any 

employee of the PORT. 

4. Previous Transgression 

4.1. The BIDDER declares that no previous transgression occurred in the last 

three years immediately before signing of this Integrity Pact, with any other 

company in any country in respect of any corrupt practices envisaged 

hereunder or with any Public Sector Enterprise in India or any Government 

Department in India that could justify BIDDER's exclusion from the tender 

process. 

4.2. The BIDDER agrees that if it makes incorrect statement on this subject, 

BIDDER can be disqualified from the tender process or  the contract, if 

already awarded, can be terminated for such reason. 

 the contract, if already awarded, can be terminated for such reason. 

5. Earnest  Money Deposit (EMD) 

5.1. While submitting commercial bid, The tenderer shall furnish a Earnest  

Money Deposit (EMD) made receipt. Earnest  Money Deposit (EMD) shall 

cease to be valid after the tenderer becomes unsuccessful Bidder, upon the 

earlier of (i) the receipt of Port’s notification of the name of the successful 

Bidder; or (ii) thirty days after the expiration of the validity of my/our Bid. 

The Earnest  Money Deposit (EMD) shall be valid till submission of 

Performance Guarantee as per cl 6.2.1 of Tender document for the successful 

bidder. 

5.2. The Security Deposit shall be valid as per cl 6.2.2 (Section II) of Tender 

document or the complete conclusion of the contractual obligations to the 

complete satisfaction of both the BIDDER and the PORT, including warranty 

period, whichever is later. 

5.3. In case of the successful BIDDER a clause would also be incorporated in 

the Article pertaining to Performance Bond in the Purchase Contract that the 

provisions of Sanctions for Violation shall be applicable for forfeiture of 

Performance Bond in case of a decision by the PORT to forfeit the same 

without assigning any reason for imposing sanction for violation of this Pact. 
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5.4. No interest shall be payable by the PORT to the BIDDER on Security 

Deposit for the period of its currency. 

6. Sanctions for Violations 

6.1. Any breach of the aforesaid provisions by the BIDDER or any one 

employed by it or acting on its behalf (whether with or without the 

knowledge of the BIDDER) shall entitle the PORT to take all or any one of the 

following actions, wherever required: 

(i) To immediately call off the pre-contract negotiations without assigning any 

reason or giving any compensation to the BIDDER. However, the proceedings 

with the other BIDDER(s) would continue. 

(ii) The Bid Securing Declaration (in pre-contract stage) condition shall be 

imposed and / or Security Deposit/Performance Bond (after the contract is 

signed) shall stand forfeited either fully or partially, as decided by the PORT 

and the PORT shall not be required to assign any reason therefor. 

(iii) To immediately cancel the contract, if already signed, without giving any 

compensation to the BIDDER. 

(iv)To recover all sums already paid by the PORT, and in case of an Indian 

BIDDER with interest thereon at 2% higher than the prevailing Prime Lending 

Rate of State Bank of India, while in case of a BIDDER from a country other 

than India with interest thereon at 2% higher than the LIBOR. If any 

outstanding payment is due to the BIDDER from the PORT in connection with 

any other contract for any other stores, such outstanding payment could also 

be utilised to recover the aforesaid sum and interest. 

(v) To encash the advance bank guarantee and performance bond/warranty 

bond, if furnished by the BIDDER, in order to recover the payments, already 

made by the PORT, along with interest. 

(vi) To cancel all or any other Contracts with the BIDDER. The BIDDER shall 

be liable to pay compensation for any loss or damage to the PORT resulting 

from such cancellation/rescission and the PORT shall be entitled to deduct 

the amount so payable from the money(s) due to the BIDDER. 

(vii) To debar the BIDDER from participating in future bidding processes of 

the Government of India for a minimum period of five years, which may be 
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further extended at the discretion of the PORT. 

(viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any 

middleman or agent or broker with a view to securing the contract. 

(ix) In cases where irrevocable Letters of Credit have been received in 

respect of any contract signed by the PORT with the BIDDER, the same shall 

not be opened. 

(x) Forfeiture of Performance Bond in case of a decision by the PORT to 

forfeit the same without assigning any reason for imposing sanction for 

violation of this Pact. 

6.2. The PORT will be entitled to take all or any of the actions mentioned at 

para 6.1 (i) to (x) of this Pact also on the Commission by the BIDDER or any 

one employed by it or acting on its behalf (whether with or without the 

knowledge of the BIDDER), of an offence as defined in Chapter IX of the 

Indian Penal Code, 1860, or Prevention of Corruption Act, 1988, or any other 

statute enacted for prevention of corruption. 

ruption Act, 1988, or any other statute enacted for prevention of corruption. 

6.3. The decision of the PORT to the effect that a breach of the provisions of 

this Pact has been committed by the BIDDER shall be final and conclusive on 

the BIDDER. However, the BIDDER can approach the Independent Monitor(s) 

appointed for the purposes of this Pact. 

7. Fall Clause 

7.1. The BIDDER undertakes that it has not supplied/is not supplying similar 

product/systems or subsystems at a price lower than that offered in the 

present bid in respect of any other Ministry / Department of the Government 

of India or PSU and if it is found at any stage that similar product/systems or 

sub system was supplied by the BIDDER to any other Ministry/Department of 

the Government of India or a PSU at a lower price, then that very price, with 

due allowance for elapsed time, will be applicable to the present case and 

the difference in the cost would be refunded by the BIDDER to the PORT, if 

the contract has already been concluded. 

applicable to the present case and the difference in the cost 

would be refunded by the BIDDER to the PORT, if the contract has already 
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been concluded. 

he present case and the difference in the cost would be refunded by the 

BIDDER to the PORT, if the contract has already been concluded. 

8. Independent Monitors 

8.1. There shall be Independent Monitors (hereinafter referred to as 

Monitors) appointed by the PORT for this Pact in consultation with the Central 

Vigilance Commission. The Independent External Monitors appointed by 

Port are as follows: 

1.        Shri. Trivikram Nath Tiwari, ILS (Retd.), 

           301-B, Black – 3B, HIG DDA Flats, 

           Rani Jhansi Road, DDA complex, Moti Khan,  

           New Delhi – 110 055. 

 Phone No: +91 9871788277 

           Mail id: trivikramnt@yahoo.co.in 

2.       Shri. Hermanprit Singh, IPS (Redt.), 

12, Belevedre Road, Alipore 

Kolkata – 700027 

Phone No: +91 9830197103 

Mail id: hermanprit@gmail.com 

 

8.2. The task of the Monitors shall be to review independently and 

objectively, whether and to what extent the parties comply with the 

obligations under this Pact. 

8.3. The Monitors shall not be subject to instructions by the representatives 

of the parties and perform their functions neutrally and independently. 

8.4. Both the parties accept that the Monitors have the right to access all the 

documents relating to the project/procurement, including minutes of 

meetings. 

8.5. As soon as the Monitor notices, or has reason to believe, a violation of 

this Pact, he will so inform the Authority designated by the PORT. 

8.6. The BIDDER(s) accepts that the Monitor has the right to access without 

restriction to all Project documentation of the PORT including that provided 

by the BIDDER. The BIDDER will also grant the Monitor, upon his request and 

demonstration of a valid interest, unrestricted and unconditional access to his 

project documentation. The same is applicable to Subcontractors. The 

mailto:hermanprit@gmail.com
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Monitor shall be under contractual obligation to treat the information and 

documents of the BIDDER/Subcontractor(s) with confidentiality. 

8.7. The PORT will provide to the Monitor sufficient information about all 

meetings among the parties related to the Project provided such meetings 

could have an impact on the contractual relations between the parties. The 

parties will offer to the Monitor the option to participate in such meetings. 

8.8. The Monitor will submit a written report to the Foreign Secretary, 

Ministry of External Affairs, within 8 to 10 weeks from the date of reference or 

intimation to him by the PORT / BIDDER and, should the occasion arise, 

submit proposals for correcting problematic situations. 

9. Facilitation of Investigation 

In case of any allegation of violation of any provisions of this Pact or payment 

of commission, the PORT or its agencies shall be entitled to examine all the 

documents including the Books of Accounts of the BIDDER and the BIDDER 

shall provide necessary information and documents in English and shall 

extend all possible help for the purpose of such examination. 

10. Law and Place of Jurisdiction 

This Pact is subject to Indian Law. The place of performance and jurisdiction 

is the seat of the PORT 

11. Other Legal Actions 

The actions stipulated in this Integrity Pact are without prejudice to any other 

legal action that may follow in accordance with the provisions of the extant 

law in force relating to any civil or criminal proceedings. 

 

12. Validity 

12.1. The validity of this Integrity Pact shall be from the date of its 

signing and extend upto 5 years or the complete execution of the contract to 

the satisfaction of both the PORT and the BIDDER/Seller, including warranty 

period, whichever is earlier. In case BIDDER is unsuccessful, this Integrity 
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Pact shall expire after six months from the date of the signing of the contract. 

12.2. Should one or several provisions of this Pact turn out to be invalid, the 

remainder of this pact shall remain valid. In this case, the parties will strive to 

come to an agreement to their original intentions. 

s case, the parties will strive to come to an agreement to their 

original intentions. 

13. The parties hereby sign this Integrity Pact at _______ on ___ 

 

 

 

           PORT        

        BIDDER 

Name of the Officer.             CHIEF EXECUTIVE OFFICER 

Designation 

V.O.Chidambaranar Port  

Tuticorin 

 

Witness        

 Witness 

1. ____________________      1. 

_____________________ 

2. ___________________     2. 

_____________________ 
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SECTION – IV 

LIST OF DRAWINGS (Tender Purpose only) 

DEVELOPMENT OF MULTI CARGO BERTH NO.10 AT 

V.O.CHIDAMBARANAR PORT ON ENGINEERING, 

PROCUREMENT AND CONSTRUCTION CONTRACT (EPC) BASIS 

------------------------------------------------------------------------------------------------------- 

Sl. No.  Description of Drawing    

------------------------------------------------------------------------------------------------------ 

 

1. Layout of Port  

2. Plan & General Arrangement of Berth No:10 

3. Bathymetry survey chart 

4. Borehole Location & Soil Test Report 

 

 

 

 

------------------------------------------------------------------------------------------------------- 

* * * * 
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SECTION-V 

PREAMBLE TO BILL OF QUANTITIES 

 

1.1 This Bill of Quantities must be read with the drawings, conditions, of 

Contract and the specifications and the Contractor shall be deemed to 

have examined the drawings, specifications, conditions of Contract and 

to have acquainted himself with the detailed descriptions of the works to 

be done and the way in which they are to be carried out. The tender 

drawings are indicative only. Detailed drawings will be issued for each 

and every part of the work during the actual execution of the work. 

 

1.2  Notwithstanding that the work has been sectionalized every part of it 

shall be deemed to be supplementary to and complementary of every 

other part and shall be read with it or into it so far as it may be 

practicable to do so. 

 

1.3 The detailed descriptions of work and materials given in the 

specification are not necessarily repeated in the  Bill of Quantities. 

 

1.4 The Contractor shall be deemed to have visited the site before 

preparing his tender and to have examined for himself the conditions 

under which the work will proceed and all other matters effecting the 

carrying out of the works and the cost thereof. 

 

1.5 The Contractor shall provide sufficient men and materials to the 

Engineer's representative for taking measurements of work done and 

recording the same in the measurement books as and when needed. 

 

2. RATES AND PRICES TO BE INCLUSIVE 

Rates and prices set against items are to be the full inclusive value of the 

finished work shown in the drawings and / or described in the 

specification or which can reasonably be inferred therefrom and are to  
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cover the cost of provision of plant, labour supervision, materials, 

erection insurance, maintenance, overhead, and profits and every 

incidental sales tax, general tax and every kind of temporary work 

executed or used in connection with except those items in respect of 

which provision has been separately made in the Bill of Quantities and all 

the Contractor's obligations under the Contract and all matters and things 

necessary for the proper completion and maintenance of the works. 

 

The specifications are intended to cover the supply of material and the 

execution of all work necessary to complete the works. In the event of 

non-availability of specification for certain items in the technical 

specifications, the MORT&H Specification/CPWD as applicable 

shall be followed.  Should there be any details of construction or 

materials which have not been referred to in the specification or in the 

Bill of Quantities and Drawings, but the necessity for which may 

reasonably be implied or inferred therefrom or which are usual or 

essential to the completion of all the work in all trades, the same shall be 

deemed to be included in the rates and the prices named by the 

Contractor in the Bill of Quantities. The rates or Prices are to cover the 

items as described in the Bill and if there is inconsistency between the 

Bill of Quantities specifications or drawings, the description in the Bill of 

Quantities shall prevail. If a particular item is available in the 

specification or drawings and not available in the Bill of Quantity that has 

to be carried out by the Contractor. For this the rates will be regulated as 

per the provisions contained in Clause 11 of "General Conditions of 

Contract" of (Technical Bid) (i.e) Alteration, Addition and Omission. 

 

3.UNDERWATER AND TIDAL WORKS 

 The Contractor will be deemed to have ascertained for himself the extent 

to which the work has to be carried out under water or in tidal conditions 

and his rates and prices shall include for all costs and charges 

whatsoever arising out of such working. 
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4. METHOD OF MEASUREMENTS 

As stated in Tender document 

 

5. CURRENCY 

 All Monetary reference herein and the bill of quantities shall be priced in 

Indian Rupees currency. 

 

6.ABBREVIATIONS 

The following abbreviations are used in specifications and bill of 

quantities. 

 IS  : Indian Standard 

 B.S.C.P. : British Standard Code of Practice 

 mm  : Millimetres 

 cm  : Centimetres 

 km  : Kilometres 

 l.m.  : Linear metres 

 gm.  : Grammes 

 T  : Tonnes 

 R.M.  : Running Metres 

 B.S.  : British Standard 

 Sq.cm/cm2 : Square centimetres 

 Sq.m./m2: : Square metre 

 Cu.cm/m3 : Cubic centimetres 

 Cu.m/m3 : Cubic metres 

 kg  : Kilograms 

 dia  : Diametre 

 Wt.  : Weight 

 No.  : Number 

 Drg. No. : Drawing Number 

 Max.  : Maximum 

 Min.  : Minimum 
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 Conc. : Concrete 

PC                : Precast concrete (Reinforced unless 

specified          otherwise) 

 E.O             : Extra over (Previous sum unless specified 

              otherwise) 

 PC  : Price cost 

 PS  : Provisional sum 

 LS  : Lumpsum 

 Rs.  : Rupees 

 P.  : Paise 

 R.H.  : Rig hours 

 Approx. : Approximately 

 do  : Ditto 

 n.e.  : not exceeding 

 incldg. : Including 

 circ.  : Circular 

 RC  : Reinforced concrete 

 MS  : Mild steel 

 AISS  : All India Standard Specification brought out 

by     National Building Organisation. 

 HBG  : Hard Broken Granite (Metal) 

 CI  : Cast Iron 

 BIS  : Bureau of Indian Standard. 

 EIC  : Engineer In Charge 

NCB-III : MULTI CARGO BERTH NO.10 

EPC  : Engineering Procurement Contract  

LSTK  : Lump Sum Turnkey 

  

* * * * 
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SCHEDULE OF PAYMENTS ON MILESTONE COMPLETION 

STAGE WISE PAYMENT 

Sl 

No 

MILESTONE COMPLETION PAYMENT 

SCHEDULE (in 

% of 

contract value) 

Mode of Release 

of payment 

1. Piling work for berth as 

approved by Engineer In 

Charges. 

(Note: Contractor has to 

complete boring, Liner, 

Reinforcement, Concreting, 

chiseling top of concrete etc., 

Upto Cut of Level as certified 

by Engineer In Charge) 

36%  of LSTK 

Price 

In Twelve (12) 

Equal 

Installments 

based on No of 

Piles as 

Approved by  

Engineer In 

Charge 

2. Concreting for berth, beam, 

Slab, Pile Muff etc Including 

Shuttering and Reinforcement 

as per approved design by  

Engineer In Charge) 

Which includes all Pre cast and 

Cast in situ concreting as 

approved by  Engineer In 

Charge . 

20 %  of LSTK 

Price 

In Eight (8) Equal 

Installments 

based Total top 

surface of Berth 

and Approaches 

3. Fenders with all accessories 

(Cylindrical type Fender, 

Frontal Frame, Stainless steel 

bolts, G.I Chain Link, hooks 

and shackles full set), Cast iron 

Bollard, G.I coated Ladders, 

Protective coat Anti 

Carbonation Paint etc., as 

approved by  Engineer In 

Charge. 

12 %  of LSTK 

Price 

In Four (4) Equal 

Installments 

based on the 

equal length of 

berthing(Sea 

side) 

4 Pile Testing, Construction of 

bund including laying filter 

layers like 50mm metal and 

laying of geo fabric layer etc., 

as approved by  Engineer In 

Charge .  

3 %  of LSTK 

Price 

In Two (2) Equal 

Installments 

 

 

 

 

5 Development of Backup area of 

about 7.40 Hec like removal of 

existing earth to the required 

level, preparation of subgrade, 

providing GSB etc.,  as 

approved by  Engineer In 

Charge . 

5%  of LSTK Price In Two (2) Equal 

Installments 
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6 Providing 1:4:8 concrete in the 

development of backup area 

including shuttering, providing 

PVC pipes for drainage, 

repairing of existing cable 

duct,  paver block work of 

about 0.46Hec inside the 

proposed backup area  

10%  of LSTK 

Price 

In Three (3) 

Equal 

Installments 

 

 

 

 

7 Providing sand bedding, 

supplying and laying 

paverblock, drainage 

chambers with necessary 

covers etc., in the backup area.   

10%  of LSTK 

Price 

In Three (3) 

Equal 

Installments 

 

 

8 Submission of  two sets AS 

MADE drawings including soft 

and hard copies, progress 

video and photographs ( Hard 

and soft)  

4%  of LSTK Price After issue of 

completion 

certificate 

 

 Total 100%  

 

 

I/We agree to accept the stage-wise / percentage-wise payment schedule as 

detailed above in the tender Document. 

 

 

Signature of Tenderer 
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           ANNEXURE-A 

TENDER ACCEPTANCE LETTER  

(To be given on Company Letter Head) 

To 

The Chief Engineer, 

V.O.Chidambaranar Port Authority,  

Tuticorin – 628 004. 

 

Sir, 

 Sub:  Acceptance of Terms & Conditions of Tender for 

“Development of Multi Cargo Berth No.10 at V.O.Chidambaranar 

Port on Engineering, Procurement And Construction Contract 

(EPC) Basis” –Reg.  

Tender No: E(C)/F.59/PD/MULTI CARGO BERTH NO.10-EPC/                         

2025/D.461    Date:19/02/2025. 

 

I/ We have downloaded / obtained the tender document(s) for the 

above mentioned Tender/Work from the web site(s) URL namely 

https://etenders.gov.in/eprocure/app as per your advertisement.  

 

1. I / We hereby certify that I / we have read the entire terms and conditions 

of the tender documents from Page No. _______ to ______ (including all 

documents like annexure(s), schedule(s), etc.,), which form part of the 

contract agreement and I / we shall abide hereby and agree the terms / 

conditions / clauses contained therein.  

 

2. The corrigendum(s) issued if any from time to time by 

V.O.Chidambaranar Port Authority for the above subject work has also 

been taken into consideration, while submitting this acceptance letter.  

 

3. I / We hereby unconditionally accept the tender conditions of above 

mentioned tender document(s) / corrigendum(s) in its totality / entirety.  

 

4. I / We do hereby declare that our firm has not been blacklisted/ debarred 

by any Govt. Department/Public sector undertaking.  

 

5. I / We certify that all information furnished by me/ us is true & correct and 

in the event that the information is found to be incorrect/untrue or found 

violated, then V.O.Chidambaranar Port Authority shall without giving any 

notice or reason therefore, summarily reject the bid or terminate the 

contract, without prejudice to any other rights or remedy including the 

forfeiture of the full earnest money deposit absolutely.  

                                                                                       Yours Faithfully, 

 

                                                   (Signature of the Bidder, with Official Seal) 
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